

**CONSULTANT PROCEDURE PROCESS**  
**KEY EVENT SCHEDULE (Daily Journal; 6/7/12, 6/14/12 and 6/21/12)**  
**PS (19034) – Region 1 Funds Encumbered**  
**Construction Management Twin Tunnels Widening Project-**

<b><u>PUBLIC NOTICE PHASE</u></b>		<b><u>Date</u></b>
<b>FIRST ADVERTISEMENT</b>		<b>06/7/12</b>
<b>SECOND ADVERTISEMENT</b>		<b>06/14/12</b>
<b>THIRD ADVERTISEMENT</b>		<b>06/21/12</b>
<b>SOI's Due</b>		<b>06/28/12</b>
<b><u>SHORT-LIST</u></b>		
<b>SELECTION BOARD MEETING</b>		<b>07/09/12</b>
<b>APPROVAL</b>		<b>07/11/12</b>
<b>NOTIFICATION</b>		<b>07/11/12</b>
<b><u>NEGOTIATION PHASE</u></b>		
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*</b>	<b>07/25/12</b>
<b>AUDIT REQUESTED</b>		<b>07/25/12</b>
<b>AUDIT COMPLETED</b>		<b>08/09/12</b>
<b>COST NEGOTIATION MEETING</b>	<b>*</b>	<b>08/14/12</b>
<b><u>FINAL CONTRACT PHASE</u></b>		
<b>CONTRACT APPROVAL/EXECUTION</b>		<b>09/01/12</b>

**\*Activities that involve consultant**