

# Tentative Vail Underpass Schedule

2016	LATE MARCH	<b>Preliminary Work</b> Early work in preparation for April underpass construction
	APRIL	<b>Phase 1A/1B</b> Bridge Construction (I-70 Single Lane)
	JULY	<b>Phase 2</b> Frontage Road Lowering (Frontage Road Single Direction on detours)
	NOVEMBER	<b>Phase 3</b> Underpass Construction (Minor Traffic control on Frontage Roads, Frontage Roads returned to two-way through traffic)
2017	APRIL	<b>Phase 4</b> Final Frontage Road Construction (Frontage Roads single direction on detours)
	NOVEMBER	<b>Substantially Complete</b>



I-70 Vail Underpass

