
FEB 2015
MAY 2015
FEB 2015
NOV 2014
GRAND AVENUE BRIDGE
ENVIRONMENTAL ASSESSMENT TIMELINE
First Public Open House
Construction Consultant on Board
Evaluate Preliminary Design Elements
WE ARE HERE
Draft EA Document Complete
Decision Document by Federal Highway Administration
Construction Begins (Potentially)
AUG 2011
NOV 2011
JAN 2013
APRIL 2013
MAY 2013
Summer 2013–Winter 2014
Winter 2013–14
AUG 2014
NOV 2014
DEC 2014
JAN 2015
Environmental Assessment (EA) Begins
Fifth Public Open House
Bridge Alternative Defined
EA Goes through Multi-Agency Review
Public Review & Public Hearing
Bridge Design Complete