
Bridge Enterprise Board of Directors 
Regular Meeting Agenda 

Thursday, September 18, 2014 
4201 East Arkansas Avenue 

Denver, Colorado 80222 
 

Ed Peterson, Chairman 
Lakewood, District 2 

 
Shannon Gifford 

Denver, District 1 
Gary M. Reiff 

Englewood, District 3 
Heather Barry 

Westminster, District 4 
Kathleen Gilliland 

Livermore, District 5 
Kathy Connell, Vice Chair 

Steamboat Springs, District 6 
 
 

Douglas E. Aden 
Grand Junction, District 7 

Sidny Zink 
Durango, District 8 

Les Gruen 
Colorado Springs, District 9 

William Thiebaut 
Pueblo, District 10 
Steven Hofmeister 

Haxtun, District 11 
 

        THE CHAIRMAN MAY ALTER THE ITEM SEQUENCE OR TIMES 
 
The times indicated for each topic on the Board agenda are an estimate and subject 
to change. Generally, upon the completion of each agenda item, the Board will 
immediately move to the next item. However, the order of agenda items is tentative 
and, when necessary to accommodate the public or the Board’s schedules, the order 
of the agenda items is also subject to change. 
 
Documents are posted at http://www.coloradodot.info/about/transportation-
commission/meeting-agenda.html no less than 24 hours prior to the meeting. The 
documents are considered to be in draft form and for information only until final 
action is taken by the Board. 
 
BRIDGE ENTERPRISE BOARD OF DIRECTORS  ...................................... Tab 11 
 
1:05 p.m. Call to Order and Roll Call 
 
1:05 p.m. Audience Participation 
  Subject Limit: 10 minutes; Time Limit: 3 minutes 
 
1:05 p.m. Act on Consent Agenda ...................................... Bridge Enterprise 02 

a) Resolution to Approve Regular Minutes from  
August 21, 2014 (Herman Stockinger) 

 
1:10 p.m. Adjournment 
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Bridge Enterprise Board  
Regular Meeting Minutes 

Thursday, August 21, 2014 
 

PRESENT WERE: Ed Peterson, Chairman, District 2 
Kathy Connell, Vice Chairman, District 6 
Shannon Gifford, District 1 
Gary Reiff, District 3 
Heather Barry, District 4 
Kathy Gilliland, District 5 
Sidny Zink, District 8 

   Les Gruen, District 9 
Bill Thiebaut, District 10 
Steven Hofmeister, District 11 

 
EXCUSED:   Doug Aden, Chairman, District 7 

 
ALSO PRESENT:  Don Hunt, Executive Director 

Scot Cuthbertson, Deputy Executive Director 
Debra Perkins-Smith, Director of Division of Transportation 
Josh Laipply, Chief Engineer 
Heidi Humphreys, Director of Admin & Human Resources 
Barb Gold, Audit Director 
Amy Ford, Public Relations Director 
Scott McDaniel, Staff Services Director 
Scott Richrath, CFO 
Herman Stockinger, Director of Policy and Government 
Relations 
Mike Cheroutes, Director of HPTE 
Mark Imhoff, Director of Division of Transit and Rail 
Ryan Rice, Director of the Operations Division 
Kyle Lester, Maintenance Division 
Tony DeVito, Region 1 Transportation Director 
Karen Rowe, Region 2 Transportation Director 
Dave Eller, Region 3 Transportation Director  
Johnny Olson, Region 4 Transportation Director 
Kerrie Neet, Region 5 Transportation Director  
Kathy Young, Chief Transportation Counsel  
John Cater, FHWA 
Vince Rogalski, Statewide Transportation Advisory 
Committee (STAC) 

 
AND:  Other staff members, organization representatives, 

the public and the news media 
 

An electronic recording of the meeting was made and filed with supporting 
documents in the Transportation Commission office. 
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Chairman Peterson convened the meeting at 11:25am in the CDOT 
Headquarters building at 4201 E. Arkansas Avenue, Denver, CO. 
 
Audience Participation 
 
Chairman Peterson stated that no members of the audience wished to address 
the Board of Directors. 
 
Act on Consent Agenda 
 
Chairman Peterson entertained a motion to approve the Consent Agenda. 
Director Connell moved to approve the resolution, and Director Gruen 
seconded the motion. Upon vote of the Board the resolution passed 
unanimously. 
 
Resolution #BE-166 
Approval of Regular Meeting Minutes for July 17, 2014. 
 
BE IT SO RESOLVED THAT, the Minutes for the July 2014, meeting of the 
Bridge Enterprise Board of Directors are hereby approved by the Bridge 
Enterprise Board as published in the Agenda for the August 20 & 21, 2014, 
meeting of the Bridge Enterprise Board of Directors. 
 
Discuss and Act on the 2nd Budget Supplement for FY’2015 
 
Scott Richrath stated that there was one project before the Board: US 50 at 
Grenada East and West. It came in 23% above the approved budget and, 
therefore, required Board approval. 
 
Chairman Peterson entertained a motion for approval of the 2nd Budget 
Supplement for FY’2015. Director Gilliland moved for approval, and Director 
Gruen seconded the motion.  
 
Executive Director Hunt asked staff to clarify if there were there at least three 
bids for the project in the supplement. Scott McDaniel stated that there were 
three bids, and the staff completed a Cost Justification to support the bids that 
were received for the project. Executive Director Hunt asked Scott McDaniel if 
the bids were clustered in such a way that they demonstrated that this would 
be market cost of the project. Scott McDaniel confirmed that the cost listed 
would be the cost of the project. 
 
Upon vote of the Board, the resolution passed unanimously. 
 
Resolution #BE-167 
 
BE IT SO RESOLVED THAT, the 2nd Budget Supplement for FY’2015 is hereby 
approved by the Bridge Enterprise Board. 
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Monthly Progress Report 
 
Scott McDaniel directed the Board to the Bridge Enterprise information in the 
Agenda Packet. He stated that the Board had a memo and a presentation with 
the Monthly Update. He stated that he wanted to point out two things. The first 
is that the SPI declined to .88. This decline was discussed a few months ago 
and was anticipated because Bridge Enterprise is not adding new projects to 
the program but only completing the more complex, difficult projects. A few 
design projects have been added, but those are unlikely to affect the overall 
SPI. Until the Bridge Enterprise program gets going again, it is likely that the 
SPI will continue to suffer slightly. He stated that the second item was that the 
Court of Appeals ruled in favor of CDOT over the TABOR Foundation on all 
issues.  
 
Region 1 SH 58 over Ford Innovative Stainless Steel Rebar Presentation 
 
Steve Sherman stated that he was the Design and Construction Project 
Engineer throughout the life of the project. This is the SH 58 over Ford Street 
project, and this is the first stainless steel reinforced bridge deck in Colorado. 
This was more a conclusion of a process rather than a premeditation. There 
was concrete falling off the bridge, which is why it needed to be replaced. 
Design started in October 2011. Bridge designers Mohamed Zaina and Andy 
Pott decided this would be a good trial run for the RLFD empirical design 
method. “Empirical Design employees the notion that the deck behaves more 
like a ‘membrane’ than a series of continuous beams.” This means that there 
was significantly less steel. The “arching” in the deck creates strength, which 
mitigates for the smaller amount of steel. It is stainless steel because there are 
cracks in the deck and in the concrete. In conclusion, the stainless steel 
theoretically will save money on a deck rehab. In the future, if there are more 
stainless steel suppliers close by, the price could go down. There was half the 
amount of steel in the bridge deck, but it still cost more. If the price comes 
down, it will be approximately equal cost, and CDOT will get a longer life out of 
it. It is a trial run, so staff will continue to observe the deck and its 
performance. 
 
Chairman Peterson thanked Steve Sherman for the very interesting 
presentation and the explanation of the value added of stainless steel.  
 
Director Hofmeister stated that in a time of increasing construction costs, it 
was good to see that this project came in $4.5 million under budget. 
 
Adjournment 
Chairman Peterson asked if there were any more matters to come before the 
Bridge Enterprise Board and hearing none, Chairman Peterson announced the 
adjournment of the meeting at 11:30am. 
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Purpose 
The Bridge Enterprise (BE) team has prepared a Bond Program Update as of Q4 FY2014 for the Board of Directors 
information. No action is requested from the Board; for informational purposes only. Summarized below are the 
tables contained in this report. 
 
Program Liability 

 As found on “$300M Bond Program Plan Q4 FY2014”, $280.2M of bond funds have been expended. 
 Total Bond and Future Funds (FASTER) liability is $733.3M. 
 The total liabilities of the bond program have increased from $811.0M (March 31 update) to $817.8M 

(June 30 update); a $6.8M increase (Not shown on report). 
 The net increase is primarily due to bid prices coming in higher than estimated and revised estimates.  

 
Forecasted Bond Spending 

 The attached “Status of Unexpended Bond Funds” document illustrates the program had a balance of 
$48.0M as of March 31, 2014 as opposed to a balance of $27.3M as of June 30, 2014, a reduction of 
$20.7M.  

 The $27.3M balance includes the unexpended Net Bond Proceeds of $17.2M plus $10.1M of life-to-date 
interest earnings.  

 The $27.3M is expected to be substantially expended by the end of March 2015.  
 Bridge Enterprise (BE) staff is expediting the release of bond balances from substantially complete 

projects and swapping out bond funds from slower spending projects to rebudget under quicker spending 
projects.  

 During FY2014, $26.9M of bond funds has been transferred to higher velocity bond spending projects.  
 
Cash Flow 
Attached is the “Colorado Bridge Enterprise Cash Flow Projection” that depicts all current available BE cash 
balances, forecasted revenues and forecasted expenditures for all currently programmed projects.   

 Bridge Enterprise has included a forecasted $162.0M use of cash on the I-70 Viaduct Design/Build project.  

4201 E. Arkansas Ave, Room 124B 
Denver, CO 80222-4206 
 

MEMORANDUM 

TO:   BRIDGE ENTERPRISE BOARD OF DIRECTORS 

FROM:  SCOTT RICHRATH, CHIEF FINANCIAL OFFICER 

DATE:   SEPTEMBER 18, 2014 

SUBJECT:  FY 2014 Q4 CBE BOND PROGRAM UPDATE 
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 BE has developed forecasted drawdown for the $162.0M with an estimated duration from July 2016 
through December 2017.  

 
Summary 
Based upon the above noted information, bond spending is forecasted to be substantially complete by the close of 
Q1 CY2015. BE staff is actively reallocating bond funds from substantially complete and slower spending projects 
to quicker spending projects. Total liabilities will be affected if the current trend of bids coming higher than the 
estimated construction budget continues. 
 
As of June 30, 2014 there is $309.8M of available cash and is forecasted to be at $41.8M by December 31, 2017. 
The estimated use of $162.0M of cash for the I-70 Viaduct Design/Build is only a forecast and may change once the 
I-70 Viaduct team submits a drawdown schedule and Bridge Enterprise has been able to determine the optimal 
funding scenario. 
 
Recommendation 
Based on the above financial and cash analysis included herein and evaluation of the schedule of current program 
commitments, the CBE recommends that the program investigate and identify projects that are good candidates to 
be programmed. The intent of this recommendation is the CBE may fund a project’s preconstruction activities then 
“shelve” the project for a period until full funding becomes available to complete the construction. This will allow 
CBE to minimize the lead-time involved in programming new projects as well as gain the ability to spend available 
funds in a more efficient manner.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Attachments: 

$300M Bond Program Plan Q4 FY2014 
Status of Unexpended Bond Funds 
Colorado Bridge Enterprise Cash Flow Projection 
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Data w/out Inflationary Rates Applied
Calendar Year Quarter Cost Cumulative Cost Funds Remaining

Q1 436,939$                436,939$                297,563,061$         
Q2 3,173,903$             3,610,842$             294,389,158$         
Q3 3,036,370$             6,647,212$             291,352,788$         
Q4 15,727,273$           22,374,485$           275,625,515$         
Q1 11,556,164$           33,930,649$           264,069,351$         
Q2 27,593,064$           61,523,713$           236,476,287$         
Q3 18,452,249$           79,975,962$           218,024,038$         
Q4 29,754,807$           109,730,769$         188,269,231$         
Q1 25,854,395$           135,585,165$         162,414,835$         
Q2 42,898,768$           178,483,933$         119,516,067$         
Q3 25,664,577$           204,148,510$         93,851,490$           
Q4 39,875,105$           244,023,615$         53,976,385$           
Q1 16,222,401$           260,246,016$         37,753,984$           
Q2 20,674,636$           280,920,651$         17,079,349$           
Q3 60,699,324$           341,619,976$         (43,619,976)$          
Q4 59,325,219$           400,945,195$        
Q1 45,070,034$           446,015,229$        
Q2 52,016,887$           498,032,115$        
Q3 52,999,698$           551,031,814$        
Q4 47,752,172$           598,783,986$        
Q1 33,261,775$           632,045,761$        
Q2 27,214,717$           659,260,478$        
Q3 23,644,751$           682,905,229$        
Q4 18,676,626$           701,581,855$        
Q1 12,178,730$           713,760,585$        
Q2 7,810,124$             721,570,709$        
Q3 7,886,119$             729,456,829$        
Q4 3,799,799$             733,256,627$        

Grand Total 733,256,627$         733,256,627$        

2013

2014

2015

2016

2017

2012

$300M Bond Program Plan: Q3 FY 2014
Lag 90 days 
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Colorado Bridge Enterprise
Status of Unexpended Bond Funds

As of June 30, 2014
Amounts in Millions

Unexpended Bond Proceeds and Interest Earnings: 3.31.14 $48.0

6.30.14 $27.3

Potential Savings:

Project Budgets in Process of Being Transferred to Higher Spending Projects $0.0

Slower Spending and Substantially Complete Projects  (Good Candidates for 
Reprogramming of Budget to Higher Spending Projects) $3.3

Older Substantially Complete Projects - Working with Regions to Swap Out Budget 
and/or Defund Project $1.0

Currently Programmed Project Budgets Expected to be substantialy expended 
between December 2014 and March 2015: $23.0 *

* Includes Savings Already Transferred to US 6 and Arapahoe over Cherry Creek

Additional Opportunities for the Transfer of Budget Savings:
US 6 Design/Build
Arapahoe over Cherry Creek
Ilex/Pueblo Rehabs
Eagle/Vail
US 40 over Tollgate Creek
SH44 over Bull Seep and South Platte River
I-76 over UPRR
SH 14 over Cache La Poudre River
I-70 Viaduct

Adjusting for Savings, Timing of Invoices, Expenditures  and Billings to Trusteee - Project Substantial Use of Bond Funds between December 2014 and March 2015.

$19.8    US 6 Design/Build

$7.1      Arapahoe over Cherry Creek

Savings Transferred  in FY 2014: 

$26.9
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Colorado Bridge Enterprise
Cash Flow Projection
As of June 30, 2014

Revenue

Expenditures

Cash Balance

I‐70 Viaduct

2014 2015 2016 2017
Calendar Year

Viaduct Financial 
Proposal ‐ Jan 2016

(2)

(2) Estimated impact to cash ‐ assuming $162.0M cash contribution to I‐70 Viaduct project through 2017.

$122.2 M
(1)

(1) Cash balance line includes the use of $97.8 M of preconstruction activities for the I‐70 Viaduct.
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PURPOSE 

The Bridge Enterprise (BE) team has prepared a progress report presentation to update the Board members of 

recent program initiatives, statistics and successes. No action from the Board is requested; for informational 

purposes only. Summarized below are the elements contained in the report: 

 

PROGRAM SCHEDULE AND SPI: 

The BE program schedule has been updated for work complete through August 2014. The August Schedule 

Performance Index (SPI) = 0.89, a 0.01 increase from prior month (July SPI = 0.88). Note: Program Goal SPI ≥ 0.90. 

As noted in previous presentations, a flux in the index is expected as the remaining program projects are in varoius 

stages and/or face significant obstacles, e.g. railroad or utilities issues. Some factors affecting the current SPI 

both positively and negatively are: 

 Over-performing projects: There are 4 projects with $5.0M in combined Earned Value (EV) greater than 

planned which increases the overall program SPI by 0.011; a 0.002 increase from prior month. 

 Under-performing projects: There are 13 Railroad projects with $30.8M in combined lost EV which reduces 

overall program SPI calculation by 0.07; a 0.02 decrease from prior month. There is 1 non-Railroad 

project with lost EV of 0.010 or greater for this month; Region 4 SH14 over Cache La Poudre R. impacting 

program by 0.021, 0.003 increase from prior month. 

 Baseline schedule change requests (BSCR) approved for 2 Railroad projects: 

o Region 1, E-17-DC/DU, I-76 East and West over UPRR 

o Region 3, F-11-AB/AC, I-70 East and West over US6, RR, Eagle River 

 

MAJOR ACHIEVEMENTS: 

The BE team continues to collaborate with CDOT in managing, monitoring and reporting on the progress and 

success of the program. Some recent program initiatives include: 

 FY2014 Q3 report finalized and published 

 FY2014 Q4 Bond Program Update 

 FASTER Performance Audit (1410P) Research and Reporting 

 10-year Plan update to include I-70 E. Viaduct contribution 

 Research and identification of 3 – 5 projects for design/shelve 

 
FASTER Lawsuit Update / Further Details 

On August 14, 2014 the Colorado Court of Appeals issued its decision in the TABOR Foundation’s appeal of the trial 

court’s decision in favor of the Colorado Bridge Enterprise and others on all issues.  The Court of Appeals, in an 

opinion authored by Judge Casebolt, affirmed the trial court’s judgment that (1) the bridge safety surcharge is a 

fee and not a tax, (2) the CBE is a business providing a government service for a fee; (3) the $14.4 million that the 

4201 E. Arkansas Ave., Room 124B 

Denver, CO 80222 

 

MEMORANDUM 

TO:   Bridge Enterprise Board of Directors 

FROM:  Josh Laipply, Chief Engineer 

DATE:  September 18,2014 

SUBJECT: September 2014 Bridge Enterprise Progress Report  
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[Attachment: September 2014 Monthly Progress Report] 
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CBE received from the FHWA does not count towards the CBE’s state grant cap and does not preclude a finding 

that the CBE is an enterprise; and (4) the transfer of 56 bridges from CDOT to CBE does not constitute a state grant 

to the CBE.  Specifically the Court of Appeals ruled that the trial court did not err in concluding that the CBE is an 

enterprise.  Lastly, the Court denied the TABOR Foundation’s request for attorneys’ fees because the TABOR 

Foundation was not successful either at trial or on appeal. 

 

Recent AD and RFP Activity 

Region 2: K-16-S, SH 120 over UPRR; E. of Florence (Fremont County) 

Region 2: L-27-S/L-28-C, US 50 E. of Lamar | US 50 over RR E. of Granada (Prowers County, 2 bridges – 1 project) 

Region 2: I-25 Bridges over Ilex and UPRR Design-Build; All proposers over the GMP limit 

Region 4: B-16-D, SH 14 over Cache La Poudre River; E. of US 287 (Larimer County) 

 

TOTAL PROGRAM FINANCIAL PERFORMANCE 

Expenditure and encumbrance data through July 31, 2014 summarized below: 

 Projected Expenditures: Increased by $10.5 M or 2.0% 

 Actual Expenditures: Overall increased by $2.5 M or 0.6% | Bond increased by $0.8 M or 0.3% 

 Encumbrance Balance: Overall decreased by -$3.3 M or -1.9% | Bond decreased by -$5.4 M or -19.97% 

 

STATUS OF FASTER ELIGIBLE BRIDGES 

There are currently 180 bridges eligible for the BE program.  

Completed 105 

In Construction 15 

Design Complete 6 

In Design 16 

Remaining 22 

No Action Proposed 16 

 

STATUS OF $300M BOND BRIDGES 

There are currently 93 bridges in the BE bond program. 

Completed 55 

In Construction 15 

Design Complete 6 

In Design 16 

No Action Proposed 1* 

*deemed ineligible  

 

STATUS OF 30 MOST DEFICIENT BRIDGES 

The CBE has completed 28 of the 30 bridges originally identified as the most deficient and expects to complete the 

design and reconstruction of one of the remaining bridges by the end of calendar year 2015. The I-70 Viaduct will 

be the final original ‘30 worst’ bridge addressed.  

 

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PARTICIPATION 

State & FHWA-funded BE construction contracts continue to help CDOT exceed its overall DBE goal through the 

following achievements: 

o 44 DBE Subcontracts Awarded* = $7,022,652 

o Overall DBE Participation on BE Contracts = 13.5% 

o The current CDOT DBE goal is at 13.3% 

*The 44 subcontracts went to 33 individual DBE firms 
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September 2014 Monthly Progress Report
Board of Directors Meeting

Program schedule updated for work complete through August 2014
August Schedule Performance Index (SPI) = 0.89; 0.01 INCREASE from prior 
month (July SPI = 0.88)
Over-performing projects
o 4 projects with $5.0M in combined Earned Value (EV) greater than planned
o INCREASES overall program SPI by 0.011; 0.002 INCREASE from prior month

Under-performing projects
o 13 Railroad projects with $30.8M in combined lost EV

Reduces overall program SPI calculation by 0.07; 0.02 DECREASE from 
prior month

o 1 non-Railroad project with lost EV of 0.010 or greater for this month
Region 4 SH14 over Cache La Poudre R. impacting program by 0.021, 
0.003 INCREASE from prior month

o BSCR approved for 2 Railroad projects:
Region 1, E-17-DC/DU, I-76 East and West over UPRR
Region 3, F-11-AB/AC, I-70 East and West over US6, RR, Eagle River

9/18/2014
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Program Goal SPI  0.90

9/18/14

0.91

0.90 0.90

0.89

0.88

0.89

0.87

0.88

0.89

0.90

0.91

0.92

0.93

0.94

0.95

0.96

MAR APR MAY JUNE JULY AUG

CURRENT PROGRAM INITIATIVES
o FY2014 Q3 report finalized and published
o FY2014 Q4 Bond Program Update
o FASTER Performance Audit (1410P) Research and Reporting
o 10-year Plan update to include I-70 E. Viaduct contribution
o Research and identification of 3 – 5 projects for design/shelve

RECENT AD / RFP ACTIVITY
o Region 2

K-16-S, SH 120 over UPRR; E. of Florence (Fremont County)
L-27-S/L-28-C, US 50 E. of Lamar | US 50 over RR E. of Granada 
(Prowers County, 2 bridges – 1 project)
I-25 Bridges over Ilex and UPRR Design-Build; All proposers over 
the GMP limit

o Region 4
B-16-D, SH 14 over Cache La Poudre River; E. of US 287 (Larimer 
County)

9/18/14
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FASTER LAWSUIT UPDATE/FURTHER DETAILS

On August 14, 2014 the Colorado Court of Appeals issued its decision in the 
TABOR Foundation’s appeal of the trial court’s decision in favor of the 
Colorado Bridge Enterprise and others on all issues:

o Bridge safety surcharge is a fee and not a tax 

o CBE is a business providing a government service for a fee

o $14.4 million CBE received from FHWA does not count towards the 
CBE’s state grant cap; does not preclude a finding that CBE is an 
enterprise

o Transfer of bridges from CDOT to CBE does not constitute a state 
grant to the CBE

9/18/14

9/18/14

Changes from Previous Month

Projected Expenditures
Increased by $10.5 M or 2.0%

Actual Expenditures
Overall increased by $2.5 M or 0.6%
Bond increased by $0.8 M or 0.3%

Encumbrance Balance
Overall decreased by -$3.3 M or -1.9%
Bond decreased by -$5.4 M or -19.97%

$309.0
$281.7

$21.8

$230.0

$126.1

$144.8

$ M

$100 M

$200 M

$300 M

$400 M

$500 M

$600 M

Projected Expenditures Actual Expenditures Encumbrance Balance

Colorado Bridge Enterprise Total Program Performance
As of July 31, 2014

Non Bond

Bond Only$539.0M

$407.8 M

$166.6 M
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9/18/14
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9/18/14

2014 Poor List Bridges Original 128 Bridges

Worst 30 Status Worst 30 Status

Complete 6 28

In Construction 5 0

Design Complete 2 0

In Design 10 2

Remaining 7* 0

Total Addressed 30 30
[No Changes from previous month]

[* Remaining / Not Programmed]

Bridge# Region Bridge(s)

E 17 EW/E 17 DF 1
I 70 ML EBND and WBND over UP RR;

W of QUEBEC STREET

E 17 KR 1 I 270 ML EBND over I 70 ML

K 17 F 2 SH 96 ML over RUSH CREEK

D 13 A 3 US 34 ML over N FK COLORADO RIVER

F 10 L 3 I 70 ML EBND over US 6, RR, EAGLE RIVER

N 11 C 5 SH 112 ML over RIO GRANDE CANAL

(FFY 2014 (10/1/2013 - 7/31/2014)

9/18/14

State & FHWA-funded BE construction contracts continue 
to help CDOT exceed its overall DBE goal through the 
following achievements:

o 44 DBE Subcontracts Awarded* = $7,022,652
o Overall DBE Participation on BE Contracts =   13.5%
o CDOT DBE goal at 13.3%

* The 44 subcontracts went to 33 individual DBE firms
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