
Denver CO   80222

       4201 East Arkansas Avenue, Room 262 
       Denver, CO 80222-3400 

(303) 757-9793

The project request included in the Supplement are consistent with the FY 2016 
through FY 2019 STIP. Funds are available from the Regions’ allocations unless 
otherwise indicated. 

Per Transportation Commission direction, Emergency Relief project updates are 
included in the Budget Supplement. 

As requested by the Transportation Commission, the current RAMP Partnership and 
Operations Master Summary Report is included with this supplement.  

MEMORANDUM 

DATE:      February 18, 2016 
TO:         Transportation Commission 
FROM:      Maria Sobota, Chief Financial Officer 
SUBJECT: Eighth Supplement – FY 2016       
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Region 4 
$11,586,458 - I-70 Seibert-East-Surface Treatment-Additional state funds to increase 
scope of work on existing project. Project limits are being extended to address safety 
concerns and take advantage of mobilized contract and existing permitting. 4 miles are 
being added to the west from MP 406.9 to MP 410.9. (19029/1000218593) 

Per PD703.0 project adjustments above 15% and $500,000 require Commission 
approval.   

Division of Highway Maintenance

$500,000 – Transfer from the Transportation Commission Contingency for Snow and Ice 
to the Region 5 Section 3 Maintenance. Through 55% of the statistical winter the section 
has plowed approximately 90% of the total lane miles from the previous full winter. As 
such the region cannot resolve its own budget deficit and requests funds from the 
Contingency. (PST-TCS-15/R53MS-010/1000…) 

Informational Items 

RoadX 
$1,000,000 – I-70 West Corridor Connected Vehicles–RoadX- Ethernet/network and ITS 
device upgrades at multiple locations between mile points 200-260 in Clear Creek, 
Jefferson and Summit Counties. RoadX program is assuming partial funding 
responsibility for this project from the IT Infrastructure program which will allow the ITI 
program to fund other qualified work. 

Refer to the January Commission RoadX workshop and memo. 

Phase Funding Current Total Revised Expended
of Work Program Budget FY 2016 FY 2017 FY 2018 Request Budget To-Date
Design Regional Priority Program $45,242 $0 $0 $0 $0 $45,242 $45,242

Total Design $45,242 $0 $0 $0 $0 $45,242 $45,242
Construction On System Bridge Construction $1,550,000 $0 $0 $0 $0 $1,550,000 $1,550,000

Surface Treatment $25,591,831 $0 $0 $11,586,458 $11,586,458 $37,178,289 $23,773,825
Total Construction $27,141,831 $0 $0 $11,586,458 $11,586,458 $38,728,289 $25,323,825

$27,187,073 $0 $0 $11,586,458 $11,586,458 43% $38,773,531 $25,369,067
Total

FY 2016 FY 2017 FY 2018 Request
$11,586,458 $0 $0 $11,586,458

Year of Expenditure

I-70 Seibert-East

Budget Components by Phase, Funding Program, Fiscal Year

Eighth Supplement Action

Year of Budget Percent 
Increase

Total Project Budget
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COLORADO DEPARTMENT OF TRANSPORTATION 

STATE OF COLORADO 

Eighth 
 Supplement 

Fiscal year 2015-2016

Dated:  February 18, 2016 
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RESOLUTION NO. TC –  
 
 
 
 
 

“BE IT RESOLVED, That the Eighth Supplement to the Fiscal Year 2015-2016  
Budget be approved by the Commission” 
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Transaction Reference
Date Transaction Description Amount Balance Document

June-15 Final Balance 12S15 $64,416,755
state match for ER permanent repair projects (1,682,770)$    1000209366-1000210687

FY16 Budget Allocation 1,972,914$    1000209249
TREX Coping Panel Reenforcement (4,250,000)$   1000211551

SH139 in Garfield County roadway failure due to rainfall (400,000)$      1000211551
July-15 Balance 1S16 $60,056,899

SH6 Devolution as approved by resolution in the June Commission meeting (6,606,196)$    1000211883

Savings from 2012 ER project K-16-W BRIDGE REPLACEMENT 162$               1000211198-1000211861

state match for ER permanent repair projects 45,778$          1000211198-1000211861

SH13 Stabillization Wall Failure (1,500,000)$    1000212439
August-15 Balance 2S16 $51,996,643

Savings from 2009 Snowplow restoration 1,309$            1000212265

state match for Emergency Repair and Permanent Repair projects 6,576$            10002123358-1000213730

Transfer State funds to Safe Routes to School (2,500,000)$    1000213834
September-15 Balance 3S16 $49,504,528

Savings from Region 2 SH67 ER project 3,134$            1000215459

Savings from Region 5 US550 ER project 15,995$          1000215459

Return savings from R2 SH139 Douglas Pass 111,082$        1000214577

Payback of On the Job Training and Disadvantage Business Advancement 319,068$        1000214364

state match for Emergency Repair and Permanent Repair projects (354,294)$       1000214082-1000215243

US-50 Near Parkdale Embankment Repair (125,000)$       1000215790

Pave Platteville Yard Facility (79,540)$         1000215793

Pave Greeley West Yard Facility (466,781)$       1000215793

Tolled Express Lanes Operations and Maintenance (2,085,000)$    1000215796

Baptist Road (11,431,000)$  1000215795
October-15 Balance 4S16 $35,412,192

Return savings from FASTER Transition Fund to patially fund Road X 4,870,643$     1000216149

Savings from Region 2 SH67 ER project 79,331$          1000215788

Additional 2015 Rollforwards and Revenue 55,222,423$   1000213823/1000217348

Road X (10,000,000)$  1000216581

state match for Emergency Repair and Permanent Repair projects (2,087,790)$    1000215791-1000215925

urHub Settlement (Approved as Confirmation Item) (900,000)$       1000216075
November-15 Balance 5S16 $82,596,799

state match for Emergency Repair and Permanent Repair projects 303,780$        1000216009-1000216170
December-15 Balance 6S16 $82,900,579

state match for Emergency Repair and Permanent Repair projects (60,018)$         1000216030/1000217467
January-16 Balance 7S16 $82,840,561

FY16 Capital Construction Funds 500,000$        Pending

Savings from Region 2 US24 ER Project 1,378,442$     Various

state match for Emergency Repair and Permanent Repair projects (686,880)$       Various
February-16 Pending Balance 8S16 $84,032,123

Transportation Commission Contingency Reserve Fund Reconciliation
Eighth Supplement FY 2016 Budget 
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Transaction Reference
Date Transaction Description Amount Balance Document

June-15 Carry forward from FY 2015 $0
FY 2016 allocation $10,000,000 1000209249

July-15 Balance 1S16 $10,000,000
Transfer to Region 5 Section 3 ($500,000) Pending

February-16  Pending Balance 8S16 $9,500,000

Transportation Commission Contingency Snow & Ice Fund Reconciliation
Eighth Supplement FY 2016 Budget 

Transaction
Date Transaction Description Amount Balance

December-14 Beginning Balance $0
Transfer from TCCRF $40,000,000

Region 2-19039 I-25/CIMARRON EXPRESSWAY ($5,000,000)
Region 3-19910 SH 9 CO River South Wildlife ($6,627,747)

January-15 Balance 7S15 $28,372,253
February-15 Balance 8S15 $28,372,253

Region 2-19039 I-25/CIMARRON EXPRESSWAY $2,468,862
March-15 Balance 9S15 $30,841,115
April-15 Balance 10S15 $30,841,115

Region 3-19911 I-70 Exit 31 Horizon Drive (correction to previous month) ($423,000)
May-15 Balance 11S15 $30,418,115

Region 3-19094 I-70 Vail Underpass ($6,570,000)
June-15 Balance 12S15 $23,848,115

Region 3-19930 SH 9 - Frisco to Breckenridge ($4,489,815)
July-15 Balance 1S16 $19,358,300

Region 4-12372 North College / US 287 Conifer to Laporte Bypass ($7,833,509)
August-15 Balance 2S16 $11,524,791

Region 1-1-46 I-25 / Arapahoe Road Interchange ($6,000,000)
September-15 Balance 3S16 $5,524,791

Region 4-12372 North College / US 287 Conifer to Laporte Bypass $279,814
Region 3-19094 I-70 Vail Underpass $234

January-16 Balance 7S16 $5,804,839
February-16 Balance 8S16 $5,804,839

Transportation Commission Contingency RAMP Reserve
Eighth Supplement FY 2016 Budget 
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State  Total Budget
Reg Highway Project Description County TCCRF

4 007A 18 - 33 ER SH 7 Lyons to Raymond - MDB Boulder 160,170$      
4 036B 0 - 21 ER US 36 Boulder to Estes Park - MDB Larimer 79,500$        
4 034A 63 - 87 ER US 34 Loveland to Estes Park - MDB Larimer 440,132$      
1 072A 11 - 29.377 ER SH72 Coal Creek Canyon: SH93 to SH119 Jefferson 93,499$        
4 119A 26 - 41 ER SH119 MP 26-41 Boulder 43,643$        
4 034A 82 - 88 ER SH34 Glade Rd. to Dam Store Larimer 76,686$        
4 034A 114 - 116 PR US 34A MP 114 to MP 116 Weld 378,620$      
4 025A 216.5 - 298.2 PR Low Water Bridge Reviews Various 137,324$      
4 119C 61.42 - 63.699 PR SH 119 MP 61.5-63.9 Weld 316,118$      
4 071E 180.6 - 181.58 PR SH 71 and SH 39 Morgan 8,231$          
4 007A 10.75 - 19.25 PR SH-7 Flood, Estes Park to Jct SH-72 Boulder (130,000)$     
4 025A 249.5 - 250.13 PR Scour Bridge Repairs #3 Weld 127,678$      
1 225A 7.1 - 11.74 PR I-225:Miss to I-70 Flood Repairs Arapahoe 6,878$          
4 072B 32.37 - 54.063 PR SH 72B Resurfacing Boulder (1,480,060)$  

258,419$      

State  Total Budget
Reg Highway Project Description County TCCRF

2 115A 34.74 - 35.748 ER SH 115-MP 34.7 El Paso (77,000)$       
2 115A 40 - 40.1 ER SH 115-MP 40 El Paso (18,200)$       
2 050A 286.6 - 286.63 ER SH 50-MP 286.63 Fremont (106,600)$     
2 024A 294.1 - 294.2 ER US24 MONTESSORI WALL MP 296.9-297.1 El Paso (15,100)$       
2 ERLA NORTH CREEK RD SOUTH (CU212C) Pueblo (64,232)$       
2 ERLA OVERTON RD Pueblo (664,167)$     

(945,299)$     

(686,880)$     Grand Total TCCRF Activity for Emergancy Relief Since Last Reporting

Transportation Commission Contingency Reserve Fund

September 11, 2013 Flood Related Monthly Activity

Total

Emergency and Permanent Repairs-Nonparticipating costs and state match                         
(not reimbursable if expended)

Spring 2015 Flood Related Monthly Activity

Total

Mileposts

Mileposts
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FY 2016 Contingency Balance Reconciliation 
January FY 2016 TC Contingency Balance $82,840,561

FY2016 Capital Construction Funds Received $500,000

Savings from Region 2 US24 ER Project $1,378,442

State Match for ER and Permanent Flood repairs ($686,880)

Pending February FY 2016
TC Contingency Balance

$84,032,123
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FY 2016 Contingency Balance Projection
Pending February FY 2016 TC Contingency 
Balance

$84,032,123

FY 2016 State Match for 
Emergency Relief/Permanent Recovery 

Low Estimate High Estimate

($9,500,000) ($15,000,000)

FY 2016 State Match for Spring 2015 Floods ($0) ($2,500,000)

Union Pacific Railroad Right of Way 
Resolution

($12,500,000) ($12,500,000)

Backfill Southwest Chief Decision to SB228 ($1,000,000) ($1,000,000)

Return of HPTE loans, Potential Insurance 
Reimbursements and Other Impacts

Max Reimbursement
Estimate

Min Reimbursement 
Estimate

$6,000,000* $750,852*

FY 2016 Contingency Estimate –
Prior to FY 2015 TCCRF Funding Requests

High Balance Low Balance

$67,032,123 $53,782,975

Estimated FY2016 TCCRF Funding Requests ($8,000,000) ($8,000,000)

Projected FY 2016 YE Contingency Balance $59,032,123 $45,782,975

TCCRF Fund Balance Adjustment to 
Reach $40M Balance – Period 1 FY2017 ($19,032,123) ($5,782,975)

*Right‐hand column assumes only HPTE payback to establish minimum expected  reimbursements.
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RAMP Partnership and Operations Projects ‐  Status Through January 2016 TC Meeting

Public‐Private Partnership

‐$4,800.00

$6,000.00

Tracking # PCN Project Name
Original TC Approved 
Total Project Cost

Current TC Approved 
Total Project Cost

** Total Project 
Cost Delta

Original TC Approved 
RAMP Request

Current TC Approved 
RAMP Request

** RAMP Request 
Delta

Local Contribution
In Kind 

Contributions
Local Delta Other Funds Other Funds Delta Status through January TC

N/A
19879
19880

WB Twin Tunnels Expansion $55,000,000 $55,000,000 $0 $48,000,000 $48,000,000 $0 $0 $0 $0 $7,000,000 $0
RAMP Funding Approved by TC in February 2014;
Project Complete ‐ Project Acceptance 4/15/15.

4‐5a* 19626*
I‐25: Tolled Express Lanes: 120th North to SH7 *
(Southern Segment / Segment 3)

$500,000,000 $101,250,000 $0 $55,000,000 $55,000,000 $0 $750,000 $0 $750,000 $45,500,000 $45,500,000

RAMP Funding of 10% granted by TC in March 2014; Additional RAMP Funding approved by TC 
in the 5th Supplement FY15 (November 2014) (#TC‐3208) for preconstruction activity; 

*TC informed of the I‐25 North project scope, schedule, and budget in the April PMO Workshop; 
Authority to budget the remaining RAMP Funds ($55.0M) granted by TC resolution of the 10th 

Supplement FY15 (April 2015)(#TC‐15‐4‐5); An additional $28.0M in various funds were 
approved by the TC in the 6th Supplement FY16 (December 2015) for advertisement of the 
project (as planned); The TC also approved by resolution (#TC‐15‐12‐2) that CDOT may enter 
into an Intra‐Agency Agreement with HPTE to provide the necessary credit support of a direct 
bank loan including any potential loan obligations in the future; The TC must still approve the 
terms of the loan and the advertisement & award of the project may be delayed to coincide 

with the loan; These additional funding requests are being tracked as Other Funds.

4‐5b**

14276
18319
20575**
18357
18844

I‐25: Tolled Express Lanes: SH7 North to SH14 **
(Northern Segment / Crossroads Interchange) $540,000,000 $35,000,000 $0 $35,000,000 $35,000,000 $0 $0 $0 $0 $0 $0

RAMP Funding of 10% granted by TC in March 2014 for continued preconstruction activity;  

** TC informed of the I‐25 Crossroads Interchange project scope, schedule, and budget; 
Authority to budget the RAMP Funds ($35.0M) granted  by TC in the RAMP Program Controls 
Workshop (December 2014) and resolved via the 6th Supplement FY15 (#TC‐3214, walk‐on).

1‐2 18999 C‐470 Managed Toll Express Lanes: Kipling to I‐25 $200,000,000 $289,000,000 ‐$89,000,000 $100,000,000 $120,000,000 ‐$20,000,000 $10,000,000 $5,500,000 $0 $153,500,000 $69,000,000

RAMP Funding and Additional Total Project Costs Approved by TC in the 8th Supplement FY15 
(February 2015) (#TC‐15‐2‐4, walk‐on); Additional RAMP HPTE Development Funds approved by 

TC in the 4th Supplement FY16 (Oct 2015). 

TC informed of C‐470 Express Lanes project scope, schedule, and budget ‐ including the results 
of Level 3 tolling & revenue studies, loan finance options, and additional revenue and 

construction costs elements of the project. 

4 TC Approved or Staff Recommends Budgeting Funds (Group 1) $1,295,000,000 $480,250,000 ‐$89,000,000 $238,000,000 $258,000,000 ‐$20,000,000 $10,750,000 $5,500,000 $750,000 $206,000,000 $114,500,000

Tracking # PCN Project Name
Original TC Approved 
Total Project Cost

Current TC Approved 
Total Project Cost

** Total Project 
Cost Delta

Original TC Approved 
RAMP Request

Current TC Approved 
RAMP Request

** RAMP Request 
Delta

Local Contribution
In Kind 

Contributions
Local Delta Other Funds Other Funds Delta Status through January TC

None

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Tracking # PCN Project Name
Original TC Approved 
Total Project Cost

Current TC Approved 
Total Project Cost

** Total Project 
Cost Delta

Original TC Approved 
RAMP Request

Current TC Approved 
RAMP Request

** RAMP Request 
Delta

Local Contribution
In Kind 

Contributions
Local Delta Other Funds Other Funds Delta Status through January TC

G
ro
up

 3

N/A ‐ HTPE P3 Development Fund  $200,000,000 $175,400,000 $24,600,000 $40,000,000 $15,400,000 $24,600,000 $0 $0 $0 $160,000,000 $0

Staff Recommends Further Development; 
$4.6M of HPTE RAMP Funds approved by TC in the 2nd Supplement FY15 
(August 2014)(#TC‐3188), for the I‐70 EB PPSL (RAMP Ops Project #1‐09);

$20.0M of HPTE Funds approved by TC in 4th Supplement FY16 (October 2015), for the C‐470 
Express Lanes project based on the initial finance plan (IFP).

1 Staff Recommends Further Development (Group 3) $200,000,000 $175,400,000 $24,600,000 $40,000,000 $15,400,000 $24,600,000 $0 $0 $0 $160,000,000 $0

5 SUB‐TOTAL Public‐Public Partnership Projects $1,495,000,000 $655,650,000 ‐$64,400,000 $278,000,000 $273,400,000 $4,600,000 $10,750,000 $5,500,000 $750,000 $366,000,000 $114,500,000

Tracking # PCN Project Name
Original TC Approved 
Total Project Cost

Current TC Approved 
Total Project Cost

** Total Project 
Cost Delta

Original TC Approved 
RAMP Request

Current TC Approved 
RAMP Request

** RAMP Request 
Delta

Local Contribution
In Kind 

Contributions
Local Delta Other Funds Other Funds Delta Status through January TC

None

Projects that have been Withdrawn (Group 4) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

5 TOTAL Partnership Projects: HTPE P3 Projects $1,495,000,000 $655,650,000 ‐$64,400,000 $278,000,000 $273,400,000 $4,600,000 $10,750,000 $5,500,000 $750,000 $366,000,000 $114,500,000

Percentage over Transportation Commission Approved Amount 4.31% 1.65%

Key
TC Approved or Staff Recommends Budgeting Funds (Group 1)

Staff Recommends Budgeting Funds  (Group 2)

Staff Recommends Further Development (Group 3)

Staff Recommends Budgeting Funds  (Group 2)

G
ro
up

 2
Projects that have been Withdrawn or Removed (Group 4)

** Numbers  are shown as a COST VARIANCE
Numbers shown in red or with a negative represent an overage

Numbers shown in green represent an underage

RAMP Program totals are within currently approved program total plus 3.5%.  Staff 
may make individual authorizations per PD 703.0

G
ro
up

 4
G
ro
up

 1

‡   The total project cost shown may include estimates of funding from partner sources (such as PPP 
concessionaire contribution, loan or bonds on toll revenue, or federal funds (TIFIA loans). The details of 

these other sources will be presented to the Commission for information or action as the project develops.

‡

‡

‡

‡
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RAMP Partnership and Operations Projects ‐  Status Through January 2016 TC Meeting

Public‐Public Partnership

‐$4,800.00

$6,000.00

Tracking # PCN Project Name
Original TC Approved 
Total Project Cost

Current TC Approved 
Total Project Cost

** Total Project Cost 
Delta

Original TC Approved 
RAMP Request

Current TC Approved 
RAMP Request

** RAMP Request 
Delta

Local Contribution In Kind Contribution Local Delta Other Funds Other Funds Delta Status through January TC

1‐7 17810
Eisenhower‐Johnson Memorial Tunnels (EJMT) Fire Suppression 
System

$25,000,000 $25,000,000 $0 $9,000,000 $9,000,000 $0 $5,000,000 $0 $0 $11,000,000 $0 RAMP Funding Approved by TC in February

1‐14
19969
19970

SH 2 in Commerce City Widening and Devolution $20,800,000 $20,800,000 $0 $13,600,000 $13,600,000 $0 $5,100,000 $0 $0 $2,100,000 $0
RAMP Funding Approved by TC in February

Devolution resolution approved by TC in Dec 2014 (#TC‐3206).

1‐15 19896 US 6 and 19th St. Intersection Grade Separation $25,000,000 $25,000,000 $0 $20,000,000 $20,000,000 $0 $5,000,000 $0 $0 $0 $0 RAMP Funding Approved by TC in February

1‐19 17219 Colorado Blvd. in Idaho Springs Final Phase and Devolution $21,900,000 $21,900,000 $0 $21,900,000 $21,900,000 $0 $0 $0 $0 $0 $0
RAMP Funding Approved by TC in February

Devolution resolution approved by TC in April 2014 (#TC‐15‐3‐9).

1‐37 19957
Federal Blvd: 6th to Howard Reconstruction and Multimodal 
Improvements

$29,203,881 $29,181,821 $22,060 $23,363,105 $23,341,821 $21,284 $5,840,000 $0 $0 $0 $0

RAMP Funding Approved by TC in February; Due to changes in market conditions ROW 
relocation and procurement schedule has been extended; TC informed of project delivery 
delay in November 2015; Local agency partner is responsible for additional costs associated 

with ROW relocation and procurement.

1‐46 19192 I‐25 and Arapahoe Rd. Interchange $74,000,000 $80,000,000 ‐$6,000,000 $50,400,000 $56,400,000 ‐$6,000,000 $16,400,000 $0 $0 $7,200,000 $0
RAMP Funding Approved by TC in February;

Additional RAMP Funding Approved by TC for ROW phase in the 3rd Supplement FY16 (Sept 
2015).

2‐1 19964 SH 67 in Victor Devolution (cash payment) $307,702 $307,702 $0 $307,702 $307,702 $0 $0 $0 $0 $0 $0
RAMP Funding Approved by TC in February; 

Devolution resolution approved by TC in Nov 2014 (#TC‐3198); 
Approval of Time Extension granted by TC in April 2015 ( #TC‐15‐3‐5).

2‐5 19954 US 160 Turnouts $1,015,000 $1,015,000 $0 $840,000 $840,000 $0 $0 $175,000 $0 $0 $0 RAMP Funding Approved by TC in February

2‐7 19965 US 24 Business Route Devolution (cash payment) $2,602,475 $2,602,475 $0 $2,602,475 $2,602,475 $0 $0 $0 $0 $0 $0
RAMP Funding Approved by TC in February;

Devolution resolution approved by TC in Dec 2014 (#TC‐3204).

2‐20 19906
US 50 / Dozier / Steinmeier Intersection / Signal Improvements 
(companion  project to 2‐9)

$1,500,000 $1,500,000 $0 $1,200,000 $1,200,000 $0 $300,000 $0 $0 $0 $0 RAMP Funding Approved by TC in February

2‐21
18331
19039

I‐25 and Cimarron Interchange Reconstruction $95,000,000 $113,624,588 ‐$18,624,588 $24,000,000 $26,531,138 ‐$2,531,138 $8,050,000 $0 $2,050,000 $79,043,450 $14,043,450
RAMP Funding Approved by TC in March;   RAMP Contingency, RPP, LA Funding approved by 

TC in RAMP Program Controls Workshop (December 2014) and resolved in the 6th 
Supplement FY15 (#TC‐3214, walk‐on).

2‐22 18367
I‐25 Fillmore Interchange Diverging Diamond Interchange (DDI) 
Conversion

$21,300,000 $23,300,000 ‐$2,000,000 $11,000,000 $11,700,000 ‐$700,000 $1,300,000 $7,000,000 $1,300,000 $3,300,000 $0 RAMP Funding Approved by TC in February

2‐23 19522 SH 21 / Old Ranch Rd. Interchange Completion $9,266,000 $10,333,779 ‐$1,067,779 $600,000 $600,000 $0 $8,600,000 $0 $600,000 $1,133,779 $467,779 RAMP Funding Approved by TC in February

2‐31
19205
19208
19408

I‐25 Ilex to 1st St. in Pueblo (includes devolution match in 
RAMP request)

$33,200,000 $42,153,270 ‐$8,953,270 $22,000,000 $30,953,270 ‐$8,953,270 $1,200,000 $0 $0 $10,000,000 $0
RAMP Funding Approved by TC in February;

Additional RAMP Funding Approved by TC in the 5th Supplement FY15 (November 2014) 
(#TC‐3208).

2‐33
19056
19751

US 50 / SH 45 Interchange, Wills to Purcell‐Pueblo (companion 
project 2‐10)

$10,000,000 $11,075,452 ‐$1,075,452 $5,000,000 $5,000,000 $0 $0 $0 $0 $6,075,452 ‐$1,075,452
RAMP Funding Approved by TC in February;

Awarded bid includes companion FY16 Surface Treatment project ($1.6M).

3‐6 20087 SH 6/SH13 in Rifle Devolution $5,600,000 $5,600,000 $0 $5,600,000 $5,600,000 $0 $0 $0 $0 $0 $0
RAMP Funding Approved by TC in February;

Devolution resolution approved by TC in Dec 2014 (#TC‐3203).

3‐9 19094 I‐70 Vail Underpass (Simba Run) $20,800,000 $30,100,000 ‐$9,300,000 $14,600,000 $21,170,000 ‐$6,570,000 $6,000,000 $0 $0 $2,930,000 $0
RAMP Funding Approved by TC in February;

RAMP Contingency Funding & Local Cash match approved by TC in PMO Workshop and 
resolved in the 12th Supplement FY15 (June 2015).

3‐12/29 19930
SH 9 ‐ Frisco to Breckenridge:  Iron Springs Phase and Vail Pass 
Multi‐Use Path Devolution

$21,985,000 $27,487,269 ‐$5,502,269 $17,500,000 $21,989,815 ‐$4,489,815 $1,012,454 $4,485,000 $1,012,454 $0 $0
RAMP Funding Approved by TC in February;

RAMP Contingency Funding & Local Cash match approved by TC in PMO Workshop and 
resolved in the 1st Supplement FY16 (July2015).

3‐14 19459 I‐70 Eagle Interchange Upgrade $9,887,365 $9,887,365 $0 $3,500,000 $3,500,000 $0 $3,437,364 $0 $0 $2,950,001 $0
RAMP Funding Approved by TC in February; 

Project Complete

3‐24 19911 I‐70 Exit 31 Horizon Drive  $5,000,000 $6,312,300 ‐$1,312,300 $4,000,000 $4,423,000 ‐$423,000 $1,624,300 $0 $624,300 $265,000 $0

RAMP Funding Approved by TC in February;
RAMP Contingency Funding & Local Cash match approved by TC in PMO Workshop and 

resolved in the 11th Supplement FY15 (May 2015);  
Additional Local Contribution Funds added in July 2015 to award the project.

3‐31 19874 US 40 Improvements in Fraser $1,950,390 $2,145,320 ‐$194,930 $1,267,754 $1,394,458 ‐$126,704 $750,862 $0 $68,226 $0 $0 RAMP Funding Approved by TC in February

3‐40 19910 SH 9 Grand County Safety Improvement Project $46,000,000 $52,627,747 ‐$6,627,747 $36,222,000 $42,849,747 ‐$6,627,747 $9,200,000 $0 ‐$522,000 $578,000 $522,000
RAMP Funding Approved by TC in February;    RAMP Contingency Funding approved by TC in 
RAMP Program Controls Workshop (December 2014) and resolved in the 6th Supplement 

FY15 (#TC‐3214, walk‐on).

4‐6 19893 US 34 in Estes Park Improvements and Devolution $16,000,000 $16,005,000 ‐$5,000 $4,200,000 $4,200,000 $0 $0 $0 $0 $11,805,000 $5,000
RAMP Funding Approved by TC in February; 

Devolution resolution approved by TC in Nov 2014 (#TC‐3199).

** Numbers  are shown as a COST VARIANCE

Key
TC Approved or Staff Recommends Budgeting Funds (Group 1)

Staff Recommends Budgeting Funds  (Group 2)

Staff Recommends Further Development (Group 3)

Projects that have been Withdrawn or Removed (Group 4)

Numbers shown in red or with a negative represent an overage

Numbers shown in green represent an underage
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RAMP Partnership and Operations Projects ‐  Status Through January 2016 TC Meeting

Public‐Public PartnershipTracking # PCN Project Name
Original TC Approved 
Total Project Cost

Current TC Approved 
Total Project Cost

** Total Project Cost 
Delta

Original TC Approved 
RAMP Request

Current TC Approved 
RAMP Request

** RAMP Request 
Delta

Local Contribution In Kind Contribution Local Delta Other Funds Other Funds Delta Status through January TC

4‐20

12372
18401
19561
20632

North College / US 287 Conifer to Laporte Bypass $36,000,000 $43,833,509 ‐$7,833,509 $17,500,000 $25,333,509 ‐$7,833,509 $4,648,500 $0 $248,500 $13,851,500 ‐$90,818
RAMP Funding Approved by TC in February;

Additional RAMP Funding Approved by TC in the 2nd Supplement FY16 (Aug 2015)(#TC‐15‐8‐
7). 

4‐25 19889
SH 14 / Greenfields Ct. ‐ Frontage Rd. Relocation and 
Intersection Improvements

$2,100,000 $2,100,000 $0 $1,680,000 $1,680,000 $0 $420,000 $0 $0 $0 $0 RAMP Funding Approved by TC in March

4‐28 19891 SH 392 & CR 47 Intersection Safety Improvements $3,685,180 $3,685,180 $0 $1,842,590 $1,842,590 $0 $1,842,590 $0 $0 $0 $0 RAMP Funding Approved by TC in February

4‐29 19890 US 34 & CR 49 Intersection Safety Improvements $2,200,000 $2,200,000 $0 $1,500,000 $1,500,000 $0 $700,000 $0 $0 $0 $0 RAMP Funding Approved by TC in February

4‐30 19892 SH 392 & CR 74 Intersection Safety Improvements $2,249,875 $2,249,875 $0 $1,000,000 $1,000,000 $0 $1,249,875 $0 $0 $0 $0 RAMP Funding Approved by TC in February

4‐34/51/52

19894
20204
20203
20700

Turning Lanes at US 34 and County Road H / US 385 & YCR 33.6 
/ US 34 & YCR J

$1,752,000 $1,591,000 $161,000 $944,200 $944,200 $0 $0 $627,000 $0 $19,800 ‐$161,000 RAMP Funding Approved by TC in February

4‐54 18397
SH 119 Diagonal: 30th to Foothills Parkway Multi‐modal 
Improvements Project

$5,570,000 $5,570,000 $0 $4,456,000 $4,456,000 $0 $1,114,000 $0 $0 $0 $0 RAMP Funding Approved by TC in February

4‐58 19888 SH 119 Boulder Canyon Trail Extension $5,466,350 $5,466,350 $0 $4,373,080 $4,373,080 $0 $1,093,270 $0 $0 $0 $0 RAMP Funding Approved by TC in March

5‐6 19909 US 550 Sky Rocket Box Culvert Replacement $2,000,000 $2,000,000 $0 $1,600,000 $1,600,000 $0 $400,000 $0 $0 $0 $0 RAMP Funding Approved by TC in February

5‐8 19908 SH 172 / 151 Signalization $1,800,000 $1,800,000 $0 $1,430,000 $1,430,000 $0 $370,000 $0 $0 $0 $0 RAMP Funding Approved by TC in February

5‐10 19902 US 160 / Wilson Gulch Road Extension $6,400,000 $6,400,000 $0 $4,288,000 $4,288,000 $0 $2,112,000 $0 $0 $0 $0 RAMP Funding Approved by TC in February

5‐13 19397 SH 145 at CR P Safety Improvements $1,660,194 $1,660,194 $0 $1,577,185 $1,577,185 $0 $83,036 $0 $0 ‐$27 $0 RAMP Funding Approved by TC in February

5‐14 18972 US 285 Antonito Storm Drain System Replacement $2,742,429 $3,343,337 ‐$600,908 $2,193,944 $2,794,852 ‐$600,908 $100,000 $448,485 $0 $0 $0

RAMP Funding Approved by TC in February;
Additional RAMP Funding approved by TC in 6th Supplement FY15 (December 2014);  

Awarded bid includes approved Surface Treatment project ($7.02M); Project Complete ‐ 
Project Acceptance 11/12/15.

5‐15 19411
SH 62 Ridgway Street Improvements (pending approval of local 
match)

$13,791,257 $13,291,257 $500,000 $10,494,509 $10,494,509 $0 $2,000,000 $796,748 $0 $0 ‐$500,000 RAMP Funding Approved by TC in February

5‐18 19643 US 24 Enhancement Project in Buena Vista $2,497,090 $2,497,090 $0 $1,997,090 $1,997,090 $0 $500,000 $0 $0 $0 $0 RAMP Funding Approved by TC in February

38 TC Approved or Staff Recommends Budgeting Funds (Group 1) $587,232,188 $655,646,880 ‐$68,414,692 $349,579,634 $394,414,441 ‐$44,834,807 $95,448,251 $13,532,233 $5,381,480 $152,251,955 $13,210,959

Tracking # PCN Project Name
Original TC Approved 
Total Project Cost

Current TC Approved 
Total Project Cost

** Total Project Cost 
Delta

Original TC Approved 
RAMP Request

Current TC Approved 
RAMP Request

** RAMP Request 
Delta

Local Contribution In Kind Contribution Local Delta Other Funds Other Funds Delta Status through January TC

None

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Tracking # PCN Project Name
Original TC Approved 
Total Project Cost

Current TC Approved 
Total Project Cost

** Total Project Cost 
Delta

Original TC Approved 
RAMP Request

Current TC Approved 
RAMP Request

** RAMP Request 
Delta

Local Contribution In Kind Contribution Local Delta Other Funds Other Funds Delta Status through January TC

None

Staff Recommends Further Development (Group 3) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

38 SUB‐TOTAL Public‐Public Partnership Projects $587,232,188 $655,646,880 ‐$68,414,692 $349,579,634 $394,414,441 ‐$44,834,807 $95,448,251 $13,532,233 $5,381,480 $152,251,955 $13,210,959

Tracking # PCN Project Name
Original TC Approved 
Total Project Cost

Current TC Approved 
Total Project Cost

** Total Project Cost 
Delta

Original TC Approved 
RAMP Request

Current TC Approved 
RAMP Request

** RAMP Request 
Delta

Local Contribution In Kind Contribution Local Delta Other Funds Other Funds Delta Status through January TC

2‐27 ‐ I‐25A Exit 18 NW Frontage Rd Devolution $110,544 $0 $110,544 $110,544 $0 $110,544 Local Agency Withdrew Project in December 2013

2‐29 ‐ I‐25 Exit 11 SW Frontage Rd Devolution $155,307 $0 $155,307 $155,307 $0 $155,307 Local Agency Withdrew Project in December 2013

2 Projects that have been Withdrawn (Group 4) $265,851 $0 $265,851 $265,851 $0 $265,851 $0 $0 $0 $0 $0

40 TOTAL Public‐Public Partnership Projects $587,498,039 $655,646,880 ‐$68,148,841 $349,845,485 $394,414,441 ‐$44,568,956 $95,448,251 $13,532,233 $5,381,480 $152,251,955 $13,210,959

Percentage over Transportation Commission Approved Amount 11.60% 12.74%

G
ro
up

 4
G
ro
up

 2

Staff Recommends Budgeting Funds  (Group 2)

G
ro
up

 3

Program totals are currently in excess of original TC approved program total plus 3.5%.   
The TC must budget additional project funds per PD 703.0 and resolution TC#‐3209, 

Establishment of RAMP Program Project Controls.
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RAMP Partnership and Operations Projects ‐  Status Through January 2016 TC Meeting

Operations

‐$4,800.00

$6,000.00

Tracking # PCN  Project Name
Original TC Approved 
Total Project Cost

Current TC Approved 
Total Project Cost

** Total Project Cost 
Delta

Original TC Approved 
RAMP Request

Current TC Approved 
RAMP Request

** RAMP Request 
Delta

Local Contribution In Kind Funds Local Delta Other Funds Other Funds Delta Status through December TC

1‐09

19474
19984
20092
20306
20307
20308
20309

 I‐70 Eastbound Peak Period Shoulder Lanes $34,000,000 $81,313,480 ‐$47,313,480 $20,000,000 $26,998,000 ‐$6,998,000 $500,000 $0 $0 $53,815,480 $40,315,480

Additional RAMP Funding approved by TC for Construction Pkg 2 in the 2nd Supplement FY15 (August 
2014) (#TC‐3188);  Project appeared as an informational item in the November PMO Workshop for TC 

discussion and input;  HPTE Loan, Safety, and ITS funding for Construction Package 3 was approved by the 
TC in the 6th Supplement FY15 (December 2014) (#TC‐3214); TC also approved by resolution approval for 
CDOT to enter into an Intra‐Agency Agreement with HPTE (#TC‐3216); As discussed in the February PMO 

Workshop, an additional $4.6M in Surface Treatment and RPP Funds were approved by the TC for 
Construction Pkg 3 in the 9th Supplement FY15 (March 2015) (#TC‐15‐3‐11) bringing the total project cost 
of the I‐70 PPSL project to $78,487,480; Again, an additional $2.8M in Surface Treatment and RPP Funds 

were approved by TC in the 6th Supplement FY16 (December 2015); These additional funding requests are 
being tracked as Other Funds.

1‐27 20063 SH‐74 South of El Rancho Safety Shoulders $57,947 $55,000 $2,947 $57,947 $55,000 $2,947 $0 $0 $0 $0 $0 RAMP Funding Approved by TC in February

1‐41 19978 State Highway Signal Upgrades: Phase I ‐  Colfax Signals

1‐42 19979 State Highway Signal Upgrades: Phase III ‐ Denver Slipfit 

1‐44 19980 State Highway Signal Upgrades: Phase I ‐  Santa Fe and Evans

1‐51 20070
Continuous Flow Metering (CFM), Weight‐in‐Motion (WIM), and 
Relocated Portal Attendant Stations at Eisenhower‐Johnson 
Memorial Tunnel (EJMT)  

$2,575,000 $2,529,035 $45,965 $2,575,000 $2,529,035 $45,965 $0 $0 $0 $0 $0 RAMP Funding Approved by TC in February

1‐53 20182
New Traffic Signal Controllers for Congested Corridors in the 
Denver Metropolitan Area

$1,060,000 $1,060,000 $0 $1,060,000 $1,060,000 $0 $0 $0 $0 $0 $0 RAMP Funding Approved by TC in March

1‐54 19958 I‐76 at 88th Ave. Interchange Improvements (MP 10)  $1,050,000 $2,633,693 ‐$1,583,693 $1,050,000 $1,583,693 ‐$533,693 $0 $0 $0 $1,050,000 $1,050,000
RAMP Funding Approved by TC in March

Additional RAMP Funding and Other CDOT Program Funds Approved by TC in the 10th Supplement FY15 
(May 2015)(#TC‐15‐4‐5).

1‐63 20089 I‐70 at Grapevine Rd. (MP 256.0)   $189,000 $344,342 ‐$155,342 $189,000 $296,091 ‐$107,091 $0 $0 $0 $48,251 $0
RAMP Funding Approved by TC in February

Additional RAMP Funding Approved by TC in 5th Supplement FY15 (November 2014) (#TC‐3208); An 
additional $20K added for Safety concerns post‐award in June 2015.

1‐77 20202 New Ramp Meters and Ramp Meter Upgrades $965,000 $998,639 ‐$33,639 $965,000 $998,639 ‐$33,639 $0 $0 $0 $0 $0
RAMP Funding Approved by TC in 1st Supplement FY15 (July2014) (#TC‐3177, walk‐on); 

Additional RAMP Funding Approved by TC in the 3rd Supplement FY15 (September 2014) (#TC‐3194).

1‐81 19086
US 40 Berthoud Pass Remote Avalanche Control System Pilot 
Program

$1,000,000 $1,439,854 ‐$439,854 $1,000,000 $1,000,000 $0 $225,000 $0 $225,000 $214,854 $214,854
RAMP Funding Approved by TC in 1st Supplement FY15 (July 2014) (#TC‐3177); 

Local Partner committed to providing additional funds; RAMP ID # changed from 3‐51 to 1‐81;  Other 
Funds includes additional MLOS Funds approved by TC in the 6th Supplement FY16 (December 2015).

2‐08 19905 US 24 / Judge Orr Rd. Intersection Improvement $2,000,000 $200,000 $1,800,000 $2,000,000 $200,000 $1,800,000 $0 $0 $0 $0 $0
RAMP Funding Approved by TC in February;

RAMP Funding Withdrawn with TC Approval in the 9th Supplement 2015 (March 2015)(#TC‐15‐3‐11); 
Project will be shelved until other funding is made available.

2‐09 19906
US 50 / Dozier Ave. Intersection Improvement (companion 
project Partnership 2‐20)

$1,000,000 $1,000,000 $0 $1,000,000 $1,000,000 $0 $0 $0 $0 $0 $0 RAMP Funding Approved by TC in February

2‐10 19751
US 50 / Purcell and US 50 / McCulloch Intersection 
Improvement (companion project Partnership 2‐33)

$1,200,000 $1,200,000 $0 $1,200,000 $1,200,000 $0 $0 $0 $0 $0 $0 RAMP Funding Approved by TC in February

2‐17 19884
US 50 / 32nd Ln., US 50 / Cottonwood Ave., US 50 / 34th Ln. 
Intersection Improvements

$1,500,000 $5,800,000 ‐$4,300,000 $1,500,000 $3,300,000 ‐$1,800,000 $0 $0 $0 $2,500,000 $2,500,000
RAMP Funding Approved by TC in February;

Additional RAMP Funding and Other Funds Approved by TC in the 9th Supplement FY15 (March 2015)(#TC‐
15‐3‐11).

3‐33 19490 I‐70 Vail Chain Station Improvements $4,500,000 $6,535,000 ‐$2,035,000 $4,500,000 $6,535,000 ‐$2,035,000 $0 $0 $0 $0 $0

RAMP Funding Approved by TC in February;
RAMP Funding  withdrawn from RAMP Ops project #3‐34; Approved by TC in the 12th Supplement FY15 
(June 2015)(#TC‐15‐6‐6); Additional RAMP Funding reallocated from RAMP Ops project #3‐34; Approved 

by the TC in the 3rd Supplement FY16 (Sept 2015).

3‐34 19875 I‐70 Glenwood Canyon Variable Speed Signing $2,200,000 $165,000 $2,035,000 $2,200,000 $165,000 $2,035,000 $0 $0 $0 $0 $0

RAMP Funding Approved by TC in February; 
RAMP Funding Withdrawn with TC Approval in the 12th Supplement FY15 (June 2015)(#TC‐15‐6‐6); 

Additional RAMP Funding reallocated to RAMP Ops project #3‐33 with TC Approval in the 3rd Supplement 
FY16 (Sept 2015); Project to remain shelved until other funding is made available.

4‐13 19960 Adaptive Signal Control ‐ US 85 Greeley $750,000 $750,000 $0 $600,000 $600,000 $0 $0 $150,000 $0 $0 $0 RAMP Funding Approved by TC in February;
Bundled project advertisement with RAMP Ops #4‐41 (see below).

4‐35 19886 Loveland I‐25 and Crossroads Blvd. Anti‐Icing Spray System $250,000 $250,000 $0 $200,000 $200,000 $0 $50,000 $0 $0 $0 $0 RAMP Funding Approved by TC in February

4‐36 19887
Loveland Road Weather Information System (RWIS) Update / 
Expansion

$380,000 $380,000 $0 $304,000 $304,000 $0 $76,000 $0 $0 $0 $0 RAMP Funding Approved by TC in February

4‐41 19959 Adaptive signals on US 34 Bypass in Greeley $500,000 $646,448 ‐$146,448 $400,000 $546,448 ‐$146,448 $0 $100,000 $0 $0 $0
RAMP Funding Approved by TC in February;

Bundled with RAMP Ops #4‐13; TC Approved additional RAMP Funding via the 3rd Supplement FY16 (Aug 
2015).

4‐42 19963 Fiber Optics and ITS Devices on I‐76 $11,000,000 $2,585,000 $8,415,000 $5,000,000 $2,585,000 $2,415,000 $0 $0 $0 $0 $0

RAMP Funding Approved by TC in February;
Partial RAMP Funds reallocated to RAMP Ops project #4‐50 with TC Approval in the 9th Supplement FY15 

(March 2015)(#TC‐15‐3‐11); An additional reallocation of RAMP Funds approved by TC in the 6th 
Supplement FY16 (Dec 2015) to RAMP Ops projects #4‐66 and #4‐44/49.

4‐44/4‐49 19961
Adaptive Signals on SH 119 Airport Rd. to Zlaten Dr. in 
Longmont / Adaptive Signals on SH 119: I‐25 to WCR 3.5

$1,850,000 $1,850,000 $0 $1,680,000 $1,680,000 $0 $0 $170,000 $0 $0 $0
RAMP Funding Approved by TC in February;

Bundled with RAMP Ops #4‐66; TC approved the reallocation of $1.89M in RAMP Funding from Ops 
project #4‐42 via the 6th Supplement FY16 (Dec 2015).

RAMP Funding Approved by TC in February;
Local Partner has committed additional funds; $3,486,615 $0$1,286,615

Key
TC Approved or Staff Recommends Budgeting Funds (Group 1)

Staff Recommends Budgeting Funds  (Group 2)

Staff Recommends Further Development (Group 3)

Projects that have been Withdrawn or Removed (Group 4)

Numbers shown in red or with a negative represent an overage

Numbers shown in green represent an underage

$2,200,000 $2,200,000 $0 $0‐$991,615

** Numbers  are shown as a COST VARIANCE
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$2,495,000 $0$991,615
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RAMP Partnership and Operations Projects ‐  Status Through January 2016 TC Meeting

Operations

Tracking # PCN  Project Name
Original TC Approved 
Total Project Cost

Current TC Approved 
Total Project Cost

** Total Project Cost 
Delta

Original TC Approved 
RAMP Request

Current TC Approved 
RAMP Request

** RAMP Request 
Delta

Local Contribution In Kind Funds Local Delta Other Funds Other Funds Delta Status through December TC

4‐50 19962 Fiber Optic Communication from I‐25 to CDOT West Yard $1,700,000 $2,225,000 ‐$525,000 $1,700,000 $2,225,000 ‐$525,000 $0 $0 $0 $0 $0
RAMP Funding Approved by TC in February;

Additional RAMP Funds reallocated from RAMP Ops project #4‐42 with TC Approval in the 9th Supplement 
FY15 (March 2015)(#TC‐15‐3‐11).

4‐66 20059
Adaptive Traffic Signals System along US 287 (Main St.) in 
Longmont

$1,760,000 $3,650,000 ‐$1,890,000 $1,100,000 $2,990,000 ‐$1,890,000 $0 $600,000 ‐$60,000 $60,000 $60,000
RAMP Funding Approved by TC in February;

Bundled with RAMP Ops #4‐44/49; TC approved the reallocation of $1.89M in RAMP Funding from Ops 
project #4‐42 via the 6th Supplement FY16 (Dec 2015).

5‐03 20061
US 160 Corridor Signalized Intersection Improvements and 
Signal Coordination

$3,757,844 $3,753,865 $3,979 $3,757,844 $3,753,865 $3,979 $0 $0 $0 $0 $0 RAMP Funding Approved by TC in February

O‐01 20179
Fiber Optic Backbone ‐ I‐25 (Pueblo to Walsenburg); and  US 285 
(C‐470 to Conifer)

$7,000,000 $7,000,000 $0 $3,500,000 $3,500,000 $0 $0 $0 $0 $3,500,000 $0 RAMP Funding Approved by TC in February

O‐02 ‐ I‐70 Mountain Corridor Wireless Improvement $5,300,000 $5,300,000 $0 $1,700,000 $1,700,000 $0 $0 $0 $0 $3,600,000 $0 RAMP Funding Approved by TC in February

O‐03 20378 CDOT ITS Information Kiosks‐ Pilot Project $480,000 $480,000 $0 $480,000 $480,000 $0 $0 $0 $0 $0 $0 RAMP Funding Approved by TC in February

O‐04 20222 Regional Satellite Solar Powered Cameras (LiveView) $1,750,000 $1,750,000 $0 $1,750,000 $1,750,000 $0 $0 $0 $0 $0 $0 RAMP Funding Approved by TC in February

O‐06 20181 Enhanced Traffic Incident Management Software ‐ Phase I $3,700,000 $3,700,000 $0 $3,000,000 $3,000,000 $0 $0 $0 $0 $700,000 $0 RAMP Funding Approved by TC in February

O‐07 20234 Enhanced Incident Management Software ‐ Phase II $2,000,000 $2,000,000 $0 $2,000,000 $2,000,000 $0 $0 $0 $0 $0 $0 RAMP Funding Approved by TC in June (#TC‐3168)

O‐08 20233 Integration of CAD Dispatch Systems ‐ Phase I $250,000 $250,000 $0 $250,000 $250,000 $0 $0 $0 $0 $0 $0 RAMP Funding Approved by TC in June (#TC‐3168)

O‐09 20249 Upgrade Snow Plows with Advanced Instrumentation $300,000 $300,000 $0 $300,000 $300,000 $0 $0 $0 $0 $0 $0 RAMP Funding Approved by TC in June (#TC‐3168)

O‐10 20251 Maintenance Decision Support System (MDSS) $250,000 $250,000 $0 $250,000 $250,000 $0 $0 $0 $0 $0 $0 RAMP Funding Approved by TC in June (#TC‐3168)

O‐11
19782
20166

I‐25: Expansion of Traffic and Weather Surveillance $2,200,000 $5,200,000 ‐$3,000,000 $2,200,000 $2,200,000 $0 $0 $0 $0 $3,000,000 $3,000,000 RAMP Funding Approved by TC in June (#TC‐3168)

O‐12 20236 I‐70: Expansion of Traffic and Weather Surveillance $2,500,000 $7,900,000 ‐$5,400,000 $2,500,000 $2,500,000 $0 $0 $0 $0 $5,400,000 $5,400,000 RAMP Funding Approved by TC in June (#TC‐3168)

O‐13 20232 Enhancing Incident Detection Capabilities $300,000 $300,000 $0 $300,000 $300,000 $0 $0 $0 $0 $0 $0 RAMP Funding Approved by TC in June (#TC‐3168)

O‐14 20238 Operation Data Integration $500,000 $900,000 ‐$400,000 $500,000 $500,000 $0 $0 $0 $0 $400,000 $400,000 RAMP Funding Approved by TC in June (#TC‐3168)

O‐15 20250
On‐Scene Incident Command Vehicles Communication 
Equipment

$182,000 $182,000 $0 $182,000 $182,000 $0 $0 $0 $0 $0 $0 RAMP Funding Approved by TC in June (#TC‐3168)

40 Staff Recommends Budgeting Funds (Group 1) $104,451,791 $160,362,971 ‐$55,911,180 $75,150,791 $82,916,771 ‐$7,765,980 $851,000 $2,306,615 $1,156,615 $74,288,585 $52,940,334

Tracking # PCN  Project Name
Original TC Approved 
Total Project Cost

Current TC Approved 
Total Project Cost

** Total Project Cost 
Delta

Original TC Approved 
RAMP Request

Current TC Approved 
RAMP Request

** RAMP Request 
Delta

Local Contribution In Kind Funds Local Delta Other Funds Other Funds Delta Status through December TC

None

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Tracking # PCN  Project Name
Original TC Approved 
Total Project Cost

Current TC Approved 
Total Project Cost

** Total Project Cost 
Delta

Original TC Approved 
RAMP Request

Current TC Approved 
RAMP Request

** RAMP Request 
Delta

Local Contribution In Kind Funds Local Delta Other Funds Other Funds Delta Status through December TC

None

Staff Recommends Further Development (Group 3) $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

40 SUB‐TOTAL Operations Projects $104,451,791 $160,362,971 ‐$55,911,180 $75,150,791 $82,916,771 ‐$7,765,980 $851,000 $2,306,615 $1,156,615 $74,288,585 $52,940,334

Tracking # PCN  Project Name
Original TC Approved 
Total Project Cost

Current TC Approved 
Total Project Cost

** Total Project Cost 
Delta

Original TC Approved 
RAMP Request

Current TC Approved 
RAMP Request

** RAMP Request 
Delta

Local Contribution In Kind Funds Local Delta Other Funds Other Funds Delta Status through December TC

1‐56
20071
20302

US 285 at Mount Evans Blvd./Pine Valley Rd. (MP 229) $422,000 $0 $422,000 $422,000 $0 $422,000 $0 $0 $0 $0 $0 CDOT Staff Recommends Withdrawing Project; 
TC Informed in November 2015

1‐59 20090
SH 86 Intersection Improvement at Crowfoot Valley Rd. (MP 
101.53)

$516,000 $0 $516,000 $516,000 $0 $516,000 $0 $0 $0 $0 $0 CDOT Staff Recommends Withdrawing Project; 
TC Informed in March 2014

2 Projects that have been Withdrawn (Group 4) $938,000 $0 $938,000 $938,000 $0 $938,000 $0 $0 $0 $0 $0

42 TOTAL Operations  $105,389,791 $160,362,971 ‐$54,973,180 $76,088,791 $82,916,771 ‐$6,827,980 $851,000 $2,306,615 $1,156,615 $74,288,585 $52,940,334

Percentage over Transportation Commission Approved Amount 52.16% 8.97%

Program Cap $156,139,550 RAMP Ops Cap $85,706,243

Remainder ‐$4,223,421 Remainder $2,454,472

Staff Recommends Budgeting Funds  (Group 2)

Proposed Total Program Funding Amount per the 4th Supplement FY15 (October 2014).  When 
approved funding amount (by TC and staff action) is below this amount, staff may budget 
additional project funds per PD 703.0 and per resolution TC#‐3209, Establishment of RAMP 

Program Project Controls.
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