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IDAHO SPRINGS DRAINAGE PH2 01 [RP] [2014] -$ 22,128,886$ 22,128,885$ Complete
ARAP (SH88) RESURF & INT IMPR 01 [FASTER][ST][HSIP] [2014] -$ 13,351,306$ 13,351,305$ Complete
SH88 I-25 TO JORDAN OVERLAY 01 [ST] [2014] -$ 306,847$ 306,845$ Complete
US 6: SIMMS TO SHERIDAN OVERLAY 01 [AST] [2014] -$ 4,559,575$ 4,559,574$ Complete
US285: SH 88(FEDERAL) TO MARION STREET 01 [AST] [2014] -$ 4,458,454$ 4,424,826$ Complete
EXIT RAMP OVERHEAD SIGNING 01 [FASTER][HSIP] [2014] -$ 2,557,384$ 2,341,505$ Complete
C470 RAMPS OVER I25 BRIDGE REPAIRS 01 [BR][ER-NF] [2014] -$ 1,242,580$ 1,242,578$ Complete
SH 121: PARKHILL AVE.TO DARTMOUTH AVE 01 [ST] [2014] -$ 6,586,319$ 6,586,319$ Complete
SH103 OVERLAY MM .2-13.5 01 [ST][BX/ST] [2014] -$ 6,660,179$ 5,998,038$ Complete
TWIN TUNNELS WB TUNNEL WIDENING PKG 1 01 [RP] [2014] -$ 53,473,233$ 53,472,160$ Complete
SH 67 RAMPART RANGE RD. TO SEDALIA 01 [ST] [2014] -$ 2,863,167$ 2,863,166$ Complete
RAMP BRIDGE PREV MAINT- I25 SOUTH (TREX) 01 [BPM] [2014] -$ 1,772,410$ 1,772,410$ Complete
RAMP BRIDGE PREV MAINT- I225 NORTH 01 [BPM] [2014] -$ 2,191,161$ 2,191,160$ Complete
RAMP BRIDGE PREV MAINT-I70/PENA BLVD 01 [BPM] [2014] -$ 1,831,494$ 1,831,494$ Complete
US36: CABIN CREEK 01 [ST] [2014] -$ 524,434$ 524,434$ Complete
SH2:  DEVOLUTION FROM 62ND AVE TO I-76 01 [RP] [2014] -$ 15,700,000$ 15,700,000$ Complete
I-70/US 40 AT GRAPEVINE RD INTERCHANGE 01 [RO] [2014] -$ 288,276$ 288,276$ Complete
ROCKFALL MITIGATION ON US6 PROJECT 3 01 [GH] [2014] -$ 1,503,624$ 1,278,118$ Complete
EJMT ROOF REPAIR 01 [T] [2014] -$ 3,937,323$ 209,541$ Construction
I-25/ARAPAHOE RD INTERCHANGE 01 [RP] [2014] -$ 83,527,651$ 9,079,168$ Construction
US6 & 19TH STREET INTERCHANGE - GOLDEN 01 [RP] [2014] -$ 25,000,000$ 4,044,926$ Construction
SH 40 Colfax Signal Intersec Upgrades 01 [RO] [2014] -$ 1,300,000$ 793,937$ Construction
Santa Fe & Evans Signal Upgrade 01 [RO] [2014] -$ 500,000$ 297,423$ Construction
I-70 PPSL EAST IDAHO SPRINGS BRIDGE 01 [RO] [2014] -$ 11,546,433$ 10,206,899$ Construction
I-70 EB PPSL CONSTRUCTION PACKAGE 3 01 [RO] [2014] -$ 24,153,674$ 20,261,315$ Construction
EAST CORRIDOR - EIS 01 [AFP] [2014] -$ 37,500,000$ 36,259,282$ Construction
I-25 GAP LANE BALANCE (VHEIS) 01 [HSIP] [2014] -$ 550,000$ 196,461$ Pre-Construction
FEDERAL BLVD:6TH TO HOWARD RECONSTRUCT 01 [RP] [2014] -$ 11,671,311$ -$ Pre-Construction
Alameda & Knox Signal Upgrade 01 [RO] [2014] 897,178$ -$ -$ Pre-Construction
SH119 PHASE II 01 [ST] [2014] 1,000,000$ -$ -$ Shelf
SH 96 - WETMORE EAST 02 [ST][BX/ST] [2014] -$ 4,504,402$ 4,504,402$ Complete
I-25 - PINON NORTH (MP 108.46-MP 119.30. 02 [ST][BX/ST] [2014] -$ 12,735,500$ 12,735,499$ Complete
I25A SURFACE TREATMENT MP 0-7.5 02 [AST] [2014] -$ 9,758,696$ 9,758,695$ Complete
US285 D SAFETY IMPROVEMENT 02 [HSIP] [2014] -$ 1,167,787$ 1,167,786$ Complete
I-25, Butte Creek South 02 [ST][BX/ST] [2014] -$ 11,334,372$ 11,334,372$ Complete
US 50 THRU LA JUNTA 02 [ST] [2014] -$ 5,701,730$ 5,701,729$ Complete
US  24 WILKERSON PASS EAST 02 [ST] [2014] -$ 3,342,495$ 3,342,495$ Complete
SH350 LAS ANIMAS COUNTY LINE SOUTH 02 [ST][BX/ST] [2014] -$ 5,751,263$ 5,751,263$ Complete
El Paso Co Ramp Bridge Repairs Pkg#1 02 [BR] [2014] -$ 2,089,243$ 2,089,243$ Complete
SH 67 IN VICTOR DEVOLUTION (RAMP) 02 [RP] [2014] -$ 307,702$ 307,702$ Complete
US 24 BUSINESS ROUTE DEVOLUTION (RAMP) 02 [RP] [2014] -$ 2,602,475$ 2,602,475$ Complete
I25A PUEBLO OVER US50C K-18-AX - Bridge 02 [RP] [2014] -$ -$ -$ Complete
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I-25/FILLMORE INTERCHANGE 02 [RP] [2014] -$ 18,819,446$ 15,382,220$ Construction
US 50 GRANADA CREEK EAST OF GRANADA 02 [FASTER] [2014] -$ 6,045,306$ 4,149,211$ Construction

US 50A, CANON CITY 1ST TO DOZIER 02 [ST] [2014] -$ 5,345,738$ 5,253,298$ Construction

US50 @ COTOPAXI, STR.K-14-B REHAB. 02 [BR] [2014] -$ 694,267$ 694,267$ Construction

US50 - SWALLOWS TO WILLS 02 [FASTER][RP] [2014] -$ 1,444,152$ 1,406,552$ Pre-Construction
I-70 West Vail Pass Preventative Repair 03 [ST] [2014] 2,200,000$ -$ -$ Complete
SH 9 Coyne Valley to Agape Church 03 [AFP] [2014] -$ 10,653,191$ 10,653,191$ Complete
I-70 Eagle to Wolcott 03 [AST] [2014] -$ 11,124,435$ 11,124,434$ Complete
I-70EB Climbing Lane Vail & Straight Crk 03 [ST][BX/ST] [2014] -$ 7,804,695$ 7,804,694$ Complete
SH 9 Rainbow Dr Intersection 03 [FASTER] [2014] -$ 1,318,116$ 1,318,115$ Complete
I-70 Glenwood Canyon PCCP Phase 4 03 [AST] [2014] -$ 8,735,090$ 8,735,090$ Complete
US 50 Whitewater East 03 [ST] [2014] -$ 2,350,354$ 2,350,353$ Complete
I-70 Eagle Interchange Improvements 03 [ST] [2014] -$ 9,494,178$ 9,494,177$ Complete
I-70 Vail Frontage Roads 03 [ST] [2014] -$ 3,697,277$ 3,697,277$ Complete
I-70 Rifle to Silt Slab Replacement 03 [ST][BX/ST] [2014] -$ 5,843,896$ 5,843,896$ Complete
I-70 Loma East Resurfacing RAMP 03 [ST] [2014] -$ 19,153,919$ 19,153,919$ Complete
US 40 Fraser 03 [RP] [2014] -$ 1,394,458$ 1,394,458$ Complete
SH 13 RAMP Rifle Devolution 03 [RP] [2014] -$ 5,600,000$ 5,600,000$ Complete
ER SH127 MP3 Repair of Slope & Culverts 03 [ER-NF] [2014] -$ 271,052$ 271,052$ Complete
ER SH 139 Culvert Repair MP 2.85 03 [ER-NF] [2014] -$ 217,380$ 217,379$ Complete
SH 92 Stengel's Hill D-B. 03 [FASTER] [2014] -$ 13,764,386$ 11,582,636$ Construction
I-70 Vail Underpass 03 [RP] [2014] -$ 27,864,566$ 5,389,382$ Construction
I-70 Eagle Interchange Impr Phase 2 03 [FASTER][RP] [2014] -$ 10,415,099$ 10,414,169$ Construction
I-70 Vail Chain Station Improvements 03 [RO] [2014] -$ 6,505,388$ 349,658$ Construction
I-70 Exit 31 Horizon Drive Roundabouts 03 [RP] [2014] -$ 6,312,300$ 4,667,426$ Construction
SH 9 RAMP Iron Springs Alignment 03 [RP] [2014] -$ 22,873,437$ 1,995,554$ Construction
I-70 Fiber Vail to Glenwood Springs 03 [AFP] [2014] -$ 20,394,778$ 18,294,274$ Construction
I-76 Sedgwick to State Line, Phase 4 04 [AST] [2014] -$ 17,681,440$ 17,681,439$ Complete
R4 FY13 I-76 Concrete Slab Replace 04 [ST] [2014] -$ 1,959,149$ 1,959,147$ Complete
I-70 West of Flagler 04 [AST] [2014] -$ 12,476,312$ 12,476,312$ Complete
US34 & WCR49 Intersection Improvements 04 [RP] [2014] -$ 1,875,000$ 1,875,000$ Complete
US34 Devolution in Estes Park 04 [RP] [2014] -$ 4,200,000$ 4,200,000$ Complete
US287 Resurfacing SH392-Harmony Phase I 04 [ST] [2014] -$ 3,654,333$ 3,654,332$ Complete
US34 @ Yuma County Roads H and J 04 [RP] [2014] -$ 907,439$ 907,438$ Complete
SH 14: I-25 East to Weld CR 23 04 [ST][BX/ST] [2014] -$ 16,908,334$ 16,814,404$ Construction
US287: Conifer to Willox 04 [RP] [2014] -$ 11,854,403$ 7,671,281$ Construction
Adaptive Signals 34 and 85 Bypass 04 [RO] [2014] -$ 1,078,674$ 879,663$ Construction
R4-FY14-RAMP-BR: I25 MP256 to MP281 04 [BPM] [2014] -$ 3,138,033$ 2,544,385$ Construction
FY14 US 34 Fiber & Devices 04 [RO] [2014] -$ 2,134,301$ 1,218,926$ Construction
I-25 & Crossroad Blvd Anti?Icing System 04 [RO] [2014] 250,000$ -$ -$ Planning
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R4-FY14-RAMP-BR: I76 Structures 04 [BPM] [2014] 2,022,445$ -$ -$ Pre-Construction
I-76 Fort Morgan to Brush (Phase IV) 04 [FASTER] [2014] -$ 1,231,440$ 1,022,305$ Pre-Construction
US287: Willox to SH 1 & Ped Bridge 04 [RP] [2014] -$ 428,429$ 57,325$ Pre-Construction
Loveland RWIS Update / Expansion 04 [RO] [2014] -$ 380,000$ -$ Pre-Construction
SH119 Boulder Canyon Trail Extension 04 [RP] [2014] -$ 435,259$ 112,807$ Pre-Construction
SH14 / Greenfield Ct Frontage Rd 04 [RP] [2014] -$ 105,000$ 16,636$ Pre-Construction
SH392 & WCR47 04 [RP] [2014] 3,685,180$ -$ -$ Pre-Construction
SH392 & WCR74 04 [RP] [2014] 2,249,875$ -$ -$ Pre-Construction
Adaptive Signal US 85 Greeley 04 [RO] [2014] -$ 67,774$ 67,358$ Pre-Construction
Adaptive Signals SH 119 04 [RO] [2014] -$ 106,156$ 88,918$ Pre-Construction
Fiber Optics and ITS Devices I-76 04 [RO] [2014] -$ 330,601$ 98,590$ Pre-Construction
Adaptive Signals US 287 & SH 119 04 [RO] [2014] -$ 3,673,844$ 92,703$ Pre-Construction
US34 & Yuma CR J 04 [RP] [2014] 480,000$ -$ -$ Pre-Construction
US385 & Yuma CR 33.6 04 [RP] [2014] 611,000$ -$ -$ Pre-Construction
SH119 Reconstruct: 28th to Independence 04 [RP] [2014] -$ 9,752,051$ 507,331$ Pre-Construction
SH 90 BRIDGE REPLACEMENT K-01-C 05 [BE] [2014] -$ -$ -$ Complete
West JCT US 160/US 550 CFI 05 [AFP][HSIP] [2014] -$ 6,625,664$ 6,625,662$ Complete
US 160 @ VISTA BLVD / MEADOWS DR 05 [FASTER] [2014] -$ 1,691,297$ 1,691,296$ Complete
US 285 NORTH OF MONTE VISTA RESURFACING 05 [AST] [2014] -$ 5,724,185$ 5,724,184$ Complete
US 285 ANTONITO NORTH PAVING 05 [ST][BX/ST] [2014] -$ 3,504,670$ 3,504,669$ Complete
US 285 ANTONITO RECONSTRCT & STORM DRAIN 05 [RP][ST] [2014] -$ 9,046,500$ 9,046,498$ Complete
US50 / US285 PONCHA SPRINGS INTER. 05 [FASTER] [2014] -$ 3,308,051$ 3,308,050$ Complete
SLV FENCING PROJECT ESB 05 [FASTER] [2014] -$ 177,533$ 177,532$ Complete
US 491, CAHONE TO UTAH STATE LINE 05 [AST] [2014] -$ 5,478,748$ 5,478,748$ Complete
US 160 LA VETA PASS RESURFACING 05 [ST] [2014] -$ 5,376,684$ 5,376,683$ Complete
US 160 HESPERUS TO DURANGO RESURF 05 [ST] [2014] -$ 6,493,503$ 6,493,501$ Complete
SH 145 CORTEZ NORTH TO DOLORES RIVER BRI 05 [ST][BX/ST] [2014] -$ 6,779,442$ 6,779,441$ Complete

SH 62 PLACERVILLE TO RIDGWAY PH. 1 05 [ST] [2014] -$ 364,010$ 364,009$ Complete

R5 FY 14 ROCK FALL MITIGATION 05 [GH] [2014] -$ 1,793,444$ 1,793,443$ Complete
SH 140 RUMBLE STRIPS 05 [HSIP] [2014] -$ 275,364$ 275,363$ Complete
US 160 WOLF CREEK TUNNEL LIGHTING 05 [T] [2014] -$ 1,619,939$ 1,619,938$ Complete
R5 FY14 RAMP BRIDGE PREVENTATIVE MAINT 05 [BR][BPM] [2014] -$ 897,536$ 897,536$ Complete
SH 90 DETOUR STR FOR K-01-C 05 [BR] [2014] -$ 1,328,713$ 1,256,139$ Complete
US 160 / WILSON GULCH ROAD EXTENSION 05 [RP] [2014] -$ 6,400,000$ 5,047,658$ Construction
US 550 SKYROCKET BOX CULVERT REPLACEMENT 05 [RP] [2014] -$ 1,989,349$ 218,162$ Construction
US 160 CORRIDOR SIGNALIZED INTRSECT IMP 05 [RO] [2014] -$ 4,195,775$ 353,919$ Construction
ITS VMS CAPITAL REPLACEMENT R1 ST [ITS] [2014] -$ 655,224$ 635,449$ Complete
ITS VMS CAPITAL REPLACEMENT R5 ST [ITS] [2014] -$ 2,677,291$ 2,677,290$ Complete
ITS VMS CAPITAL REPLACEMNT R3 ST [ITS] [2014] -$ 1,272,243$ 1,271,957$ Complete
ITS EQUIPMENT: I-25 (DENVER TO MONUMENT) ST [RO] [2014] -$ 1,141,919$ 1,086,781$ Construction
ITS ON I-25 (PUEBLO TO WALSENBURG) ST [RO] [2014] -$ 3,340,000$ 2,443,106$ Pre-Construction
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ENHANCED TRAFFIC MANAGEMENT SYSTEM ST [RO] [2014] -$ 3,003,000$ 2,042,876$ Pre-Construction
LIVE VIEW CAMERA INSTALLATIONS ST [RO] [2014] -$ 1,750,000$ 1,749,360$ Pre-Construction
VIDEO INCIDENT DETECTION CAPABILITIES ST [RO] [2014] -$ 300,000$ 168,373$ Pre-Construction
INTEGRATION OF COMPUTER AIDED DISPATCH ST [RO] [2014] -$ 330,000$ -$ Pre-Construction
ENHANCED TRAFFIC MANAGEMENT SYSTEM PH2 ST [RO] [2014] -$ 2,750,000$ 1,942,583$ Pre-Construction
OPERATIONAL DATA INTEGRATION ST [RO] [2014] -$ 899,508$ 875,730$ Pre-Construction
ADVANCED VEHICLE LOCATION TECHNOLOGY ST [RO] [2014] -$ 300,000$ 291,082$ Pre-Construction
INCIDENT COMMAND EQUIPMENT ST [RO] [2014] -$ 182,000$ -$ Pre-Construction
MAINTENANCE DECISION SUPPORT SYSTEM ST [RO] [2014] -$ 250,000$ -$ Pre-Construction
STATEWIDE INTERACTIVE KIOSK ST [RO] [2014] -$ 478,000$ 85,556$ Pre-Construction
FAIRPLAY 7-BAY VSF (FOR R1 IN R5) ST [B] [2014] -$ 4,613,313$ 4,572,869$ Pre-Construction
EMPIRE 14 BAY VSF ST [B] [2014] -$ 3,891,085$ 3,891,085$ Pre-Construction
FY 14 ROCKFALL PROGRAM OPERATING COSTS ST [GH] [2014] -$ 3,885,550$ 2,799,044$ Pre-Construction
CTMC VIDEO WALL UPGRADE/REMODEL ST [ITS] [2014] -$ 1,728,000$ 1,627,048$ Pre-Construction
NETWORK EQUIPMENT I-25 NORTH (120TH-WY) ST [ITS] [2014] -$ 355,000$ -$ Pre-Construction
REMOTE PREVENTATIVE AVALANCHE SYSTEMS 01 [FASTER][RO] [2014][2015] -$ 1,439,854$ 1,423,232$ Complete
FEDERAL BLVD SAFETY/PED IMPROVEMENTS 01 [HSIP] [2014][2015] -$ 2,585,021$ 2,181,351$ Complete
US40-FEDERAL TO SPEER-SURFACE TREATMENT 01 [ST][BX/ST][BPM] [2014][2015] -$ 4,641,052$ 4,641,051$ Complete
SPEER BLVD/23RD AVE OVER I-25 REPAIRS 01 [BR] [2014][2015] -$ 2,535,866$ 2,535,865$ Complete
I-25 OVER I-70 RAMPS & 48TH AVE REPAIRS 01 [BR] [2014][2015] -$ 1,332,044$ 1,332,043$ Complete
Signal IMP @SH88 Hampden/I-70 @Chambers 01 [HSIP] [2014][2015] -$ 814,776$ 704,374$ Complete
R1 Bridge Deck Rehab 01 [BR] [2014][2015] -$ 2,521,206$ 2,521,205$ Complete
E-J TUNNEL CFM AND WIM REPLACEMENT 01 [FASTER][RO] [2014][2015] -$ 2,279,216$ 153,202$ Construction
I-25 AND I-70 PAVEMENT MARKINGS 01 [HSIP] [2014][2015] -$ 7,711,724$ 5,280,525$ Construction
I-70 EB PPSL CONSTRUCTION PACKAGE 1 01 [FASTER][RO] [2014][2015] -$ 16,772,090$ 15,581,700$ Construction
I-70 EB PPSL CONSTRUCTION PACKAGE 2 01 [ST][RO] [2014][2015] -$ 15,622,974$ 13,663,109$ Construction
TRAFFIC SIGNAL CONTROLLER REPLACEMENT 01 [HSIP][RO] [2014][2015] -$ 87,078$ 32,433$ Pre-Construction
SH74:EL RANCHO TO EVERGREEN OVERLAY 01 [ST][BX/ST][RO] [2014][2015] -$ 5,499,293$ 95,263$ Pre-Construction
US 50A, W. OF ROYAL GORGE ENT. EAST 02 [FASTER][AST] [2014][2015] -$ 7,182,676$ 7,182,676$ Complete
FY14 SH12 SAFETY IMPROVEMENT PROJECT 02 [HSIP] [2014][2015] -$ 1,727,728$ 1,727,727$ Complete
NON BE I25C WALSENBURG (N-17-C) 02 [FASTER] [2014][2015] -$ 435,853$ 435,852$ Complete
I25A PUEBLO ILEX DB - BE 02 [FASTER][RP] [2014][2015] -$ 51,209,962$ 13,479,940$ Construction
SH 21 AND OLD RANCH INTERCHANGE 02 [FASTER][RP] [2014][2015] -$ 12,137,651$ 11,503,701$ Construction
El Paso Co Ramp Bridge Repairs Pkg#2 02 [BPM] [2014][2015] -$ 4,173,574$ 3,323,024$ Construction
US 6 & SH 139 Signal at Loma 03 [FASTER][HSIP][C] [2014][2015] -$ 2,600,158$ 2,600,155$ Complete
SH 9 Grand County Safety Improvements 03 [FASTER][RP] [2014][2015] -$ 798,270$ 798,270$ Complete
SH 133 Safety Improvements - Carbondale 03 [FASTER][ST][HSIP] [2014][2015] -$ 7,970,938$ 7,970,937$ Complete
Montrose Residency Culverts 03 [C] [2014][2015] -$ 2,204,874$ 2,204,874$ Complete
SH 64 East of Rangely Resurfacing 03 [ST][BX/ST] [2014][2015] -$ 3,352,425$ 3,352,425$ Complete
US 6 Edwards E & W 03 [ST][HSIP] [2014][2015] -$ 4,524,315$ 4,524,314$ Complete
SH 13 South of Craig Resurfacing 03 [ST][BX/ST] [2014][2015] -$ 4,372,292$ 4,372,292$ Complete
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SH 125 Illinois River Irrigation Canal 03 [C] [2014][2015] -$ 562,249$ 562,248$ Complete

SH 82 Critical Culverts 03 [C] [2014][2015] -$ 1,101,967$ 1,101,966$ Complete
SH 340 Kingsview Estate East Resurfacing 03 [ST][BX/ST] [2014][2015] -$ 1,613,899$ 1,613,898$ Complete
US 40 Steamboat East & West Resurfacing 03 [ST][HSIP][BX/ST] [2014][2015] -$ 7,271,713$ 7,271,712$ Complete
I-70 Mesa and Garfield County Ramp Str. 03 [BR][BPM] [2014][2015] -$ 1,897,964$ 1,897,964$ Complete
SH 9 CO River South Wildlife & Safety 03 [FASTER][RP] [2014][2015] -$ 51,719,747$ 30,441,873$ Construction
I-76 Fort Morgan to Brush (Phase III) 04 [FASTER][AFP][ER-F] [2014][2015] -$ 45,103,430$ 45,103,428$ Complete
SH-66 Resurfacing: US 287 to I-25 04 [ST][C/ST] [2014][2015] -$ 3,896,404$ 3,896,404$ Complete
R4-FY14-RAMP-BR: SH 157 Structures 04 [BPM] [2014][2015] -$ 2,543,671$ 2,543,670$ Complete
US 287:SH1 to LaPorte Bypass 04 [FASTER][RP][ST] [2014][2015] -$ 40,896,695$ 13,713,936$ Construction
US 160/491 SL TO TOWAOC 05 [FASTER][ST][AFP][ [2014][2015] -$ 20,325,247$ 20,141,671$ Complete
SH 145 AT CR P SAFETY IMPROVEMENTS 05 [FASTER][RP] [2014][2015] -$ 1,512,728$ 1,512,727$ Complete
R5 FY 14 PRIORITY CULVERTS REGION WIDE 05 [FASTER][C] [2014][2015] -$ 1,362,121$ 1,362,120$ Complete
US 550 ROCKFALL MITIGATION N OF RIDGWA 05 [GH] [2014][2015] -$ 2,474,710$ 2,392,785$ Complete
SH 172/151 SIGNALIZATION 05 [FASTER][RP] [2014][2015] -$ 1,572,472$ 764,778$ Complete
RAMP - BRIDGE PREV. MAINTENANCE ST [BPM][BS] [2014][2015] -$ 5,620,000$ 5,052,504$ Pre-Construction
SAND SHEDS - METAL BUILDING ST [B] [2014][2015][ -$ 6,941,483$ 6,941,482$ Pre-Construction
I-76 @ 88TH AVE. OPERATION IMPROVEMENTS 01 [HSIP][RO] [2014][2016] -$ 2,513,126$ 2,181,016$ Complete
US50B 32ND LANE TO 36TH INT. IMPROVEMENT 02 [HSIP][RO] [2014][2016] -$ 4,877,893$ 4,877,892$ Complete
US50A AND DOZIER INTER. IMPROVEMENTS 02 [FASTER][RP][RO] [2014][2016] -$ 2,982,126$ 428,953$ Construction
SH160-CR450 INTSEC IMPROVEMENTS RAMP 02 [FASTER][RP] [2014][2016] -$ 526,187$ 226,399$ Construction
US24G AND JUDGE ORR INTER.IMPROVEMENTS 02 [FASTER][RO] [2014][2016] -$ 200,000$ 124,673$ Pre-Construction
SH 62 Ridgway Street Improvements Total 05 [FASTER][RP] [2014][2016] -$ 12,394,509$ 2,351,226$ Construction
US 24 Enhancement Project in Buena Vista 05 [RP][ST] [2014][2016] -$ 10,572,636$ 933,513$ Construction
EJMT FIRE SUPPRESSION SYSTEM 01 [FASTER][RP] [2014][2016][ -$ 24,935,821$ 24,830,702$ Construction
C-470 TOLLED EXPRESS LANES SEGMENT 1 01 [RP][HSIP] [2014][2016][ -$ 279,632,726$ 5,621,540$ Pre-Construction
DESIGN I-25/CIMARRON EXPRESSWAY 02 [FASTER][RP][ST][BR [2014][2016][ -$ 107,919,062$ 45,791,018$ Construction
I25A PUEBLO ILEX DB - NON-BE 02 [FASTER][RP] [2014][2016][ -$ 41,077,856$ 11,018,909$ Construction
RAMP ID 2-33  US 50 - Purcell to Wills 02 [FASTER][RP][ST][BX [2014][2016][ -$ 14,627,425$ 10,746,933$ Construction

I-70 GW Canyon Variable Speed Signing 03 [FASTER][HSIP][RO]
[2014][2016][
2019]

-$ 302,891$ 217,297$ Pre-Construction

FY15 RAMP METERING 01 [ST][RO] [2014][2019] -$ 998,639$ 895,794$ Construction

SH86 from I-25 to WOODLANDS BLVD. 01 [ST][BX/ST] [2015] -$ 9,379,767$ 9,379,720$ Complete

US85/SH86 FACTORY SHOPS TO ALLEN WAY 01 [FASTER] [2015] -$ 1,642,470$ 1,613,033$ Complete
SH58: US6/SH 93 TO I-70 Resurfacing 01 [ST] [2015] -$ 7,802,940$ 6,313,120$ Complete
US285 SAFETY IMPROVEMENTS 01 [FASTER] [2015] -$ 757,477$ 707,477$ Complete
REGION 1 ASPHALT CRACK SEAL 01 [ST] [2015] -$ 1,506,887$ 1,378,294$ Complete
I-70 EASTBOUND EJMT TO GEORGETOWN 01 [ST][BX/ST] [2015] -$ 6,868,873$ 6,868,873$ Complete
I-70 Chain Up Station Lighting 01 [FASTER] [2015] -$ 484,237$ 480,509$ Complete
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R1 CULVERT REPAIRS 01 [C] [2015] -$ 1,309,944$ 1,309,943$ Complete
US285 SAFETY IMPROVEMENTS 01 [FASTER] [2015] 393,000$ -$ -$ Complete
RAMP BRIDGE PREV MAINT I-225 SOUTH 01 [BPM] [2015] -$ 2,961,192$ 2,961,191$ Complete
REGION 1 WEST GIRDER CLEANOUT 01 [BR] [2015] -$ 1,295,090$ 1,143,843$ Complete
I-25 LINCOLN TO COUNTY LINE: 01 [HSIP] [2015] -$ 39,239,738$ 36,747,064$ Construction
I-70:HAVANA TO I-225 RESURFACING 01 [FASTER][ST][HSIP] [2015] -$ 7,177,604$ 5,036,026$ Construction
US287(120TH AVE)/LOWELL INT. IMPROVMENTS 01 [FASTER] [2015] -$ 4,464,756$ 3,940,571$ Construction
I-70 GENESEE BIKE PATH 01 [FASTER] [2015] -$ 3,125,422$ 406,500$ Construction
US6 Bridges Design-Build 01 [HSIP] [2015] -$ 76,043,365$ 75,105,758$ Construction
EJMT 24.9KV ELECTRICAL UPGRADE 01 [T] [2015] -$ 3,630,418$ 2,783,256$ Construction
I-70 Bridge Repairs near Deertrail 01 [BR] [2015] -$ 2,686,759$ 97,533$ Construction
US40 RESURFACING COLO. BLVD TO GALAPAGO 01 [ST] [2015] -$ 1,434,900$ 264,015$ Construction
US-85 Blakeland to Crestline Resurfacing 01 [ST][BX/ST] [2015] -$ 5,170,833$ 519,467$ Construction
I-25 & I-225 TREX COPING REPAIRS 01 [FASTER] [2015] -$ 5,024,025$ 1,454,270$ Construction
HPTE US 36 Phase II to Foothills Blvd 01 [BPM] [2015] -$ 60,957,780$ 55,712,892$ Construction
BRIDGE REPLACEMENT: SH30(F-17-GP) 01 [BR] [2015] -$ 3,606,201$ 774,441$ Construction
I-25:UPPER LAKE GULCH RD BRIDGE REPAIR 01 [BR] [2015] -$ 1,087,491$ 809,634$ Construction
REG 1 - VALLEY GIRDER CLEANOUT - 6 SITES 01 [BR] [2015] -$ 1,450,743$ 49,462$ Construction
R1 ESSENTIAL EXPANSION JOINT REPAIRS 01 [BR] [2015] -$ 1,474,669$ 255,301$ Construction
I-225: I-25 TO YOSEMITE ST 01 [FASTER] [2015] -$ 2,215,002$ 2,109,270$ Pre-Construction
BRIDGE MODIFICATION (E-17-PV) 01 [BR] [2015] 200,000$ -$ -$ Pre-Construction
I-25 WIDENING NORTH OF COLORADO SPRINGS 02 [ST][BX/ST] [2015] -$ 74,210,068$ 74,051,350$ Complete
SH 96 ARLINGTON EAST 02 [FASTER] [2015] -$ 10,056,447$ 9,773,522$ Complete
SOUTH NEVADA AVENUE & I25 RAMPS 02 [HSIP] [2015] -$ 818,919$ 818,918$ Complete
US 160, EAST AND WEST OF KIM 02 [ST][BX/ST] [2015] -$ 4,488,167$ 4,488,167$ Complete
POWERS BLVD. AUXILIARY LANE (Part II) 02 [FASTER][HSIP] [2015] -$ 3,700,119$ 3,700,118$ Complete
I-25 NORTH OF TRINIDAD 02 [ST][BX/ST] [2015] -$ 7,073,251$ 7,073,251$ Complete
REGION 2 FY 15 CONCRETE PM PROJECT 02 [ST] [2015] -$ 2,901,147$ 2,829,870$ Complete
SH165A SAFETY IMPROVEMENTS 02 [HSIP] [2015] -$ 1,016,587$ 1,016,586$ Complete
Critical Culverts SH 350 North East of T 02 [C] [2015] -$ 2,719,593$ 2,687,649$ Complete
Critical Culverts SH 12 Near Cucharas 02 [C] [2015] -$ 1,041,425$ 1,041,424$ Complete
SH 85, I-25 TO B STREET OVERLAY 02 [ST][BX/ST] [2015] -$ 6,460,792$ 6,098,105$ Complete
SH21-ACCEL/DECEL LANES MP 141.7-148.7 02 [FASTER][HSIP] [2015] -$ 7,162,289$ 4,696,851$ Construction
SH 45 FROM JUNCT OF I-25 TO ARK. RIVER 02 [ST][BX/ST] [2015] -$ 6,577,772$ 1,028,165$ Construction

SH 47 ST Pueblo, MP .095 - 3.085 02 [ST][BX/ST] [2015] -$ 8,538,751$ 5,711,283$ Construction

US 24E I-17-A BRIDGE REHABILITATION 02 [BR] [2015] -$ 2,441,528$ 196,752$ Construction
SH 16 TWIN CREEK TO SNEFFELS 02 [ST][BX/ST] [2015] 1,800,000$ -$ -$ Construction
ER SH 115-MP 34.7 02 [ER-F] [2015] -$ 77,000$ -$ Pre-Construction
ER SH 115-MP 40 02 [ER-F] [2015] -$ 18,200$ -$ Pre-Construction
ER SH 50-MP 286.63 02 [ER-F] [2015] -$ 106,600$ -$ Pre-Construction
PR SH 115-MP 34.7 02 [PR-F] [2015] -$ 7,689$ -$ Pre-Construction
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PR SH 115-MP 40 02 [PR-F] [2015] -$ 49,509$ -$ Pre-Construction
PR SH 50-MP 286.63 02 [PR-F] [2015] -$ 15,559$ -$ Pre-Construction
ER US24 MONTESSORI WALL MP 294.1 - 294.2 02 [ER-F] [2015] -$ 15,100$ -$ Pre-Construction

PR US24 MONTESSORI WALL MP 294.1 - 294.2 02 [PR-F] [2015] -$ 16,659$ -$ Pre-Construction

I-70 Exit 26 Diverging Diamond 03 [FASTER] [2015] -$ 5,765,926$ 5,765,925$ Complete
I-70 Wildlife Fencing MP 87-110 03 [FASTER] [2015] -$ 3,372,017$ 3,372,017$ Complete
I-70 Guardrail Upgrades 03 [HSIP] [2015] -$ 1,707,443$ 1,707,442$ Complete
SH 340 Kingsview Intersection 03 [FASTER] [2015] -$ 976,413$ 976,412$ Complete
I-70 Glenwood Canyon Phase 5 03 [ST][BX/ST] [2015] -$ 9,088,522$ 9,088,521$ Complete
SH 13 Nine Mile Hill Resurfacing 03 [ST] [2015] -$ 4,483,531$ 4,483,531$ Complete
ER SH 13 Slide Repair Milepost 29 03 [ER-F] [2015] -$ 4,480,116$ 4,433,845$ Complete
SH 50 & San Juan Ave Intersect Improve 03 [FASTER] [2015] -$ 1,447,727$ 931,638$ Construction
SH 13 North of Piceance Creek 03 [RPP] [2015] -$ 7,526,644$ 110,345$ Construction

I-70 Summit & Eagle Bridge Joints 03 [BR] [2015] -$ 4,771,317$ 4,057,955$ Construction

I-70 US 6 Avalanche Mitigation 03 [RO] [2015] -$ 2,428,527$ 2,254,178$ Construction

SH 139 Douglas Pass Slip 03 [ER-F] [2015] -$ 549,205$ 288,918$ Construction
SH 82 Grand Ave Pedestrian Bridge 03 [BE] [2015] -$ 14,468,769$ 1,551,858$ Construction
FY 15 Traffic OPS Support Services 03 [HS] [2015] -$ 270,000$ 102,792$ Pre-Construction
I-70 No Name Tunnel Lighting 03 [T] [2015] -$ 450,000$ 65,720$ Pre-Construction
US 287 Gap Resurfacing 04 [RP] [2015] -$ -$ -$ Complete
I-25 Rubblization, Harmony Road South 04 [ST] [2015] -$ 12,979,750$ 12,979,750$ Complete
US 385 & 36 Intersections N.& S. 04 [FASTER] [2015] -$ 7,357,705$ 7,357,704$ Complete
SH 52 at WCR 59 Intersection 04 [FASTER] [2015] -$ 2,263,934$ 2,263,932$ Complete
SH93 Shoulder Widening-SH 170 to SH 128 04 [FASTER] [2015] -$ 8,743,773$ 8,381,842$ Complete
US287 Resurface & SH392 Intersection 04 [FASTER] [2015] -$ 802,640$ 802,638$ Complete
US 34 Signals in Fort Morgan Phase 2 04 [FASTER] [2015] -$ 439,634$ 439,632$ Complete
34A/34C/36B Jct Signal Upgrade 04 [FASTER] [2015] -$ 573,664$ 573,663$ Complete
R4 Chips SH 71 and 59 04 [ST] [2015] -$ 2,144,675$ 2,144,675$ Complete
US287 Resurfacing 29th St-SH392 Phase II 04 [ST][BX/ST][C/ST] [2015] -$ 7,897,970$ 7,897,969$ Complete
US36 Wetland Mitigation Project 04 [RPP] [2015] -$ 3,753,408$ 2,706,416$ Construction
I-70 Seibert-East 04 [ST][BX/ST][BPM][C [2015] -$ 38,773,531$ 32,909,361$ Construction
SH 119 County Line to I-25 04 [ST][BX/ST] [2015] -$ 13,869,530$ 127,993$ Construction
R4-FY14-RAMP-BR: I25 MP244 to MP270 04 [BPM] [2015] -$ 4,472,197$ 1,120,480$ Construction
US287 Resurface Harmony- Mulberry Ph III 04 [ST][BX/ST][C/ST] [2015] -$ 11,398,608$ 2,922,141$ Construction
Crossroads Bridge Replacement @ I-25 04 [RP] [2015] -$ 32,535,000$ 1,588,991$ Pre-Construction
US 36 Culvert Repair MP 11.95 & MP 12.29 04 [C] [2015] -$ 28,399$ 25,916$ Pre-Construction
PR US 287 Repair NW of Ft. Collins 04 [PR-F] [2015] -$ -$ -$ Pre-Construction
PR SH 55 Flood Repair 2015 04 [PR-F] [2015] -$ -$ -$ Pre-Construction
US 285 Jct with US 160 South in Alamosa 05 [FASTER] [2015] -$ 4,178,824$ 4,178,823$ Complete
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US 50 TOP OF MONARCH TO MAYSVILLE 05 [ST][BX/ST] [2015] -$ 6,373,973$ 6,373,972$ Complete
US 160 MANCOS HILL TO HESPERUS 05 [ST] [2015] -$ 6,055,080$ 6,055,079$ Complete
R5 MTCE SECTIONS PM & BRIDGE REHAB FY15 05 [BR] [2015] -$ 27,570$ 27,569$ Complete
US 160 S FORK TO M VISTA CHIP SEAL PH I 05 [ST] [2015] -$ 1,453,485$ 1,453,484$ Complete
R5 FY15 RAMP BRIDGE PREVENTATIVE MAINT 05 [BPM] [2015] -$ 1,555,917$ 1,555,917$ Complete
FY 15 PRIORITY CULVERTS, SH 141 05 [C] [2015] -$ 2,710,322$ 2,710,322$ Complete
US 550 HIGHWAY LIGHTING AND STRIPING 05 [HS] [2015] -$ 894,999$ 866,005$ Complete
US 50 PAVEMENT MARKINGS IN SALIDA 05 [HS] [2015] -$ 215,550$ 215,550$ Complete
US 550 CRIBWALLS PHASE II 05 [W] [2015] -$ 6,254,562$ 3,628,164$ Construction
US 24 PL ON TROUT CREEK PASS PHASE II 05 [RPP] [2015] -$ -$ -$ Pre-Construction
US 550, NEW MEXICO STATE LINE TO DURANGO 05 [FASTER] [2015] -$ 11,709,230$ 9,329,098$ Pre-Construction
KIRBY LANE TO CR 214 ROW & DESIGN 05 [FASTER] [2015] -$ 8,722,876$ 4,693,746$ Pre-Construction
R5 FY15 PRIORITY CULVERT DESIGN RW 05 [C] [2015] -$ 300,000$ 298,504$ Pre-Construction
R5 FY15 HYDRAULICS AND HYDROLOGY DESIGN 05 [C] [2015] -$ 167,000$ 164,052$ Pre-Construction
US 24 I-12-T BRIDGE REPLACEMENT 05 [BR] [2015] -$ 422,254$ 283,566$ Pre-Construction
VMS CONTROLLER UPGRADE ST [ITS] [2015] -$ 1,819,039$ 1,785,765$ Complete
REPLACEMENT OF VARIABLE MESSAGES SIGNS ST [ITS] [2015] -$ 1,348,656$ 1,263,760$ Complete
I-70 ITS FIBER AND ETHERNET EQUIPMENT ST [RO][ITS] [2015] -$ 8,740,027$ 7,521,259$ Construction
REPLACEMENT OF VARIABLE MESSAGE SIGNS ST [ITS] [2015] -$ 3,293,466$ 2,687,370$ Construction
SUGAR CITY SOUTH 4-BAY VSF ST [B] [2015] -$ 1,594,933$ 618,793$ Pre-Construction
WALDEN 9-BAY VSF ST [B] [2015] -$ 3,118,632$ 2,361,585$ Pre-Construction
TWIN LAKES 10 FOOT ADDITION ST [B] [2015] -$ 659,443$ 33,160$ Pre-Construction
I-70 EB PEAK PERIOD SHOULDER LANE PE AND 01 [HSIP][RO] [2015][2016] -$ 13,168,756$ 10,987,862$ Pre-Construction
SH33 BRIDGE #E-17-AH DEVOLUTION 01 [BX/NS] [2015][2016] -$ 2,000,000$ -$ Pre-Construction
REGION 1 KOA HQ MASTER PLAN ST [B] [2015][2016] -$ 14,683,488$ 776,781$ Pre-Construction
I-25 S/O SH 56 Climbing Lane 04 [ST][BX/ST][RPP] [2015][2016][ -$ 14,501,154$ 583,190$ Construction
US 6 CLEAR CREEK CANYON RESURF & SAFETY 01 [ST][BX/ST] [2016] -$ 1,699,620$ 1,699,619$ Complete
SH 128 RESURFACING ELDORADO TO WADSWORTH 01 [ST] [2016] -$ 1,620,890$ 1,620,889$ Complete
I-76 & C470 CABLE RAIL BARRIER 01 [FASTER] [2016] -$ 1,542,552$ 1,050,391$ Complete
US285/S ELK CREEK RD SAFETY PROJECT 01 [HSIP] [2016] -$ 755,685$ 755,684$ Complete
US 6 & I-70 EB Accel. Lane & Chain Sta. 01 [HSIP] [2016] -$ 4,263,245$ 391,857$ Construction
I-70 HAVANA BRIDGE REPLACEMENT 01 [BR] [2016] -$ 27,276,301$ 14,044,500$ Construction

KIPLING ST: JEWELL AVE TO 6TH AVE 01 [FASTER][ST] [2016] -$ 4,786,801$ 2,667,650$ Construction

WADSWORTH CAPACITY (HIGHLAND TO 10TH) 01 [ST] [2016] -$ 14,014,712$ 26,282$ Construction
I-25: Concrete Pavement Repairs @ I-225 01 [ST] [2016] -$ 587,263$ 19,265$ Construction
I-70:WB EJMT to MM 218 RESURFACING 01 [ST][BX/ST] [2016] -$ 5,174,102$ 3,210,297$ Construction
I-70:C470 TO 32ND CABLE RAIL 01 [HSIP] [2016] -$ 1,706,156$ 226,696$ Construction
I-25 RAMP METERS REGION 1 01 [HSIP] [2016] -$ 246,000$ 192,996$ Construction
CRITICAL CULVERT REPAIR 2016 01 [C] [2016] -$ 1,394,460$ 48,098$ Construction
I-70:SHERIDAN & TENNYSON FIBER WRAP (FY 01 [BR] [2016] -$ 1,148,139$ -$ Construction
WB I-70 TO SB I-225 Bridge Repair 01 [BPM] [2016] -$ 2,767,284$ -$ Construction
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FY16 Traffic Signals 01 [TS] [2016] -$ 12,461$ 12,460$ Construction
TRAFFIC SIGNAL IMPRMTS VARIOUS LOCATIONS 01 [TS] [2016] -$ 490,500$ -$ Construction
DOUGLAS COUNTY BRIDGE SCOUR REPAIR 01 [BS] [2016] 2,207,000$ -$ -$ Planning
I-70 @ KIPLING EB ON RAMP 01 [HSIP] [2016] 450,000$ -$ -$ Planning
I76 SUPERELEVATION ADJUSTMENT/CONCRETE P 01 [ST][BX/ST] [2016] -$ 15,262,056$ 1,056,368$ Pre-Construction
SH40 COLFAX RESURFACING I-70 to KIPLING 01 [ST][BX/ST] [2016] -$ 380,509$ 244,762$ Pre-Construction
SH95 SHERIDAN Resurfacing 25th to 58th 01 [BX/ST] [2016] -$ 773,131$ 212,106$ Pre-Construction
SH95 SHERIDAN RESURFAING: Hampden to Ari 01 [ST][BX/ST] [2016] -$ 256,158$ 165,138$ Pre-Construction
PR SH72A Flood Permanent Repair 01 [ST] [2016] -$ 1,168,464$ 733,523$ Pre-Construction
US287 (FEDERAL) RESURFACING-120TH SOUTH 01 [ST][BX/ST] [2016] -$ 267,704$ 198,619$ Pre-Construction
SH177 ARAPAHOE TO HAMPDEN RESURFACING 01 [ST][BX/ST] [2016] -$ 292,200$ 91,303$ Pre-Construction
CLEAR CREEK ECOLOGICAL RESTORATION 01 [WET] [2016] -$ 71,000$ 27,334$ Pre-Construction
FY16 WALL REPAIRS 01 [W] [2016] -$ 430,653$ -$ Pre-Construction
I-70 EBND MSE WALL/GUARDRAIL: MP252-253 01 [W] [2016] -$ 199,765$ 22,972$ Pre-Construction
ROCKFALL MITIGATION: US6 & SH119 01 [GH] [2016] 777,778$ -$ -$ Shelf
SH 94A, ELLICOTT E. TO EL PASO/LIN. CL 02 [ST][BX/ST] [2016] -$ 6,381,935$ 6,083,327$ Complete
Critical Culverts East of Pueblo 02 [C] [2016] -$ 767,513$ 699,986$ Complete
I25A MP 0-8 ROCKFALL MITIGATION 02 [GH] [2016] -$ 1,102,325$ 1,102,324$ Complete
SH71 ARKANSAS RIVER NORTH 02 [ST] [2016] -$ 4,855,991$ 4,527,975$ Complete
FY16 REGIONWIDE VMS PROJECT 02 [ITS] [2016] 1,000,000$ -$ -$ Complete
REGION 2 FY14 SIGNAL IMPROVEMENTS 02 [FASTER] [2016] -$ 3,078,217$ 501,565$ Construction
SH 16 & SH 21 SYRACUSE TO BRADLEY 02 [ST][BX/ST] [2016] -$ 8,716,242$ 6,101,169$ Construction
PLAN SET #4 CRIT CULVERTS EAST OF PUEBLO 02 [C] [2016] -$ 634,431$ 8,995$ Construction
I25 near Aguilar 02 [ST][BX/ST] [2016] -$ 9,015,460$ 1,349,126$ Construction
US 287 CONCRETE PREVENTATIVE MAINTENANCE 02 [ST] [2016] -$ 2,365,695$ -$ Construction
SH96A/ABRIENDO AVENUE SIGNAL UPGRADE 02 [HSIP] [2016] 750,000$ -$ -$ Planning
RAMP BPM I-25 AND ROCKRIMMON PKG#1 02 [BPM] [2016] 4,542,000$ -$ -$ Planning
US 287 IN LAMAR - PARK to COLONIA 02 [ST][BX/ST] [2016] -$ 5,275,000$ 19,126$ Pre-Construction
SH96 EAST OF FOUNTAIN RIVER PED XING IMP 02 [HSIP] [2016] -$ 105,000$ 69,395$ Pre-Construction
SH24E MANITOU AVE OVERLAY 02 [ST][BX/ST] [2016] -$ 559,105$ 76,437$ Pre-Construction
FY16/17 Pikes Pk Area Signal Replacement 02 [TS] [2016] -$ 136,000$ 71,904$ Pre-Construction
SH 125 Willow Creek Bridge (D-12-F) 03 [BR] [2016] -$ 3,011,090$ 3,011,086$ Complete
US 6 Brush Creek Bridge (F-09-O) 03 [BR] [2016] -$ 5,733,205$ 5,400,511$ Complete
40 Berthoud Pass Resurfacing 03 [ST][GH] [2016] -$ 6,434,322$ 6,434,321$ Complete
SH 82 AABC Pedestrian Underpass 03 [FASTER] [2016] -$ 535,469$ 535,468$ Complete

R3 Various Bridge Repair 03 [BR] [2016] -$ 1,411,041$ 1,411,040$ Complete

US 40 Sage Creek Bridge (C-08-E) 03 [BR] [2016] -$ 2,156,381$ 2,156,379$ Complete

SH 133 Redstone North and South 03 [BX/ST] [2016] -$ 4,775,532$ 4,775,532$ Complete
I-70 Eagle County Bridge Maint Prevent 03 [BPM] [2016] -$ 1,874,193$ 1,874,192$ Complete
Various Chip Seals FY16 Montrose 03 [ST] [2016] -$ 1,893,303$ 1,893,303$ Complete
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US 24 Cross Creek Culvert 03 [FASTER][C] [2016] -$ 2,181,355$ 395,834$ Construction
SH133 Paonia Reservoir Rockfall Mitigati 03 [GH] [2016] -$ 3,929,908$ 3,533,364$ Construction
US 50 East of Gunnison 03 [BX/ST] [2016] -$ 15,773,599$ 9,734,244$ Construction
SH 13 Yampa River C-06-D Repair 03 [BR] [2016] -$ 4,264,761$ 2,434,778$ Construction
US 50 Blue Creek Reconstruction 03 [FASTER] [2016] -$ 14,957,314$ -$ Construction
US 50 West of Gunnison 03 [ST][BR] [2016] -$ 8,576,253$ -$ Construction
SH 13 North of Craig 03 [ST] [2016] -$ 7,044,723$ -$ Construction
US 40 Rabbit Ears East 03 [ST] [2016] -$ 5,323,006$ -$ Construction
Montrose Signal Replacement 03 [TS] [2016] -$ 1,532,587$ 145,826$ Construction
ER I-70 Glenwood Canyon MP 124.2 03 [ER-NF] [2016] -$ 6,828,170$ 4,448,045$ Construction
SH 133 McClure Pass Slip 03 [FASTER] [2016] -$ 200,000$ 144,293$ Pre-Construction
SH 40 & Elk River Road 03 [FASTER] [2016] -$ 569,362$ 283,968$ Pre-Construction
I-70 Garfield County Intchgs-New Castle 03 [FASTER] [2016] -$ 400,269$ 111,645$ Pre-Construction
SH392 & WCR43 Intersection Imprvts 04 [HSIP] [2016] -$ 119,286$ 119,284$ Complete
SH 86 Ramah Rd. East 04 [BX/ST] [2016] -$ 4,964,829$ 4,964,828$ Complete
US36 Estes Park - Lyons Multimodal Trail 04 [Earmarks] [2016] -$ 160,277$ 160,276$ Complete
US85 FY15 Overlay Brighton to Ft. Lupton 04 [ST][BX/ST][C/ST] [2016] -$ 8,141,389$ 7,215,036$ Complete
Access Control on US 34 at 71st Street 04 [FASTER] [2016] -$ 393,773$ 388,964$ Complete
I-70 Deer Trail East 04 [BR] [2016] -$ 5,221,193$ 2,176,108$ Construction
SH392 Windsor to Lucerne 04 [ST] [2016] -$ 8,323,538$ 6,169,835$ Construction

I-76: Hillrose to Atwood 04 [ST][BX/ST][C/ST] [2016] -$ 13,083,425$ 6,968,910$ Construction

SH 56: Berthoud East 04 [ST][BX/ST] [2016] -$ 2,847,975$ 386,138$ Construction
FY16 Signal Pole Replacement Project 04 [TS] [2016] -$ 1,543,804$ 99,299$ Construction
I-70 Kit Carson County Structures 04 [BR] [2016] -$ 4,524,411$ 1,187,808$ Construction
Kansas State Line West Chips 04 [ST] [2016] -$ 1,114,172$ -$ Construction
Harmony Rd Transfer Center Phase-1 04 [FT] [2016] -$ -$ -$ Pre-Construction
RAMP US 385 Intersection at CR 33.6 04 [RP] [2016] -$ -$ -$ Pre-Construction
RAMP US 385 Intersection at CR 33.6 04 [RP] [2016] -$ -$ -$ Pre-Construction
I-25A Ramp Metering @ SH392 & Harmony Rd 04 [TS] [2016] -$ 45,000$ 44,530$ Pre-Construction
US 6 Bridges Merino to Sterling 04 [BR] [2016] 2,599,000$ -$ -$ Pre-Construction
US 160 BAYFIELD TO YELLOW JACKET 05 [ST] [2016] -$ 7,327,768$ 7,327,767$ Complete
SH 172/CR 307 INTERSECTION IMPROVEMENT 05 [HSIP] [2016] -$ 1,117,359$ 997,021$ Complete
SH 151 CR 521 INTERSECTION IMPROVEMENTS 05 [HSIP] [2016] -$ 1,047,306$ 980,281$ Complete
SH 62 CHIPSEAL PHASE II 05 [ST] [2016] -$ 1,780,944$ 1,780,943$ Complete
US 550 RED MTN PASS CRIBWALL REPAIR MP 8 05 [W] [2016] -$ 22,249$ 22,248$ Complete
US 160 ALAMOSA EAST CHIP SEAL 05 [ST] [2016] -$ 1,578,930$ 1,578,930$ Complete
SH 17 ALAMOSA NORTH TO HOOPER 05 [ST] [2016] -$ 9,251,502$ 1,418,293$ Construction
US 24 PASSING LANES ON TROUT CREEK PASS 05 [FASTER][HSIP] [2016] -$ 9,676,486$ 6,086,547$ Construction
US 491 CORTEZ TO MCR 30 (COUNTY ROAD M) 05 [ST] [2016] -$ 9,326,498$ 843,533$ Construction
FY 15 PRIORITY CULVERT US 160 MP 136.61 05 [C] [2016] -$ 1,298,237$ 59,090$ Construction
R5 US 24 SH 17 US 160 Priority Culverts 05 [C] [2016] -$ 1,358,463$ 44,572$ Construction

Office of Program Management
Version 3 -  June TC 2016 SAP Data as of: 06/01/2016 10 of 19



Engineering Capital Master Project List as of June 2016
(2014-2019 Approved Project List)

Project Description Region Program Code List Year Planning Level Estimate Budgeted to Date Expenditure to Date Phase
US 24 Str I-12-T Bridge Repairs and Reha 05 [BR] [2016] -$ 400,002$ 33,581$ Construction
US 285 CHALK CREEK (J-12-B) 05 [BS] [2016] -$ 174,874$ 26,647$ Construction
US 160 W. WILDLIFE CROSSING AT DRY CREEK 05 [HSIP] [2016] -$ 7,068,361$ 2,446,077$ Construction
US 550 L-05-K COW CREEK CBC REPAIR 05 [BR] [2016] -$ 1,549,860$ 155,541$ Construction
R5 FY16 BRIDGE PREVENTATIVE MAINT 05 [BPM] [2016] -$ 1,987,163$ 940,839$ Construction
US 160 WOLF CREEK FIBER OPTIC RAMP 16 05 [T] [2016] -$ 4,998,998$ 260,210$ Construction
US 550 COW CREEK FARM ACCESS REROUTE 05 [BR] [2016] 75,000$ -$ -$ Planning
Section 3 and Section 7 Maintenance Allocation 05 [BR] [2016] 100,000$ -$ -$ Planning
R5 FY 15 PRIORITY CULVERT US24 MP 206.63 05 [C] [2016] -$ 49,786$ 49,640$ Pre-Construction
SH 145 WALL FAILURE MP 76.05 05 [W] [2016] -$ 2,718,200$ 256,703$ Pre-Construction
SH 90 K-01-C BRIDGE REPLACEMENT (BE) 05 [BE] [2016] -$ 6,358,950$ 928,365$ Pre-Construction
ITS WIM SCALE APPROACH UPGRADE ST [ITS] [2016] -$ 650,000$ 3,259$ Construction
LiveView Cameras ST [ITS] [2016] -$ 221,000$ 202,866$ Pre-Construction
I-70 Wireless Solutions ST [ITS] [2016] 1,000,000$ -$ -$ Pre-Construction
LIMON ENGINEERING CONFERENCE ROOM ST [B] [2016] -$ 600,000$ -$ Pre-Construction
I70 AND I25 ITS ETHERNET UPGRADE ST [ITS] [2016] -$ 6,000,000$ 97,846$ Pre-Construction
I-70 West Corridor Connected Vehicles - ST [ITS] [2016] -$ 2,800,000$ 22,731$ Pre-Construction
ITS Deployment of Node Building at Walse ST [ITS] [2016] -$ 1,200,000$ -$ Pre-Construction
ITS RWIS TOWER UPGRADE ST [ITS] [2016] -$ 2,000,000$ -$ Pre-Construction
ITS VMS STRUCTURE AND WALKWAY UPGRADES ST [ITS] [2016] -$ 1,000,000$ -$ Pre-Construction
US40:US6 to BEAVER BROOK 01 [ST][BX/ST] [2016][2017] -$ 3,212,345$ 61,728$ Construction
SH224:SAFETY IMPROVEMENTS 01 [HSIP] [2016][2017] 2,000,000$ -$ -$ Planning
SH 96A -  The project consists of an ove 02 [FASTER][ST][BX/ST [2016][2017] -$ 10,002,400$ 27,416$ Construction
REGION 2 GUARDRAIL PROJ (I-25, SH 115) 02 [HSIP] [2016][2017] -$ 1,600,000$ 35,168$ Construction
I-70 West Vail Pass Critical Culverts 03 [C] [2016][2017] -$ 2,891,654$ 2,891,652$ Complete
US 6 Gypsum to Eagle MM 141.8-150.5 03 [ST][BX/ST] [2016][2017] -$ 179,504$ 179,503$ Complete
US 6 Lake Creek Bridge (F-10-C) 03 [BR] [2016][2017] -$ 3,692,907$ 1,515,603$ Construction
I-70 Glenwood Canyon Phase 6 03 [ST][BX/ST][GH] [2016][2017] -$ 9,963,657$ 9,425,494$ Construction
I-70 MP 180-186 Barrier Replacement 03 [FASTER][HSIP] [2016][2017] -$ 6,574,055$ -$ Construction
SH 64 White River Bridge 03 [BR] [2016][2017] 220,000$ -$ -$ Planning
SH 52, Main St. in Hudson 04 [RR-Safety] [2016][2017] -$ 1,073,310$ 498,319$ Complete
SH 7 Safety Imp. S. of Estes Park PH II 04 [FASTER][BX/ST][C] [2016][2017] -$ 9,427,047$ 996,766$ Construction
PR SH-7 Flood, Estes Park to Jct SH-72 04 [FASTER][BX/ST] [2016][2017] -$ 8,465,948$ 1,367,531$ Construction
SH 119 and US 36 Safety Improvements 04 [FASTER][HSIP] [2016][2017] 2,200,000$ -$ -$ Planning
R4 Var Loc Replace Str Appro Guardrail 04 [HSIP] [2016][2017] 400,000$ -$ -$ Planning
R4 Var Loc Replace Turndown Guardrail 04 [HSIP] [2016][2017] 150,000$ -$ -$ Planning
R4 Var Locations - Adding Rumble Strips 04 [HSIP] [2016][2017] 400,000$ -$ -$ Planning
SH 392: I-25 to US 85 Shoulder Widening 04 [HSIP] [2016][2017] 4,000,000$ -$ -$ Planning
SH 392/WCR 37 Intersection Improvements 04 [HSIP] [2016][2017] 200,000$ -$ -$ Planning
SH 392/WCR 57 Intersection Improvements 04 [HSIP] [2016][2017] 200,000$ -$ -$ Planning
SH 52 @ Lupton Bottom Ditch Safety Impvr 04 [HSIP] [2016][2017] 250,000$ -$ -$ Planning
SH 52/WCR 37 Add Auxiliary Lanes 04 [HSIP] [2016][2017] 2,500,000$ -$ -$ Planning
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R5 FY 16 & 17 HYDROL AND HYDRAU DESIGN 05 [C] [2016][2017] 200,000$ -$ -$ Planning
US 550/32_22_12_17 Durango Signal Replac 05 [TS] [2016][2017] 1,700,000$ -$ -$ Planning
R5 CAPITAL SIGNAL REPLACEMENT RIO GRANDE 05 [TS] [2016][2017] 850,000$ -$ -$ Planning
US 160 MP 43.18, MP 150.40, MP 156.34 PC 05 [C] [2016][2017] -$ 250,000$ 93,784$ Pre-Construction
R5 FY 16 PRIORITY CULVERTS US 84 mp14.67 05 [C] [2016][2017] -$ 200,000$ 11,474$ Pre-Construction
US 50 Orchard Mesa Resurfacing 03 [ST][BX/ST] [2016][2017][ -$ 7,858,178$ 2,445,619$ Construction
SH392 Resurfacing Lucerne East 04 [ST][BX/ST][C/ST] [2016][2017][ -$ 8,250,079$ 234,109$ Construction
SH 82 Retaining Wall Repair MP 32 03 [W] [2016][2017][ -$ 101,500$ 22,815$ Pre-Construction
I-25 Santa Fe Alameda Interchange Recons 01 [FSM] [2016][2017][ -$ 32,345,228$ 23,166,153$ Construction
OVERLAY ON US24/US285 02 [ST][BX/ST] [2016][2018] -$ 4,993,819$ -$ Construction

SH 119 Boulder East 04 [ST][BX/ST][C/ST] [2016][2018] -$ 15,483,270$ -$ Construction

SH 14 Poudre Canyon Guardrail Safety 04 [FASTER][HSIP] [2016][2018] -$ 116,000$ 75,010$ Pre-Construction
US 50/CR111&SH 291/F Salida Signal Repl 05 [TS] [2016][2018] 1,300,000$ -$ -$ Planning
US 160 DRY CREEK PASSING LANES 05 [FASTER] [2016][2018] -$ 4,845,416$ 1,076,290$ Pre-Construction
SH 145 MM 13.47 Priority Culv 05 [C] [2016][2018] -$ 115,000$ 7,260$ Pre-Construction
SH 184 NARRAGUINNEP CANAL O-02-A 05 [C] [2016][2018][ -$ 1,642,083$ 79,732$ Construction
US36:STRASBURG TO BYERS 01 [ST][BX/ST] [2016][2019] -$ 118,770$ 40,252$ Pre-Construction
I-70 Exit 49 East Resurfacing 03 [ST][GH] [2016][2019] -$ 15,325,000$ 12,562,151$ Complete

US 160 MCCABE CREEK PAGOSA 05 [BR] [2016][2019] -$ 3,935,857$ 2,118,066$ Pre-Construction

US 285 CONEJOS RIVER BRIDGES 05 [BR][BR/BS] [2016][2019] -$ 172,624$ 101,617$ Pre-Construction
I-25: OVERLAY FROM HAMPDEN TO EVANS 01 [ST][BX/ST] [2017] -$ 7,008,393$ 44,571$ Construction
C-470 S. ROONEY RD TO KEN CARYL (FORMERL 01 [ST][BX/ST] [2017] -$ 10,859,839$ 49,536$ Construction
GEOHAZARD CLEAR CREEK CANYON PHASE 4 01 [GH] [2017] 2,000,000$ -$ -$ Planning
REGION 1 FY17 REGIONWIDE WALL REPAIRS 01 [W] [2017] 889,830$ -$ -$ Planning
Package C (I-70 AND I-25) Bridge Prevent 01 [BPM] [2017] 5,894,200$ -$ -$ Planning
PACKAGE A (I-25 / I-70 / I-76) Bridge Pr 01 [BPM] [2017] 4,109,500$ -$ -$ Planning
US40:SPEER BLVD. TO CLARKSON 01 [ST][BX/ST] [2017] 4,000,000$ -$ -$ Planning
US85(SANTA FE DR.):FLORIDA TO I-25 01 [ST][BX/ST] [2017] 3,556,300$ -$ -$ Pre-Construction
SH30:POTOMAC TO AIRPORT BLVD. 01 [ST][BX/ST] [2017] -$ 250,000$ 75,620$ Pre-Construction
SH121 (WADSWORTH): YALE TO 4TH (FY 17) 01 [ST][BX/ST] [2017] -$ 420,000$ 219,483$ Pre-Construction
EJMT 2400V SWITCHGEAR REPLACEMENT 01 [T] [2017] -$ 2,500,000$ -$ Pre-Construction
EJMT FIRE SUPPRESSION SYSTEM MTCE 01 [FASTER] [2017] -$ 500,000$ -$ Pre-Construction

US85:HAMPDEN TO FLORIDA-RESURFACING 01 [ST][BX/ST] [2017] -$ 890,184$ 129,885$ Pre-Construction

I-25 REPAIRS COUNTYLINE TO CLEAR CREEK 01 [BR] [2017] 1,500,000$ -$ -$ Pre-Construction
US 6 LOVELAND PASS - I-70 (FY17, $5M) 01 [ST] [2017] 5,000,000$ -$ -$ Pre-Construction
I-70 & I-270 BRIDGE REPAIRS 01 [BR] [2017] -$ 75,000$ 18,533$ Pre-Construction
R1 CRITICAL CULVERT REPAIR FY17 01 [C] [2017] 2,669,489$ -$ -$ Pre-Construction
FY17 R1 TRAFFIC SIGNAL REPLACEMENT 01 [TS] [2017] -$ 150,000$ 26,247$ Pre-Construction
US 85: I-76 TO 136TH 01 [ST][BX/ST] [2017] -$ 235,320$ -$ Pre-Construction
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BRIDGE REPAIR SH 231 02 [BR] [2017] -$ 3,555,594$ 166,083$ Construction
SH350 EAST AND WEST OF LAS ANIMAS-OTERO 02 [ST][BX/ST] [2017] -$ 5,222,950$ -$ Construction
R2 FY 17 SURFACE TREATMENT PM PROJECT 02 [ST] [2017] -$ 2,260,203$ -$ Construction
SH 96 HASWELL EAST & WEST 02 [ST][BX/ST] [2017] -$ 4,904,761$ -$ Construction
I25 & S. ACADEMY, NB ON RAMP ACCEL LANE 02 [FASTER] [2017] -$ 1,100,000$ 69,785$ Construction
I 25 OVERLAY, MLK BYPASS NORTH 02 [ST][BX/ST] [2017] -$ 7,061,000$ 3,676$ Construction
BRIDGE PREVENT MAINT FY17 VAR LOCATIONS 02 [BPM] [2017] 1,690,000$ -$ -$ Planning
SH45 FROM MP 4.9-8.7 THRU PUEBLO 02 [ST][BX/ST] [2017] 7,919,000$ -$ -$ Planning
Pueblo FY17/18 Signal Capital Replace 02 [TS] [2017] 1,550,000$ -$ -$ Planning
US 24 AT 21ST STREET INTERSECTION IMP. 02 [FASTER] [2017] 1,500,000$ -$ -$ Planning
SH115 OVERLAY (NEVADA AVE) AND ADA RAMPS 02 [ST][BX/ST] [2017] 1,851,000$ -$ -$ Planning
REGION 2 CRITICAL CULVERTS FY14 02 [C] [2017] -$ 295,001$ 226,714$ Pre-Construction
SH 167 FROM MP 0 û 4.9 NEAR FOWLER 02 [ST] [2017] -$ 223,000$ 87,947$ Pre-Construction
US 24 WB OVERLAY CONSTITUTION TO GARRETT 02 [FASTER][ST][BX/ST [2017] 7,420,000$ -$ -$ Pre-Construction
SH67 OVERLAY N OF WDLND PK & ADA RAMPS 02 [ST][BX/ST] [2017] 2,910,000$ -$ -$ Pre-Construction
Region 3 Chip Seals Craig Residency 03 [ST] [2017] -$ 2,357,586$ 2,357,553$ Complete
No Name and Beaver Tail Tunnel Lighting 03 [T] [2017] -$ -$ -$ Complete
I-70 Exit 49 Ramp Extension 03 [FASTER] [2017] -$ -$ -$ Complete
I-70 Culvert MM 211.68 Silverthorne 03 [C] [2017] -$ 1,190,342$ 174,670$ Construction
US 6 West Glenwood 03 [ST] [2017] -$ 2,035,802$ 120,478$ Construction
Various Chip Seals Mtn RE 03 [ST] [2017] -$ 2,994,566$ -$ Construction
US 40 Steamboat West 03 [ST] [2017] 4,500,000$ -$ -$ Planning
R3 2016-17 Traffic Signal Upgrades 03 [TS] [2017] 700,000$ -$ -$ Planning

I-70 DeBeque Canyon Geohazard 03 [GH] [2017] 700,000$ -$ -$ Planning

I-70 Exit 49 Grand Mesa 03 [FASTER] [2017] -$ 275,000$ 163,035$ Pre-Construction
US 6 Castle Creek Bridge (F-09-K) 03 [BR] [2017] -$ 400,000$ 179,267$ Pre-Construction
SH 340 Redlands Parkway Roundabout 03 [ST][HSIP] [2017] -$ 460,095$ 354,781$ Pre-Construction
HLT VMS CMS LUS Replacement 03 [T] [2017] -$ 715,000$ 101,062$ Pre-Construction
SH 65 Mesa North Resurfacing 03 [ST][BX/ST] [2017] -$ 125,000$ 19,303$ Pre-Construction
US 50 Blue Mesa Resurfacing 03 [ST][BX/ST] [2017] 16,825,000$ -$ -$ Pre-Construction
I-70 Wolcott East 03 [ST][BX/ST] [2017] 11,650,000$ -$ -$ Pre-Construction
US 40 Craig Signal Replacement 03 [TS] [2017] -$ 270,000$ 81,680$ Pre-Construction
SH 340 Redlands Resurfacing 03 [ST] [2017] -$ 2,000,000$ -$ Pre-Construction
I-76:East of Crook to Sedgwick Phase I 04 [BPM] [2017] -$ 24,487,211$ 24,487,210$ Complete
SH 119 Nederland - East 04 [C/ST] [2017] -$ -$ -$ Complete
US 85 Ault to Wyoming 04 [ST] [2017] -$ 26,025,343$ 15,298,536$ Construction
US 287: Jasper Rd. North 04 [ST][BX/ST][C/ST] [2017] -$ 1,668,254$ -$ Construction
SH 23 Holyoke to The State Line 04 [ST][C/ST] [2017] -$ 10,034,951$ 5,086,681$ Construction
US 85 Resurfacing MP 240-246 Southbound 04 [ST][BX/ST][C/ST] [2017] -$ 5,722,696$ -$ Construction
US24 Stratton Resurfacing 04 [RPP] [2017] -$ 3,026,664$ -$ Construction
R4 Eastern Scour Package 04 [BS] [2017] 881,000$ -$ -$ Planning
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US36B Scour Package 04 [BS] [2017] 3,330,000$ -$ -$ Planning
Cameron Pass East and West Chips 04 [ST] [2017] 1,900,000$ -$ -$ Planning
US 36: RMNP to Elkhorn Overlay 04 [BX/ST] [2017] -$ -$ -$ Pre-Construction
US 34 @ Barlow Rd. Signal Upgrade 04 [TS] [2017] -$ 2,060,416$ 70,371$ Pre-Construction
SH 60 Resurfacing US 287 to Milliken 04 [ST][BX/ST][C/ST] [2017] 6,761,000$ -$ -$ Pre-Construction
SH 138 Lodgepole Creek 04 [BR] [2017] -$ 500,000$ 2,278$ Pre-Construction
US 385 @ Cheyenne Wells 90 Degree Curve 04 [RPP] [2017] -$ 200,000$ 48,458$ Pre-Construction
R4 FY17 Signal Pole Replacements 04 [TS] [2017] -$ 134,150$ -$ Pre-Construction
SH 119: Nederland - East 04 [ST][BX/ST] [2017] 11,000,000$ -$ -$ Pre-Construction
SH 145 Geohazards Priority 05 [GH] [2017] -$ -$ -$ Complete
R5 FY 15 PRIORITY CULVERT US 160 MP 3.67 05 [C] [2017] -$ 55,409$ 55,409$ Complete
US160 WOLF CREEK PASS EAST SURF. TREAT. 05 [ST] [2017] -$ 9,178,685$ 217,775$ Construction
SH 17 STR P-11-A SCOUR MITIGATION.  Brid 05 [BS] [2017] -$ 671,321$ 35,985$ Construction
SH 145 NORTH OF RICO 05 [ST] [2017] -$ 6,649,136$ 129,603$ Construction
SH 112 - DEL NORTE TO CENTER 05 [BR] [2017] 200,000$ -$ -$ Planning
Year 4 Bridge PM 05 [BPM] [2017] 1,500,000$ -$ -$ Planning
Section 3 and Section 7 Maintenance Allocation 05 [BR] [2017] 100,000$ -$ -$ Planning
US 160 AT RIO GRANDE CR 19 INTERSECTION 05 [RPP] [2017] -$ 135,516$ 78,280$ Pre-Construction
US 160 S FORK TO M VISTA CHIP SEAL PH II 05 [ST] [2017] 1,450,000$ -$ -$ Pre-Construction
SH 145 CHIPSEAL MP 59.41 TO 71.24 05 [ST] [2017] 1,200,000$ -$ -$ Pre-Construction
US 285 PASSING LANES AT NATHROP 05 [FASTER] [2017] -$ 148,176$ 95,489$ Pre-Construction
US 491 Surface Treatment MP 27.3-MP 36.8 05 [ST] [2017] 7,900,000$ -$ -$ Pre-Construction
ITS ETHERNET AND CCTV UPGRADE FY 17 ST [ITS] [2017] 24,500,000$ -$ -$ Planning
VMS AND LUS UPGRADE FY 17 ST [ITS] [2017] -$ -$ -$ Pre-Construction
FY 17 CABINET AND CONTROLLER REPLACEMENT ST [TS] [2017] 2,000,000$ -$ -$ Pre-Construction
R2 FY 18 SURFACE TREATMENT PM PROJECT 02 [ST] [2017][2018] 4,940,000$ -$ -$ Planning
US 287A N. OF COLLEGE RD. SOUTH IN LAMAR 02 [ST][BX/ST] [2017][2018] -$ 338,100$ -$ Pre-Construction
US285 INTERSECTION PASSING LANES & OVRLY 02 [FASTER][ST][BX/ST [2017][2018] -$ 300,000$ -$ Pre-Construction
SH 82 Grand Avenue Bridge (F-07-A) 03 [FASTER][ST][HSIP][ [2017][2018] -$ 98,275,118$ 44,787,021$ Construction
US 50 Windy Point West 03 [FASTER][ST] [2017][2018] 4,800,000$ -$ -$ Planning
SH 133 McClure Pass to Redstone 03 [ST][BR] [2017][2018] 3,440,000$ -$ -$ Planning
I-70B PE Corridor 03 [FASTER] [2017][2018] -$ 5,501,000$ 4,208,077$ Pre-Construction
I-70 Red Canyon Culvert 03 [C] [2017][2018] -$ 200,000$ 33,310$ Pre-Construction
SH 6 East of Sterling 04 [ST][BX/ST][C/ST] [2017][2018] 4,450,000$ -$ -$ Planning
US24 El Paso-Elbert Cl East Part 2 04 [ST][BX/ST][C/ST] [2017][2018] 6,100,000$ -$ -$ Planning
R4 FY17 Signal Controller Replacements 04 [TS] [2017][2018] 1,105,000$ -$ -$ Planning
US 85 Resurf Ph-I, & SH 392 Intersection 04 [HSIP] [2017][2018] -$ 23,321,933$ 1,063,462$ Pre-Construction
US 24: El Paso-Elbert County Line East 04 [ST][BX/ST][C/ST] [2017][2018] 5,400,000$ -$ -$ Pre-Construction
SH 52: Antelope Creek CBC 04 [C] [2017][2018] -$ 200,000$ 11,798$ Pre-Construction
US 34D Overlay 04 [ST][BX/ST][C/ST] [2017][2018] -$ 157,761$ 36,178$ Pre-Construction
US 285 MP 85.5 Priority Culvert 05 [C] [2017][2018] 1,050,000$ -$ -$ Planning
R5 CONTROLLER/CABINET REPLACEMENT 05 [TS] [2017][2018] 500,000$ -$ -$ Planning
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SH 140 BR WIDENING(O-04-K,P-04-A,P-04-E) 05 [BR] [2017][2018] 2,200,000$ -$ -$ Pre-Construction
SH 145 PASSING LANES AT DEEP CREEK 05 [FASTER] [2017][2018] -$ 760,000$ 156,809$ Pre-Construction
US 160 WOLF CREEK TUNNEL REPLACE UPS 05 [T] [2017][2018] -$ 90,000$ -$ Pre-Construction
US 550 CRIBWALL REPAIR MM 68.7 AND 68.76 05 [W] [2017][2018][ -$ 270,000$ 221,771$ Pre-Construction
SH 9 Silverthorne N and US 6 to Dillon 03 [ST] [2017][2019] -$ 300,000$ 8,806$ Pre-Construction
SH 71 S. of Limon Surface & Structures 04 [ST][BR][BX/ST] [2017][2019] 5,996,339$ -$ -$ Planning
SH 113 Structure Preventative Maint. 04 [BR] [2017][2019] 800,000$ -$ -$ Planning
US 550 MP 80.72, MP 80.75 Culverts 05 [C] [2017][2019] 1,050,000$ -$ -$ Planning

US 550 OURAY TO RIDGWAY 05 [FASTER][ST] [2017][2019] -$ 225,000$ -$ Pre-Construction

FEDERAL BLVD: 120TH AVE:  DESIGN/ROW PHA 01 [ST] [2018] -$ 575,783$ 575,782$ Complete
US85: BRIGHTON GUARDRAIL PLACEMENT 01 [FASTER] [2018] -$ 1,030,484$ 82,946$ Construction
GEOHAZARD SH 74 MORRISON TO EVERGREEN 01 [GH] [2018] 2,000,000$ -$ -$ Planning
US 285 DECK REHABILITATION (FY 17) 01 [BR] [2018] 750,000$ -$ -$ Planning
I-25: COUNTY LINE TO BELLEVIEW OVERLAY 01 [ST][BX/ST] [2018] 12,727,100$ -$ -$ Planning
I-225: I-25 TO PARKER RD. 01 [ST][BX/ST] [2018] 7,562,700$ -$ -$ Planning
I-76 BRIDGE REPAIRS 01 [BR] [2018] 1,500,000$ -$ -$ Planning
PACKAGE H (I-70/I-25 RAMPS) Bridge Preve 01 [BPM] [2018] 10,336,000$ -$ -$ Planning
PACKAGE F (I-25 TREX NARROWS) Bridge Pre 01 [BPM] [2018] 5,395,600$ -$ -$ Planning
R1 FY 18 BRIDGE ESSENTIAL REPAIRS 01 [BR] [2018] 750,000$ -$ -$ Planning
2018 R1 WALL REPAIR 01 [W] [2018] 889,830$ -$ -$ Planning
PACKAGE G (I-70 AND I-25) Bridge Prevent 01 [BPM] [2018] 5,381,300$ -$ -$ Planning
SH40:PEORIA TO SABLE 01 [ST][BX/ST] [2018] -$ 250,000$ 12,533$ Pre-Construction
US285:SH30 DAHLIA TO YOSEMITE 01 [ST] [2018] 4,000,000$ -$ -$ Pre-Construction
EJMT S BORE BARRIER, HANDRAIL, WALKWAY 01 [T] [2018] -$ 50,420$ 3,203$ Pre-Construction
I-70 WB US 6 TO GEORGETOWN RESURFACING ( 01 [ST][BX/ST] [2018] -$ 9,463,700$ 9,466$ Pre-Construction
R1 CRITICAL CULVERT REPAIR FY18 01 [C] [2018] -$ 206,500$ -$ Pre-Construction
TRAFFIC SIGNAL REPLACEMENTS FY 18 01 [TS] [2018] 3,000,000$ -$ -$ Pre-Construction
FY18 R1 TRAFFIC CONTROLLER & CABINET 01 [TS] [2018] 2,000,000$ -$ -$ Pre-Construction
R1 FY18 CRACK SEAL 01 [ST] [2018] -$ 30,000$ 1,152$ Pre-Construction
SH 9 OVERLAY, JCT 50 NORTH 02 [FASTER][ST][BX/ST [2018] 6,063,000$ -$ -$ Planning
US 50 FROM MP 352û359 BTWN FOWLER & MANZ 02 [ST][BX/ST] [2018] 8,415,000$ -$ -$ Planning
US 24 AT 31ST STREET INTERSECTION 02 [TS] [2018] 450,000$ -$ -$ Planning
SH69 OVERLAY MP 29 TO 50.1 02 [ST][BX/ST] [2018] 2,429,000$ -$ -$ Planning
FY18 R2 SIGNAL CAPITAL IMPROVEMENTS 02 [TS] [2018] 1,050,000$ -$ -$ Planning
Channel realignement project ON SH 94 02 [C] [2018] -$ -$ -$ Pre-Construction
BRIDGE REPLACMENT SH 69 ( M-16-P) 02 [BR] [2018] -$ 100,000$ 69,061$ Pre-Construction
US50 WB - MCCULLCOH TO WILLS (PRE-CONSTR 02 [FASTER] [2018] -$ 2,220,000$ 1,167,622$ Pre-Construction
US50C OVERLAY 4TH TO BAXTER RD IN PUEBLO 02 [ST][BX/ST] [2018] -$ 389,000$ 98,042$ Pre-Construction
US 160C OVERLAY, JCT. SH 389 EAST 02 [ST][BX/ST] [2018] 5,587,000$ -$ -$ Pre-Construction
BR PREVENT. MAINT. I-25 COLO SPRINGS 02 [BPM] [2018] -$ 50,000$ -$ Pre-Construction
I25 S TRINIDAD RESURF & FRONTAGE ACCESS 02 [ST][BX/ST] [2018] -$ 800,000$ 164,546$ Pre-Construction
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I-70 DeBeque Culverts 03 [C] [2018] -$ 1,391,330$ 840,453$ Construction
SH 149 Spring Creek Pass North 03 [ST] [2018] -$ 6,421,890$ 12,266$ Construction
SH 133 Intersection Improvements 03 [FASTER] [2018] 200,000$ -$ -$ Planning
US 40 Craig East BPM 03 [BPM] [2018] 890,000$ -$ -$ Planning
I-70 East Side Vail Pass 03 [ST] [2018] 9,800,000$ -$ -$ Planning
US 40 Rabbit Ears West 03 [ST] [2018] 8,600,000$ -$ -$ Planning
SH 141 Unaweep Canyon Resurfacing 03 [ST][BX/ST] [2018] 3,400,000$ -$ -$ Planning
SH 141 John Brown Canyon Scour 03 [BR] [2018] 400,000$ -$ -$ Planning
I-70 Dotsero-Dowd Geohazard Mitigaton 03 [GH] [2018] 1,000,000$ -$ -$ Planning
R3 2017-18 TRAFFIC SIGNAL UPGRADES 03 [TS] [2018] 720,000$ -$ -$ Planning
SH92 Rogers Mesa PE Corridor 03 [FASTER] [2018] -$ 400,000$ 325,459$ Pre-Construction
US6 G Road to 20 Road 03 [RPP] [2018] -$ 400,000$ -$ Pre-Construction
I-70 HLT Garage Door 03 [T] [2018] -$ 600,000$ 169,195$ Pre-Construction
SH 13 Mud Spring Draw 03 [FASTER] [2018] 3,000,000$ -$ -$ Pre-Construction
SH 9 Summit Boulevard Frisco 03 [ST] [2018] -$ 265,000$ -$ Pre-Construction
US 24 Minturn Resurfacing 03 [ST] [2018] -$ 475,000$ 148,030$ Pre-Construction
SH 141 Whitewater Chipseals 03 [ST] [2018] -$ -$ -$ Pre-Construction
I-70 Salt Wash Bridges Scour 03 [BR] [2018] -$ -$ -$ Pre-Construction
SH 138 Crook to Marcott Chipseal 04 [ST] [2018] 648,000$ -$ -$ Planning
R4 FY18 Cab/Controller Replacements 04 [TS] [2018] 275,000$ -$ -$ Planning

SH-14 Resurf Ft Collins, Lemay to I-25 04 [ST][BX/ST][C/ST] [2018] 11,000,000$ -$ -$ Planning

FY 18: I-25 Preventative Bridge Maint. 04 [BPM] [2018] 2,224,000$ -$ -$ Planning
SH 6 Bridge Work Sterling East 04 [BR] [2018] -$ -$ -$ Pre-Construction
SH 14: S-Curve Reconstruction 04 [FASTER][ST] [2018] -$ 1,240,000$ 684,680$ Pre-Construction
SH86 West Side of Elizabeth Int. 04 [RPP] [2018] -$ 450,000$ 56,302$ Pre-Construction
US 36 Bridge Replacement 04 [BR] [2018] -$ 965,000$ 417$ Pre-Construction
R4 FY18 Signal Pole Replacements 04 [TS] [2018] 1,500,000$ -$ -$ Pre-Construction
SH402 & CR9E Intersection 04 [FASTER] [2018] -$ 2,000,000$ -$ Pre-Construction
SH 150 CHIPSEAL 05 [ST] [2018] -$ 1,082,989$ -$ Construction
US 285 N & S OF SH 112 CHIPSEAL 05 [ST] [2018] 2,875,000$ -$ -$ Planning
SH 145 KEYSTONE HILL TO PLACERVILLE SURF 05 [ST] [2018] 6,500,000$ -$ -$ Planning
US 160 SAN JUAN RIVER BRIDGE SCOUR 05 [BS] [2018] 750,000$ -$ -$ Planning
US 160 MESA VERDE CHIPSEAL 05 [ST] [2018] 3,000,000$ -$ -$ Planning
R5 FY 20 (YR5) BRIDGE PREVENTATIVE MAINT 05 [BPM] [2018] 1,500,000$ -$ -$ Planning
US 550 RIVERSIDE SNOW SHED LIGHTING 05 [T] [2018] 410,000$ -$ -$ Planning
Section 3 and Section 7 Maintenance Allocation 05 [BR] [2018] 100,000$ -$ -$ Planning
SH 145 NORWOOD HILL CRIBWALLS 05 [W] [2018] -$ -$ -$ Pre-Construction
SH 17 HOOPER TO CR D WIDENING (PH III) 05 [ST] [2018] -$ 500,000$ 51,114$ Pre-Construction
ETHERNET AND CCTV UPGRADE FY 18 ST [ITS] [2018] 23,000,000$ -$ -$ Planning
VMS AND LUS UPGRADE FY 18 ST [ITS] [2018] -$ -$ -$ Pre-Construction
I-70 G-03-Q Bridge Near DeBeque ST [BR] [2018] -$ 863,000$ 92,393$ Pre-Construction
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SH 330 Molina Culvert Repair 03 [C] [2018][2019] 700,000$ -$ -$ Planning

SH 340/139 Various Culverts Mesa County 03 [C] [2018][2019] 4,600,000$ -$ -$ Planning
SH 13 N Rifle to Rio Blanco Cty Line PE 03 [FASTER][FSM] [2018][2019] -$ 2,307,200$ 1,657,103$ Pre-Construction
I-70 Beaver Tail Tunnel Lighting 03 [T] [2018][2019] -$ 450,000$ 75,546$ Pre-Construction
US 85 Resurfacing MP 242-246 Northbound 04 [ST][BX/ST][C/ST] [2018][2019] 10,226,510$ -$ -$ Planning
I-76 Fort Morgan To Brush (Phase V) 04 [ST][BR][BX/ST] [2018][2019] -$ 1,987,594$ 1,861,074$ Pre-Construction
US 85 Resurfacing Eaton to Ault 04 [ST][BX/ST][C/ST] [2018][2019] -$ 870,990$ 274,216$ Pre-Construction
US 160 N-10-V RIO GRANDE SCOUR 05 [BR][BS] [2018][2019] 900,000$ -$ -$ Planning
US 491 MP 36.8-MP 44.5 05 [ST] [2018][2019] 15,000,000$ -$ -$ Planning
I-25: 120th Avenue (SH 128) to SH 7 01 [RP][ST][BX/ST][BX/ [2019] -$ 97,218,499$ 13,341,754$ Construction
EMPIRE TRAFFIC CALMING DEVICES 01 [FASTER] [2019] -$ 244,322$ 20,086$ Construction
SH83A(LEETSDALE):MISS TO COLO(SH2) 01 [ST][BX/ST] [2019] 3,000,000$ -$ -$ Planning
US 6 @ MP 257.4 (FRIE PIT) 01 [ST][BX/ST] [2019] 3,000,000$ -$ -$ Planning
EJMT 480V MOTOR CONTROL CENTERS 01 [T] [2019] 4,000,000$ -$ -$ Planning
EJMT PLENUM WATERPROOFING MEMBRANE 01 [T] [2019] 700,000$ -$ -$ Planning
I-70: 32ND TO 44TH RESURFACING 01 [ST][BX/ST] [2019] 2,500,000$ -$ -$ Planning
MORRISON TO EVERGREEN GEOHAZARD 01 [GH] [2019] 2,000,000$ -$ -$ Planning
CLEAR CREEK CANYON HAZARD 01 [GH] [2019] 900,000$ -$ -$ Planning
SH88:ALAMEDA TO HAMPDEN RESURFACING 01 [ST][BX/ST] [2019] 4,000,000$ -$ -$ Planning
FY19 WALL REPAIR 01 [W] [2019] 885,995$ -$ -$ Planning
FY19 RESURFACING PREVENTIVE MAINTENANCE 01 [ST] [2019] 2,000,000$ -$ -$ Pre-Construction
I-25:GREENLAND TO LARKSPUR RESURF 01 [ST] [2019] 5,000,000$ -$ -$ Pre-Construction
SH67 SEDALIA RESURFACING 01 [ST] [2019] 750,000$ -$ -$ Pre-Construction
FY19 REGION 1 CULVERT REPAIR 01 [C] [2019] 1,645,816$ -$ -$ Pre-Construction
R1 ESSENTIAL REPAIRS 01 [BR] [2019] -$ -$ -$ Pre-Construction
SH 96 BETWEEN US50 JUNCT AND E OF BOONE 02 [ST] [2019] 2,190,000$ -$ -$ Planning
SH 207A, JCT US 50B TO JCT SH 96B 02 [ST] [2019] 1,455,000$ -$ -$ Planning
I-25 S ACADEMY SOUTHBOUND ONLY 02 [ST] [2019] 15,757,000$ -$ -$ Planning
I-25 WOODMEN RD.TO GARDEN OF THE GODS RD 02 [ST] [2019] 2,547,000$ -$ -$ Planning
US24 - 8TH ST TO WEST OF MANITOU SPRINGS 02 [ST] [2019] 7,061,000$ -$ -$ Planning
SH160 PASSING LANES 02 [ST] [2019] -$ 1,000,000$ 37,053$ Pre-Construction
I-25 CIRCLE DR NORTH TO MLK 02 [ST] [2019] 2,869,000$ -$ -$ Pre-Construction
SH67 DIVIDE TO CRIPPLE CREEK 02 [ST] [2019] 5,778,000$ -$ -$ Pre-Construction
US50 - ROYAL GORGE WEST_SH9 JCT 50 NORTH 02 [ST] [2019] -$ 285,000$ -$ Pre-Construction
US 287 PASSING LANES MP 57.7 to 58.9 and 02 [FASTER] [2019] -$ -$ -$ Pre-Construction
I-70 Game Fence-Eagle County 03 [FASTER] [2019] -$ 3,660,000$ 144,139$ Construction
Various Culvert Repairs - Montrose 03 [C] [2019] -$ 1,410,831$ 19,429$ Construction
I-70 EB Frisco MM 197.5 to 203.5 03 [ST] [2019] -$ 1,627,593$ -$ Construction
SH 65 South of Cedaredge 03 [BX/C] [2019] 663,839$ -$ -$ Planning
SH 141 Colorado River Bridge (H-03-BL) 03 [BR] [2019] 750,000$ -$ -$ Planning
SH 82 Glenwood Springs to Carbondale 03 [ST][TS] [2019] 9,100,000$ -$ -$ Planning
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I-70 DeBeque to Parachute 03 [ST] [2019] 3,500,000$ -$ -$ Planning
SH 131 State Bridge North Surface Seal 03 [ST] [2019] 500,000$ -$ -$ Planning
I-70 Avon to Vail 03 [ST] [2019] 7,800,000$ -$ -$ Planning
I-70 Dtsero-Dowd Geohzrd Mit PH 2 03 [GH] [2019] 2,000,000$ -$ -$ Planning
SH 133 E and W of Hubbard Creek 03 [ST] [2019] 3,700,000$ -$ -$ Planning
US 40 Elk Springs 03 [ST] [2019] 3,200,000$ -$ -$ Planning
BPM YR 6 Standalone Package 03 [BPM] [2019] -$ -$ -$ Pre-Construction

Hanging Lake Tunnel Improvements 03 [T] [2019] -$ 3,007,500$ 2,633,724$ Pre-Construction

US 6 Clifton PEL Study 03 [FASTER] [2019] -$ 450,000$ 397,789$ Pre-Construction
I-70G Edwards Int Upgrade Phase 2 03 [TS] [2019] -$ 1,000,000$ 593,206$ Pre-Construction
I-70 Palisade Curves 03 [FASTER] [2019] -$ 400,000$ -$ Pre-Construction
SH 141 Clifton Signal Replacement 03 [TS] [2019] -$ 220,000$ 3,542$ Pre-Construction
SH 131 Oak Creek Canyon 03 [ST] [2019] -$ 400,000$ -$ Pre-Construction
I-70 Brdgs DeBeque-G04-AJ,G-04-AP,F-05-W 03 [BE] [2019] -$ -$ -$ Pre-Construction
SH 7 û 28th Street to US 287 04 [ST][BR][BX/ST] [2019] 3,843,897$ -$ -$ Planning
SH 14 New Raymer West 04 [ST][BX/ST] [2019] 5,411,922$ -$ -$ Planning
R4 FY19 Signal Pole Replacement Project 04 [TS] [2019] 2,400,000$ -$ -$ Planning
SH 263: US 85 to Greeley Airport 04 [ST][BX/ST][C/ST] [2019] 1,144,000$ -$ -$ Planning
US 34 Republican River Bridges 04 [BR] [2019] -$ -$ -$ Pre-Construction
US 550 SAN JUAN COUNTY LINE TO COAL BANK 05 [ST] [2019] -$ 3,395,400$ -$ Construction
R5 FY 19 SIGNAL REPLACEMENT US 550 05 [TS] [2019] 1,200,000$ -$ -$ Planning
US 160 SH 84 TO TREASURE FALLS 05 [ST] [2019] 7,500,000$ -$ -$ Planning
R5 MTCE SECTIONS PM & BRIDGE REHAB FY19 05 [BR] [2019] 100,000$ -$ -$ Planning
R5 FY 19 SIGNAL REPLACEMENT DGO & PAGOSA 05 [TS] [2019] 1,200,000$ -$ -$ Planning
R5 FY 19 PRIORITY CULVERTS ID 05 [C] [2019] 100,000$ -$ -$ Planning
R5 FY 19 PRIORITY CULVERTS CD 2 05 [C] [2019] 200,000$ -$ -$ Planning
US 160 Towaoc to Cortez Chipseal 05 [ST] [2019] 2,000,000$ -$ -$ Planning
SH 41 SURFACE TREATMENT US 160 TO UTAH 05 [ST] [2019] -$ -$ -$ Pre-Construction
US 550 RIDGWAY NORTH SURFACE TREATMENT 05 [ST] [2019] -$ 300,000$ 144,401$ Pre-Construction
US 491 ST  44.5 - MP 55 & CR BB 05 [ST] [2019] -$ 482,226$ 4,004$ Pre-Construction
SH 141 MP 88.421 DOLORES RIVER BRIDGE SC 05 [BR] [2019] 460,000$ -$ -$ Pre-Construction
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Glossary of Acronyms
Below are the various Program Codes and Code Descriptions used by CDOT to categorize the Capital Engineering Master Project List

Phase
Planning

Pre-Construction
Shelf

Construction
Complete

Criteria
On approved project list, Pre-FIR, planning level estimate
Has budget, post FIR, no CN spending, pre-letting
Shelf Date, no Ad Date, no Budget

CN Budget Expended, Status=Closed (X or C)
Post Letting, CN budget expenditures, Status=Open

Program or Asset Code Program or Asset Code Description
AFP Advanced Funding Projects
AST Accelerated Surface Treatment

B Building
BE Bridge Enterprise
BI Bridge Inspection

BPM Bridge Preventative Maintenance
BPM/BR Bridge Preventative Maintenance, Bridge Repair

BR Bridge Repair
BR/BS Bridge Repair/Bridge Scour

BS Bridge Scour
BX/C Bridge/Culvert

BX/NS Bridge/New Structure
BX/ST Bridge/Surface Treatment

C Culvert
C/ST Culvert/Surface Treatment

Earmarks Earmarks (Local Match)
ER-F Emergency Repair-Flood

ER-NF Emergency Repair-Non-Flood
FASTER FASTER Safety

FSM FASTER Safety Mitigation
FT FASTER Transit
GH Geohazard
HS Hot Spots

HSIP HSIP
ITS Intelligent Transportation Systems

MLOS MLOS
NS Not Specified

PR-F Permanent Repair Flood
RE Road Equipment
RO RAMP Operations
RP RAMP Partnership

RPP Regional Priority Project
RR-Safety Railroad Crossing

ST Surface Treatment
T Tunnel
TS Traffic Signal
W Wall

WET Wetland Mitigation and Restoration

Office of Program Management
Version 3 -  June TC 2016 SAP Data as of: 06/01/2016 19 of 19


