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SCOPE OF WORK 

COLORADO DEPARTMENT OF TRANSPORTATION (CDOT) 

RESPONSIBLE ACCELERATION OF MAINTENANCE PROGRAM (RAMP) 

 

PROJECT SPECIFIC 

I 25 / ARAPAHOE ROAD INTERCHANGE RECONSTRUCTION 

PROJECT 

CONSTRUCTION ADMINISTRATION 

PROJECT # STU 0252‐429 

SUBACCOUNT 19192 

 

DATE: June 10, 2015 

 
The Contract Administrator for this project is: 

John Hall, PE II 
Resident Engineer 
3320 S. Parker Rd. 
Aurora, CO 80014 
Phone: 303‐512‐5402  
Fax: 303‐750‐7452 

 
CDOT Project Manager and Primary Point of Contact: 

Telecia McCline, PE I 
Project Manager 
3320 S. Parker Rd.  
Aurora, CO 80014 
Phone: 303‐512‐5404 
Fax: 303‐750‐7452                                                
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General Scope of Work 
 
CDOT  has  need  of  a  consultant  to  provide  construction  administration  support  to  include  project 
engineering  services,  construction management,  inspection  and materials‐testing  services  and  traffic 
management and operations services required for the construction of the I 25 / Arapahoe Interchange 
Reconstruction project located on I 25 and Arapahoe Road (SH88) from Greenwood Plaza South to Dayton 
St  on  SH  88  located  in  Arapahoe  County.  The work  entails  demolishing  and  erecting  a  new  bridge 
structure,  rebuilding  2500  feet  of  I‐  25 mainline,  realigning  the  existing  frontage  road,  constructing 
numerous  wall  structures,  relocating  utilities,  grading,  drainage,  water  quality  appurtenances, 
landscaping, aesthetic treatments and improving capacity at Dayton Street.  The project will also include 
the design and construction of Yosemite Street intersection improvements to include but not limited to 
widening  Yosemite  Street,  sound  barrier wall  along Arapahoe  Rd  from  S. Uinta/Greenwood  Plaza  to 
Yosemite St. and intersection signal upgrades. The work will progress 24 hours a day, 7 days a week for 
significant portions of the work.  

 
This project is being delivered using Construction Manager/General Contractor project delivery method 
(CMGC). The contractor for CMGC services is Edward Kraemer North America. They have been  involved 
with the preconstruction of the project. It will be expected that the selected consultant for construction 
management will also be involved in the final design review process. 
 
Definitions: 
 
CDOT Resident Engineer – The CDOT Resident Engineer is responsible to the Region Program 
Engineer for the quality and successful completion of this transportation project. The CDOT 
Resident Engineer authorizes interim and final payments and all changes to Contracts for all 
Consultants and Contractors. 
 
CDOT Project Engineer – The CDOT Project Engineer is responsible for the quality and successful 
completion of the project. 
 
CDOT Assistant Project Engineer – The CDOT employee on the project who assists the CDOT 
Project Engineer in administering the project. The individual is in charge when the CDOT 
Project Engineer is not on the project. 
 
Consultant ‐ The firm or corporation providing personnel under this agreement to perform construction 
services as outlined herein. 
 
Consultant Construction Manager ‐ The Consultant Construction Manager directs the consultant 
services for the administration and satisfactory completion of the project improvements, which are 
under separate contract between CDOT and a Contractor.  
 
Consultant Professional Engineer – The Consultant employee acting under the authority of the Resident 
Engineer, who is responsible for engineering during construction activities, as indicated in the bylaws 
and rules of the State Board of Licensure and CDOT’s policies and procedures. This individual shall be a 
Professional Engineer registered in the State of Colorado. 
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Construction Management or Construction Inspector or Materials Tester ‐ Consultant 
Employee(s) who performs construction management, construction inspection, materials testing, and 
other project‐related services under the supervision of the Consultant Contract Manager, and the 
Consultant Engineer in Responsible Charge, and at the direction of the CDOT Project Engineer. 
 
Contractor ‐ The individual, firm, or corporation contracting with CDOT to construct a transportation 
project. 
 
CDOT Region Materials Engineer – The CDOT Region Materials Engineer (RME) assists the CDOT 
Resident Engineer and CDOT Project Engineer with materials related issues including concrete, asphalt 
and steel.                                                 

 

Work Duration 
The period for the work described in this scope of work covers approximately September 1, 2015 to 
March 31, 2018. Work will be required night and/or day, on weekends, holidays and /or on a split shift 
basis.  Workweeks may be in excess of or less than the standard 40‐hour week.  
 

Authorization to Proceed 
Work shall not commence until written Notice to Proceed for a “Task Order” is received by the 
Consultant, and shall be completed in the time specified.  

 

Routine Billing & Reporting 
The Consultant shall provide the following on a regular basis: 

1) Monthly billing formats, suitable to the CDOT Project Engineer, for all contract activities performed by 
the Consultant. 

2) Periodic reports and billings required by CDOT Procedural Directive 400.2. 
3) Weekly time cards for consultant personnel. The Consultant Professional Engineer, prior to billing, 

must sign these time cards. 
 

Status of Contract 
The Consultant shall monitor the status of the contract and advise the CDOT Resident Engineer of any 
potential need to supplement the contract. Failure to monitor contract status and provide timely 
notification may result in discontinuation of the Consultant’s services. 
 

Project Standards 
All documentation shall be in accordance with the latest versions of the Colorado Department of 
Transportation’s Construction Manual, Field Materials Manual, CDOT Laboratory Manual of Test 
Procedures, Colorado Department of Transportation Inspector’s Checklist, Standard Specifications for 
Road and Bridge Construction, the Supplemental Specifications, applicable M & S standards, and the 
plans and specifications currently in use when the construction project is advertised or revised under 
advertisement. 
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Labor, Materials, Vehicles & Equipment 
It is anticipated that CDOT will require at least one full time lead person (Consultant Construction 
Manager), one full time inspector, and one full time Materials Testing Technician (MTT or Tester). All 
work performed by consultant staff will be under the responsible charge of the Consultant Professional 
Engineer. 
 
The Consultant shall furnish all personnel, equipment and transportation required to perform the work. 
Consultant personnel shall have appropriate vehicles (equipped with a flashing amber beacon), cell 
phone, computers, and miscellaneous equipment (calculator, office and lab supplies, and personal 
protective equipment (PPE) required for performing the work. PPE shall be in accordance with the latest 
CDOT Procedural Directive PD 80.1. 
 
Each consultant staff member shall be supplied with a computer running Windows 7 (or newer) 
w/modem (phone, ISDN or cable as required), a writeable CD drive, a color printer (that can be 
networked for all staff or black/white for other staff) and loaded with the most current version of MS 
Office software including Microsoft Project, Site Manager and QA/QC program, if applicable. 
 
The Consultant shall have a digital camera available to staff at all times and document the project 
accordingly, submitting CD’s with relevant photos to the CDOT Project Engineer on a regular basis. 
 
The following equipment shall be furnished by the consultant inspector or tester in sufficient quantity 
and in good working order (with current calibration) to ensure accurate performance of all work 
required in a timely manner: 

• Nuclear Asphalt Content Gauge 
• Nuclear Moisture‐Density Gauge 
• Concrete air meter, slump cone, and other concrete testing equipment. 
• Sieves for aggregates and soil gradations 
• Electronic scales 
• Asphalt & A/C sample containers and small tools 
• Proctor equipment for soil curves and one point tests 
• Atterburg, Rice value, and Sand Equivalent equipment 
• Sample drying equipment 
• Concrete cylinder molds which meet AASHTO requirements except that paper molds shall not 
be used, and plastic molds shall not be reused 

• Miscellaneous equipment for performing the required soils, asphalt and concrete tests 

 
Work Description 
The Construction Administration of the project will require Consultant personnel to have a combination 
of CDOT construction experience, roadway construction experience and structural inspection 
experience. Specific experiences should include bridge replacement, reinforced concrete, retaining walls 
(soil nails, MSE, tangent caisson wall, cast‐in‐place and gravity), caissons, environmental constraints, 
erosion control, embankment, utility relocates, HMA, and traffic control management.  Additional 
experience in project delivery method Construction Manager/General Contractor (CMGC) will be 
beneficial. 
 
A separate consultant is providing Design Support for the project. 
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The Consultant shall provide support to the CDOT Project Engineer through assignment of personnel to 
construction administration and inspection responsibilities. Construction Administration and Inspection 
responsibilities include: 
 

• Preparing and transmitting updates of construction activities to the Project Engineer for 
   CDOT’s Public Information Office. 
• Periodic reports and billings required by CDOT Procedural Directive 400.2. 
• Monitoring contractor payroll compliance. 
• Participation in weekly progress meetings with contractor, subcontractors, utilities and other 
interested parties. 

• Securing project documentation from the contractor. 
• Anticipating project problems, then formulating and implementing solutions. 
• Reviewing drawings and data submitted by the construction contractor and suppliers for 
conformance with the specifications. Inform and obtain concurrence as needed from the 
CDOT Project Engineer and keep relative documentation for project records. 

• Maintaining accurate notes reflecting actual construction details to be used in preparation of 
as‐constructed plans. 

• Communicating with adjacent landowners as required to‐resolve issues that arise due to 
construction. 

• Monitoring compliance with and taking appropriate action to preserve safety on the project 
for all workers and traveling public in accordance with Method of Handling Traffic (MHT). 

• Initial, follow up, and final inspections of work in progress including interim and final 
measurements. 

• Notifying contractors and CDOT Project Engineer of non‐compliance with the contract plans 
and specifications. 

• Performance of special tests, investigations, or monitoring which are required to fulfill the 
intent of the CDOT inspection program. 

• Ensure compliance with permits such as 404 and NPDES. 
• Inspection of erosion control, review of SWMP notebook, and participation in Erosion 
Control Compliance Reviews. 

• Preparation of inspection documentation for development of progress payments for the 
contractor in accordance with prescribed procedures. 

• Submittal of standard documentation reports no later than the following working day. 
• Aiding in the preparation of correspondence to the contractor, CDOT Staff, local agencies, etc. 
• Providing communication to contractor personnel. 
• Preparation of final “As Constructed” plans upon project completion. 
• Miscellaneous project related duties as requested by the CDOT Project Engineer and CDOT 
Resident Engineer. 

• Assist in preparing punch lists of uncompleted work, non‐conformance reports, and deficiency 
notices. 

• Assist in preparing responses to contractors' and suppliers' requests for information, 
submittals, change notices, claims, and correspondence. 

• Evaluate the project schedule. 
 

When directed by the CDOT Project Engineer, the Inspector or MTT (Materials Testing Technician) shall 
sample, test, and document specified materials incorporated into the project.  This includes materials 
delivered to the project that are listed in the Summary of Approximate 
Quantities or referred to in the project Plans and Specifications. Additional quantities may be added by 
Contract Modification Order, or plan approximate quantities may be increased or decreased. 
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The Consultant Inspector, MTT, and Consultant Construction Manager shall review project quantities on 
a weekly basis to ensure that sufficient tests have been performed for all material placed to date. The 
consultant shall also provide any other services such as inspection as requested by the Project Engineer. 
 
Testing of materials that are specifically designated to be pre‐inspected or pre‐tested shall remain the 
responsibility of CDOT. When directed by the CDOT Project Engineer, the Consultant Inspector or MTT, 
or the CDOT inspector or MTT, shall document and transport samples of any and all materials to the 
CDOT Region or Central Laboratory that are required to be tested by CDOT, regardless of pre‐inspection 
or pre‐testing responsibilities. 
 
The items and test frequencies of CDOT tested materials shall be in accordance with the column titled 
“Project Verification” in the Schedule in the Field Materials Manual. 
 

Documentation 
The Consultant shall provide all correspondence and applicable CDOT forms to the CDOT 
Project Engineer or his authorized representative for review and signature. 
 
The Consultant personnel shall be capable of preparing CMO’s, justifications for CMO’s and 
MCR’s; price justification (force account analysis); review of MHT’s, construction quantity calculations 
required for this type of project; inspection reports; daily diaries; site manager; review of 205’s; and 
other construction administration documentation required per CDOT construction manual. 
 
Each of the Consultant's personnel shall maintain a daily diary for each day they perform work on the 
project. They shall use CDOT’s Automated Form 103a ‐ Project Diary unless otherwise approved by the 
CDOT Resident Engineer. The contents of the diary shall be brief and accurate statements of progress 
and conditions encountered during the prosecution of the work. Editorial comments are not to be 
incorporated in the diaries or on any written correspondence applicable to the project. A copy of the 
daily diary shall be given to the CDOT Project Engineer within one working day of its date. 
 

Personnel Qualifications 
CDOT is seeking supplemental construction administration support staff from the Consultant to 
augment the CDOT staff as required for the I 25 / Arapahoe Interchange Reconstruction project. CDOT 
staffing on this project will vary as conditions change through the duration of construction work. It is 
expected that consultant staffing may vary between 8 and 12 full/part time personnel depending on 
project needs. It is anticipated the project will have multiple shift work, 24 hours a day 7 days a week. 
Working nights, weekends and holidays will be required. The exact personnel requirements will be 
determined upon the CMGC construction schedule. 
 
The number of Key Team Members in the Staffing Proposal may vary over the phase of the project, with 
specific identified individuals being added or removed at different points, dependent upon the nature 
and level of services required to be provided during the various phases of the project.  The term “Key 
Team Members” refers to those Team Members who may be employees or subconsultants of the Firm, 
who are proposed by the Responding Firm to perform the CM Services under this engagement, and who 
will have a responsible role in the successful completion of the project and this engagement, either by 
providing on‐site construction management and oversight services, or by fulfilling a supervisory role 
managing those on‐site. 
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Key Personnel Requirements are as follows: 
 
Construction Project Engineer is the Consultant employee in responsible charge of Consultant services 
performed as described in this Contract. The construction project engineer is responsible for 
maintaining familiarity of day to day project operations, including safety issues, visits and reviews the 
project on a frequency that is commensurate with the magnitude and complexity of the project, directs 
project staff, agency or consultant  to carry out project administration and contract oversight, including 
proper documentation and is aware of the qualifications, assignments  and on the job performance of 
the consultant staff at all stages of the project. 
 
Construction Project Manager/Assistant Project Manager is responsible for day‐to‐day oversight of the 
work and responsible for the administration and oversight of satisfactory completion of the project. This 
position will be on the project site for the duration of the project and will assist the CDOT Project 
Engineer in administration activities and management of inspectors and material testing technicians. 
 
Construction Inspector(s) includes three (3) full time construction inspectors to perform roadway, 
structure, utility, environmental, traffic, lighting, landscaping, hydraulic, and aesthetics inspections. 
Construction activities may require as many as five (5) inspectors during some durations of the project. 
The inspection Consultant must have relevant construction inspection experience on at least two recent 
CDOT projects. 
 
Structure Inspector is capable of  performing design/shop reviews, construction inspection, assisting 
and reporting to the CDOT Structure Lead/ Construction Project Manager and coordinating materials 
testing activities. The Structural Inspector shall have extensive experience in bridge and structural wall 
(soil nails, MSE, tangent caisson wall, cast‐in‐place and gravity) construction. The structure inspection 
Consultant must have at least 10 years of bridge and wall construction experience and relevant 
experience on at least two recent CDOT projects.   
 
Traffic Systems Coordinator/Technician is responsible for administering and monitoring the traffic 
control plan and traffic operations plan of the Traffic Management Plan.  The person(s) shall be capable 
of evaluating the methods of handling traffic, monitoring the work zone devices and equipment and 
provide technical support for the on‐site Work Zone Transportation Command Center (WZ TCC). The WZ 
TCC technician support member shall be responsible for monitoring the work zone during daytime 
working hours, including making adjustments to traffic signal timing operations, and may include 
weekend work activities as requested.   
 
Biologist includes one (1) part time Biologist who will be required to provide general oversight during 
construction to document that environmental requirements are being followed.  The position will be 
responsible for overseeing that the revegetation activities are in compliance with the landscaping plan 
as well as ensuring the seeding and planting guidelines are followed. In addition, this position is 
responsible for documenting minimization impacts (orange plastic fencing, location of staging areas, 
noxious weeds, equipment cleaning, etc.) and providing weekly updates regarding activities for the 
duration of the project.  This position will be required to attend weekly meetings. Other visits will be as 
necessary based on the construction activities being performed.   
 
Materials Tester(s) includes one (1) full time materials tester who will be required to perform field and 
laboratory tests on materials incorporated into the construction. The tester shall be certified and 
experienced in testing and documentation of concrete, hot mix asphalt (HMA), soils, and other materials 
used. Construction activities may require as many as four (4) testers during some durations of the 
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project. The materials tester Consultant must have relevant construction materials testing experience 
on at least two recent CDOT projects.  

 
The Consultant Materials Testing Technicians (MTT or Testers) shall have experience in cast in place 
concrete, asphalt, earthwork, and certifications accordingly. The Consultant MTT shall review project 
plans, specifications, and the current version of the CDOT Field Materials Manual and the project 
specific CDOT Form 250 to assist the CDOT MTT in completing the project with the number and type of 
test that will need to be performed on the project. The Consultant MTT, the CDOT MTT, the CDOT 
Project Engineer, and the Consultant Manager shall meet on a regular basis to address any questions or 
issues involving testing procedures, frequency, or documentation. Additional testing may be required if 
requested by the Consultant Construction Manager or the CDOT Project Engineer. The Consultant MTT 
shall be thoroughly familiar with CDOT forms and documentation requirements. The consultant‐supplied 
Materials Testing Technicians shall be available to the project and report to the project site when 
requested by the CDOT Project Engineer. The Consultant MTT shall be approved by the CDOT Project 
Engineer and have the following minimum qualifications: 
 

• National Institute for Certification in Engineering Technology (NICET) Level II Certification in 
Construction Materials Testing and Inspection for the types of work being performed, e.g. 
aggregates, asphalt, concrete, and soils. Proof of NICET Certification shall be provided to the 
CDOT Project Engineer. 

• The MTT performing concrete tests shall be certified by The American Concrete Institute (ACI). 
• The MTT performing hot bituminous pavement tests shall be Level II, A&B certified by The 
Colorado Asphalt Technician Certification Program (LabCAT). 

• WAQTC, Soils Certification 

 LIMS  
 

The Consultant MTTs shall be thoroughly familiar with CDOT’s web‐based materials applications for 
documentation and acceptance which includes Site Manager LIMS. Testers shall have successfully 
completed Site Manager LIMS training. It is anticipated the project will use Site Manager LIMS for the 
materials and testing documentation and acceptance. 
 
Personnel provided by the consultant who do not meet all of the specified requirements, or who fail to 
perform their work in an acceptable manner, shall be removed from the project when determined and 
directed by the CDOT Resident Engineer. Back‐up Consultant resources should be available in case of 
loss of staff, sickness, or vacations or as required for the project. 
 
Other skills to be highly considered for all personnel: 
 

• CDOT experience with the federal project requirements such as OJT, review of 205’s, have 
done interviews to complete CDOT form 280, and have reviewed Davis‐Bacon wages 

• Reviewing and approving Method of Handling Traffic and have taken the Traffic Control 
Supervision class. 

• Survey experience 
• Utility coordination 

 Reviewing construction schedules and method statements 
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CONSTRUCTION MANAGEMENT REQUIREMENTS 

CHECKLIST 
The following checklist shall be used to establish the Construction Management responsibilities of the 
individual parties for this project. 
 
The checklist shall be prepared by placing an “” under the responsible party opposite each of the tasks 
listed below. 
 
When a task does not apply to the project, not‐applicable “N/A” shall be placed under both parties. 
 
Tasks that will be performed by CDOT Headquarters staff will be so indicated. 
 
The Region in accordance with established policies and procedures shall determine who will perform all 
other tasks that are the responsibility of CDOT.  
 

DESCRIPTION OF TASK  CONSULTANT  CDOT 

1. Conduct the Pre‐Bid conference, answer all questions, 
and maintain a log of all decisions given and/or made.   

2. Attend design meeting as they relate to CMGC project 
delivery method.    

3. Coordinate all construction contract activities with 
appropriate stakeholders.    

4. Distribute ten award sets of plans and specifications to 
the CDOT Resident Engineer.    

5. Issue Notice to Proceed to the Contractor    
6. Schedule, conduct and prepare minutes of all project 
meetings as follows:    

a. Job Showing  N/A  N/A 

b. Pre‐construction Conference   
c. Partnering Workshop (if required)   
d. Weekly Project Meetings   
e. Pre‐Survey Conference (if required):    

(1) Construction Staking    
(2) Survey Documentation    

f. Structural Concrete Pre‐pour Conference   
g. Concrete Pavement Prepaving Conference   
h. HBP Prepaving Conference   
i. Contractor Weekly Safety “Tool Box” Meeting   

8. Public Relations:    
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DESCRIPTION OF TASK  CONSULTANT  CDOT 

a. Prepare and coordinate with CDOT and others to 
publish and distribute public notices of all planned 
construction activities and schedules to the media, 
property owners, local residents, tenants, and other 
appropriate stakeholders affected by the project. 

  

b. Perform public relation tasks with appropriate 
individuals as requested by CDOT.    
c. Explain construction and work with adjacent 
property owners to resolve issues that arise during 
construction. 

  
9. Review, comment, accept and/or approve as 

appropriate the following submittals: 
Note: This list is not all‐inclusive and other submittals may 
require action as directed by CDOT. 

  

a. CDOT Form # 205 – Sublet Permit Application 
after Form #713 has been checked by the Region 
EEO Administrative Program Specialist. 

  

b. Method of Handling Traffic   
c. Progress Schedules    
d. Method Statements     

e. Shop drawings per 105.02     

f. Working drawings per 105.02     

g. Other submittals per 105.02     

h. All EEO, Labor compliance requirements     

i. Other submittals as directed     

10. Construction inspection including calculations, 
measurements, and documentation of interim and 
final pay quantities as directed by the Project 
Engineer.  

   

11. Perform required EEO/AA/DBE/OJT or labor 
compliance tasks as requested as follows: 

   

a. Conduct Contractor/Subcontractor reviews to 
ensure conformance with the Equal Employment 
Opportunity (EEO)/Affirmative Action 
(AA)/DBE/OJT requirements contained in the 
contract. (Standard Special Provisions, Project 
Special Provisions and FHWA Form 1273.) 

   

b. Complete and submit to the CDOT Resident 
Engineer, the required number of CDOT Form 280– 
Equal Employment Opportunity and Labor 
Compliance Verification. 
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DESCRIPTION OF TASK  CONSULTANT  CDOT 

c. Monitor DBE participation to ensure compliance 
with the “commercially useful function” 
requirements. 

   

d. Complete and submit to the CDOT Region EEO 
Administrative Program Specialist, the applicable 
number CDOT Form #200 – OJT Training 
Questionnaire, when project utilizes OJT’s. 

   

e. Check certified payrolls to verify 
contractor/subcontractor compliance with contract 
requirements. Project personnel trained in payroll 
checking shall complete the checking. (Contact the 
Region EEO Administrative Program Specialist for 
training requirements.) 

   

f. Coordinate submittals by Contractor and all 
subcontractors of FHWA Form 1391 (Highway 
Construction Contractor’s Annual EEO Report) to 
the CDOT Region EEO Administrative Program 
Specialist.  

   

12. Materials:    

a. CDOT Form # 250 – Materials Documentation 
Record:     

(1) Fill out and distribute CDOT Form # 250 
before the Contractor commences work.     

(2) Complete Form # 250 after work is 
completed; distribute per instructions in CDOT 
Materials Manual.  

 
 

b. Approve changes to the Typical Section (requires a 
CMO). 

   

c. Development, checking and design mix approvals:      

(1) Concrete     

(2) Hot Bituminous Pavement      

d. Acceptance of manufactured products     

e. Inspecting fabrication of structural steel and 
precast concrete structural components.   

 
 

f. Inspecting fabrication of bearing devices     

g. Laboratory check testing     

h. Acceptance testing.     

i. Independent assurance testing ‐ develop, complete 
and distribute CDOT Form # 379 –Project 
Independent Assurance Sampling Schedule. 
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DESCRIPTION OF TASK  CONSULTANT  CDOT 

j. Approve sources of materials.     

13. Maintain time counts     

14. Maintain project files for documentation; provide 
duplicate documentation to CDOT Resident 
Engineer when requested. 

   

15. Obtain, accept, and approve all required material 
certifications.     

16. Approve shop drawings     

17. Perform Traffic Control Inspections     

18. Approve traffic signal equipment     

19. Construction surveying – quality control checking and 
quantity verification as needed.      

20. ROW Monumentation – quality control checking     

21. Prepare monthly estimates of the Contractor’s 
work performed, materials placed or stockpiled 
materials on hand in accordance with the 
Contract. 
Note: Only a CDOT Resident Engineer can approve 
and sign vouchers for interim and final Contractor pay 
estimates. 

   

22. Review interim and final billings for Utility relocation 
work. 

Note: Only a CDOT Resident Engineer can approve 
and sign vouchers for interim and final Utility 
Company billings. 

   

23. Prepare CDOT Form # 90 [Contract Modification 
Order (CMO)] and/or # 90 [Minor Contract 
Revision (MCR)] including letter of explanation for 
CMO/MCR. 

Note: The Consultant may negotiate costs for extra work 
but only CDOT can approve costs. Only the CDOT Resident 
Engineer can approve and sign CMO/MCR’s for modifying 
CDOT’s Contract or paying the Contractor. 

   

24. Monitor project financial status and submit monthly 
in a format acceptable to the Region, such as CDOT 
Form # 65a – Project Financial Status Report. 

   

25. Prepare and submit monthly progress reports to 
the Region Program Engineer: CDOT Form # 110a 
– Status of Active Construction Projects and CDOT 
Form # 517a – Status of Construction Project 
Finals 

   

26. Prepare appropriate responses to Contractor, 
subcontractor or supplier requests for     
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DESCRIPTION OF TASK  CONSULTANT  CDOT 

information, submittals, disputes, claims, change 
notices, or other correspondence. 

27. Prepare response for Project Engineer status of 
claim & Claim Status Report Form     

28. Prepare complete claim record     

29. Give oral or written presentation to Region Director     
for claims.     

30. Give presentation for Claim Review Board or AAA 
Arbitration board.     

31. Conduct routine, random, project reviews to ensure 
the project is being administered in accordance with 
the terms of the construction contract. 

   

32. Conduct final project inspection of completed or 
unacceptable work and prepare punch list for final 
acceptance. 

   

33. Prepare and submit CDOT Form # 1212a – Final 
Acceptance Report     

34. Prepare final project acceptance letter and distribute 
per procedures in the CDOT Construction Manual.     

35. Advertise for final settlement.      

36. Maintain accurate as constructed notes and prepare 
and distribute final as‐constructed plans per 
procedures in the CDOT Construction Manual. 

   

37. Check final quantities, final plans, and prepare the 
final pay estimate. Note: Only CDOT can sign final pay 
estimate sheets and voucher.  

   

38. Check material records.     

39. Submit final materials certifications     

40. Obtain and review CDOT Form # 17 – Contractor DBE 
Payment Certification from the Contractor and submit to 
the Region. 

  
41. Obtain and review FHWA Form PR 47 (Statement of 
Materials and Labor Used) from the Contractor, check 
and submit to the Region. 

  
42. Complete and submit CDOT Form # 950 for project 
closure.    
43. Submit original of all project records to the CDOT 
Resident Engineer. (CDOT will retain project records for 
six years from the date of project closure.) 

  

 
 


