
We expect the schedule for 2018 projects to be approximately as follows: 
 

 Short form applications in by 2/10/17. 

 Preliminary approval in February by STRAC. 

 Long form applications due 3/31/17. 

 Main approval (from NHTSA) in August/September. 

 Projects start in the fall. 

 Projects end 9/30/18. 


