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Introduction

This report is the third Quarterly Report (or Report) published in support of the Colorado Bridge

Enterprise (“Program”). This Report outlines progress and accomplishments associated with the

Program for work complete during October, November and December of 2011; which coincides with

the second quarter of CDOT’s 2012 fiscal year (Q2 FY2012). Detailed information regarding the FASTER

(Funding Advancements for Surface Transportation and Economic Recovery) legislation, program

development activities, bond program, previous significant milestones and achievements can be found

in the program Annual Reports and previous Quarterly Reports. Past Annual and Quarterly reports and

frequently asked questions (FAQs) can be viewed on the CDOT website at

www.coloradodot.info/programs/BridgeEnterprise .

During this quarter, the Program primarily focused on the delivery of bridge projects partially or fully

funded by the $300M bond program. The following is an itemization of significant achievements and

some are discussed in further detail later in the report.

 Completed the Bridge Enterprise 2012 Annual Report.

 Completed the second Bridge Enterprise Quarterly Report for Q1 FY2012 (July, August and

September).

 Updated Quarterly Bond Allocation plan reflected of program performance for work complete

through September 30th, 2011.

 Completed monthly updates to the overall bond program schedule; for work complete in

October, November and December.

 Published the Key Performance Indicators (KPIs).

 Conducted Schedule Change Control Board meetings in October, November and December.

 Released a Request for Proposal for an Independent Cost Estimating (ICE) services to support

CM/GC contract delivery.

 Program continued to identify and develop Process & Procedure guidance documents

necessary to standardize and facilitate project / program delivery.

 Added Bridge E-16-HA and evaluated other newly rated “poor” bridges to be added to the

program in collaboration with CDOT Staff Bridge.

 Submitted list of Bridge Enterprise (or BE) projects included within the FY 2012 STIP/TIP.

 The CDOT risk management group issued an RFP for an OCIP/ROCIP insurance broker.

 CDOT continues to pursue a programmatic agreement with the UPRR and BNSF railroads.

Program Highlights

The bulk of the bond program scope is currently within the preconstruction phase where the

primary focus is completion of the PS&E’s (Plans, Specifications and Estimates). In conjunction

with this, CDOT specialty groups are diligently working on completing the requisite approvals

and permits associated with environmental, railroad, and utility clearances; securing the
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necessary Right-of-Way (ROW); and finalizing intergovernmental agreements (as required), etc.

Per the current program schedule, construction work increases significantly in the later part of

calendar year 2012.

As of December 31st, 2011, there were a total of one-hundred and fifty-five (155) bridges considered

eligible to receive FASTER funding. The progress status associated with these 155 structures is itemized

in Table 1 below.

Table 1. Project Status as of Q2 FY2012

Project Phase Bridge Number

Future Projects 29

In Design Phase 58

In Construction Phase 16

Projects Complete
(1)

46

No Longer Considered 6

Total
(2) (3)

155

(1) Reference Appendix A for List of Completed Bridges.
(2) Reference Appendix B for complete List of FASTER Eligible bridges.
(3) Reference Appendix C for Colorado State map of FASTER eligible bridges.

Other relevant bridge and financial statistics are as follows:

 Approximately 40% of FASTER eligible bridges are now either in construction or completed.

 A total of seventy-three (73) bridges are partially (preconstruction phase only) or fully funded

(preconstruction and construction) by the $300M bond program.

 Additionally, $96.5M ($22.4M expended + $74.1M encumbered) of bond program funds have

been expended or encumbered to date (reference Table 8).

The schedule progress and performance information presented in Table 2 shows the value of the work

complete through Q2 FY2012 as compared to what had been planned to be completed per the

baseline schedule. The earned value of work complete to date is $74.1M as compared to the planned

value of the work scheduled to be completed at $84.6M; which indicates that the program is

approximately 12.4% behind the plan.

Note - Earned Value at the lowest level is attained by multiplying the % complete of a project activity

by its respective budget. Earned value is rolled-up from the project level to the region level, and then

again rolled-up from the region level to the program level.
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Table 2. Q2 FY2012 Earned Value by CDOT Region and Program

CDOT
Region

Planned Value of Work
through December 31

st
Earned Value of Work
through December 31

st
Schedule
Variance

1 $ 2,455,711 $ 2,583,163 $ 127,452

2 $ 21,506,897 $ 18,918,683 $ (2,588,214)

3 $ 8,144,523 $ 8,768,434 $ 623,911

4 $ 7,141,253 $ 6,847,970 $ (293,283)

5 $ 1,450,971 $ 1,704,872 $ 253,901

6 $ 43,911,370 $ 35,252,369 $ (8,659,001)

Total $84,610,725 $ 74,075,491 $ (10,535,234)

The Program has implemented cost and schedule Key Performance Indicators (or KPIs) to track,

monitor and report on program performance. As part of the monthly schedule update, a Schedule

Performance Index (or SPI) is calculated for each project included within the bond program. The SPI is

also calculated and reported at the regional and program levels. The SPI is based upon earned value

which compares actual progress to planned performance based upon work complete to date.

The program SPI for work complete through December 31 st, 2011 was 0.88; which represents a 0.01

increase from the previous quarterly report. The program has established a SPI goal during execution

of 0.90.

Program Activities and Accomplishments in Q2 FY2012

The Program’s main activities and significant accomplishments during Q2 FY2012 are briefly described

below.

Pre-Construction Phase

There were three projects that began the pre-construction phase (which may include ROW

and environmental clearances, design, etc.) as itemized in Table 3 below.

Table 3. Projects that Started Pre-construction

Region Original Bridge Number Facility Carried over Featured Intersection

6 E-16-HA SH 58 ML over Ford Street , Wash

6 F-16-F US 85(Santa Fe) ML NBND over Dad Clark Gulch

3 F-07-A SH 82 ML over I70 ML, Colorado River, RR

Bridges that went to AD

There were eleven bridges that went to AD (advertisement for construction) during the period

as itemized in Table 4 below.
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Table 4. Bridges that went to AD

Region Original Bridge Number Facility Carried over Featured Intersection

2 J-18-S I 25 ML NBND over Draw

2 J-18-T I 25 ML NBND over Draw

2 L-24-F SH 101 ML over Purgatoire River

2 M-24-B SH 101 ML over Draw

2 O-16-A SH 12 ML over Cucharas River

2 O-25-H US 160 ML over N Fork Sand Arroyo

2 O-25-I US 160 ML over Draw

2 O-26-L US 160 ML over Cat Creek

2 P-17-H SH 12 ML over Purgatoire River

6 F-16-CS SH121 ML-Wadsworth over Bear Creek

6 F-16-FL US 6 ML over SH 95 ML/Sheridan Ave.

CM/GC Project RFP’s

There were 3 projects (or 5 bridges) that issued a Request for Proposal for a Construction

Manager / General Contractor (CM/GC) as itemized in Table 5.

Table 5. CM/GC Projects

Original Bridge Number Region Facility Carried over Featured Intersection

L-22-E 2 SH 266 ML over Ft Lyon Storage Canal

L-22-K 2 SH 71 ML over Ft Lyon Canal

L-22-O 2 SH 266 ML over Holbrook Canal

F-08-F 3 I 70 Service Road over Colorado River

E-16-FW 6 Pecos Street over I 70 ML

Completed Projects

There were six bridges completed during the quarter as itemized in Table 6 below.

Table 6. Completed Bridge Projects

Region Original Bridge Number Facility Carried over Featured Intersection

1 G-12-L SH 9 ML over Buckskin Gulch

2 J-15-B SH 9 ML over Currant Creek

2 L-28-F SH 89 ML over Arkansas River

3 G-11-F US 24 ML over UPRR

5 L-06-A US 550 ML over Bear Creek

6 E-16-FP 80th Ave over US 36 ML
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Program Schedule Update

The bond program schedule was updated three times during the quarter; for work complete in

October, November and December. This includes publishing the monthly updated program bar-chart

schedule, cost and schedule matrix, and list of projects with an SPI < 0.90 sorted by Region. This

information was consolidated and distributed to the Region RTD’s and their respective program

engineers. The program SPI’s reported for each month during the quarter is graphically depicted on

Figure 1.

Figure 1. Bond Program SPI Reported by Month

Schedule Change Control Board

The Schedule Change Control Board (SCCB) conducted three meetings during the quarter: October 5 th,

November 10th and December 8th. The SCCB meetings were attended by senior CDOT HQ staff

including: Tim Harris, Ben Stein, Herman Stockinger, Scott McDaniel, and the Regional Transportation

Directors (RTD). The purpose of the SCCB meetings is two-fold: (1) document and review projects with

an SPI < 0.90, and (2) allow RTD’s the opportunity to petition the SCCB to make adjustments to a

project’s baseline schedule when the schedule logic does not accurately reflect current project delivery

and is artificially impacting the SPI calculation. Formal meeting minutes were published with a list of

attendees and an itemized list of SCCB approved changes; subject changes were incorporated into the

program schedule in the subsequent schedule update.

Note - the SCCB policy is not intended to provide relief to poorly performing projects. Any baseline

adjustments must properly document project issues, and justifiable rationale on proposed

adjustments including recommendations to improved project delivery, issues mitigation, required

supplemental staffing, and proposed recovery schedules (as necessary).

BE Guidance Documents

Bridge Enterprise in collaboration with CDOT staff continues to develop requisite process and

procedures (P&P) documents to assist and facilitate the delivery of the program. The following is an

itemization of P&P documents completed and/or currently in development.

0.90

0.88 0.88

0.87

0.88

0.89

0.90

0.91

October November December

Program SPI
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 Completed a revision to BE Funding eligibility (CBE Guidance document #6) to include capacity

improvements. Presented to the BE Board at the December Workshop.

 Completed CM/GC delivery internal guidance document (CBE Guidance document #9).

 Issued Streamlined and Modified design/build UDBE Pilot Specification revision (CBE Guidance
document #10).

 Finalized the new bridge accounting process (CBE Guidance document #11) for replacement of

bridge projects (eliminating old resolution transfer policy).

 Currently assisting ICAC on development of a Design / Build guidance document that outlines

interface and usage of Trns*Port, Site Manager and defines the process to approve monthly

Contractor invoices from an auditing perspective.

 Completed draft of proposed Site Assessment Policy. Subject policy was given to the Region 2

and 6 Program Engineers and various CDOT specialty groups for review and input.

 Participated with CDOT staff and industry stakeholders (ACEC and CCA) to develop an ABC

deployment guidance document.

In addition, Bridge Enterprise continues to provide assistance to CDOT staff on the usage and

application of all BE guidance documents which are posted internally on the CDOT intranet and BE

SharePoint site.

Major Project/Program Strategic Planning and Coordination

Bridge Enterprise continues to work closely with various CDOT project teams on coordination, funding

eligibility, and strategic planning issues associated with the following large / major projects:

 Region 3 - SH 82 Grand Ave Bridge in Glenwood Springs. Continued support at the monthly

Project Leadership Team (PLT), Project Working Group and Visioning meetings.

 Region 3 - Dotsero Bridge. Attendance at project planning meetings (as required).

 Region 6 - Pecos Street over I-70 ML. Attendance at weekly project meetings.

 Region 6 - 6th Avenue bridges. Strategic planning associated with future Design/Build project

which includes three BE bridges (BNSF RR, So. Platter River and Bryant Street bridges) and

attendance at weekly project meetings.

Program Financial Performance

At the November BE workshop, the updated bond allocation plan (reflective of work complete through

September 31st, 2011) was presented which confirmed that 85-percent of the bond dollars are

projected to be spent (Q2 CY2013) as required within three years of receipt. In response to this

presentation, the BE Board requested a more detailed presentation regarding the overall program

financial performance at the December BE workshop. The BE/CDOT CFO presented a “Program

Financial Progress Report” which also addressed the proposed plan as it relates to the timing and

estimated dollar value of subsequent bond issuances at the December BE workshop.



Colorado Bridge Enterprise
Quarterly Report No. 03 (Q2 FY2012)

February 15, 2012

7

OCIP/ROCIP Insurance Broker RFP

CDOT Risk Management continues to explore the possibility of utilizing an Owner Controlled or Rolling

Owner Controlled Insurance Program (OCIP/ROCIP) for appropriate construction projects including

those in the Bridge Enterprise program. CDOT issued a Request for Proposal (RFP) in November 2011 for

an insurance broker to complete a feasibility study to determine the viability on whether or not to

deploy an OCIP/ROCIP for Bridge Enterprise projects. Bids were received in December 2011 and the

selection committee is currently reviewing bids. Note - There is no commitment by CDOT to deploy an

OCIP/ROCIP insurance program.

CDOT Programmatic Agreement with UP and BNSF railroads

CDOT in collaboration with the State Controller and Attorney General’s office is in the process of

developing a standard contract template (or Master Agreement) with the UP and BNSF railroads. The

intent is to establish a base contract template with agreed upon terms and conditions thereby

streamlining the time to engage the railroads involvement as it relates to engineering, design and

securing a construction and maintenance agreement on structures over RR’s. The programmatic

agreement would also extend to other CDOT projects.

Resolutions Approved by the Bridge Enterprise Board

The following is a brief overview of resolutions passed by the Bridge Enterprise BOD or significant

topics discussed during the quarter as itemized in Table 7 below.

Table 7. Board Resolution / Significant Topics

October Workshop / BOD Meetings

 No workshop conducted this month; BOD meeting held in Breckenridge, CO
 Election of BE Chair, Vice Chair and Secretary for 2011-2012

 Adoption of 5
th

budget supplement for FY2012

November Workshop / BOD Meetings

 Adoption of 6
th

budget supplement for FY2012
 An overview presentation of Quarterly Bond Program Update

 Overview presentation on proposed 6
th

Ave Design / Build project

December Workshop / BOD Meetings

 Adoption of 7th budget supplement for FY2012
 Adoption of FHWA Discretionary Grant application for FY2012

 Program Financial Progress Report Presentation
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Other Significant Achievements

 BE staff conducted project funding eligibility reviews with CDOT project teams and FHWA

personnel.

 Supported CDOT’s Public Relations and Government Relations on improvements to the

CDOT/Bridge Enterprise website including the official launch of the CBE website changes in

October.

 Supported CDOT OFMB on collecting budget supplements from regions for presentation at the

monthly BE BOD meeting.

 Standardized BE public information board to be presented at public meetings.

 Development of standardized confidentiality agreement for D/B projects with ICAC and State

AG’s office form 714.

 Assisted CDOT HQ historian on development of a historic bridge assessment task order.

 Established process to capture and report jobs created via FASTER funded projects including

construction craft labor and professional services from consultants.

 Drafted a 2011 Year in Review presentation for the January BOD meeting.

Financial Information

The following is a program overview of financial statistics as of December 31, 2011.

 The program has multiple funding sources including: proceeds from the Build America Bond

program, FASTER Bridge dollars which is commonly referred to as the statewide pay-go

program (collected yearly revenues from vehicle registrations), Bank of America Loan, and

Other Funds which is primarily Federal-aid BR funding.

 From program inception (or life-to-date), a total of $305.9M has been budgeted (all funding

sources), and Expenditures and Encumbrances are $78.1M and $97.3M (all funding sources),

respectively. Reference Table 8 below for details by funding source.

 For comparison purposes, the totals from the previous quarterly report (Q1 FY2012) have also

been reported in the far right column.

 Based upon the $300M bond program baseline schedule developed in February 2011,

approximately $69.2M of bond dollars were projected to be expended by December 31 st,

2011; whereas, actual expenditures were $22.4M but with $74.1M in encumbrances.

Table 8. Program Financial Statistics as of December 31 st, 2011 ($ in Millions).

Build America
Bonds 2010
A Proceeds

FASTER
Bridge

Bank of
America Loan

Other Funds Total
Q2

FY2012

Total
Q1

FY2012

Budget $184.1 $57.6 $39.9 $24.3 $305.9 $290.1

Expenditures $22.4 $19.4 $23.3 $13.0 $78.1 $49.9

Encumbrances $74.1 $9.2 $6.8 $7.2 $97.3 $102.8
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The $300M bond program currently consists of seventy-three (73) projects; fifty (50) of these projects

are fully funded, and twenty-three (23) of these projects are partially funded with current available

sources and will require a future bond issuance or other funding to complete. The estimated total cost

for these seventy-three projects is approximately $636.3M. Table 9 below provides an itemization of

current funding sources and indicates that $257.0M of additional funding (future bond issuance or

other funding) will be necessary to complete all projects. The timing and projected value of any future

bond offering is yet to be determined.

Table 9. Current Bond Allocation Plan ($ in Millions)

Build America
Bonds

FASTER Bridge Other Funds Future Bond Issue
or Other Funding

Total

$298.0 $50.2 $31.1 $257.0 $636.3

Economic Outlook

The following are highlights from project bid data results maintained by CDOT’s Engineering Estimates

and Market Analysis (EEMA) group for transportation related projects advertised during the period.

 There were on average 5 bidders submitting bids on a CDOT project as compared to 4 bidders

submitting bids per project from the previous period. The increase in amount of bidders

creates a more competitive bidding environment (lower bids) from the owner’s perspective.

 There were a total of five Bridge Enterprise projects advertised during the period and

cumulatively this represented approximately $20.5M of work. Three bids came in under the

owners estimate (on average approximately 15% less); two bids came in over the owners

estimate (on average approximately 6% higher); and overall the bids came in approximately

3% less than the owners estimate.

 During the period, CDOT advertised 32 transportation related projects (this includes the 5 BE

projects noted above) and cumulatively this represented approximately $112.7M in work, and

combined these projects came in on average approximately 9% less than the owners estimate.

The following economic statistics were reported by the Chief Economist from the Associated General

Contractors (AGC) of America as reported by AGC’s Data DIGest: Vol. 12, Nos. 2, 3, 4 and 5.

 Nationally “construction employment totaled 5,544,000, up 17,000 for the month [December]

and up 46,000 (0.8%) over 12 months”.

 “Reports from the 12 Federal Reserve districts suggest that national economic activity

expanded at a modest to moderate pace during the reporting period of late November

through the end of December”.

 The Producer Price Index (PPI) for inputs to construction industries (which is a weighted

average of the price of all goods used in every type of construction, plus items consumed by
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contractors such as diesel fuel), “fell 0.2% for the month [December] but rose 5.3% for the

year, matching the 2010 increase”.

 “Construction spending in December reached a 20-month high of $816 billion at a seasonally

adjusted annual rate, an increase of 1.5% from November and 4.3% from December 2010…”

 “Public construction spending edged up 0.5% for the month [December] but sank 6.5% for the

year”.

 “Highway and street construction climbed 1.8% in December but dropped 4.5% from 2010 to

2011”.

 “Construction employment rose in 128 out-of 337 metro areas for which the BLS [Bureau of

Labor Statistics] provides industry data, fell in 148 and was stable in 61, an AGC analysis

showed”.

 Construction employment increased from December 2010 to December 2011 in 29 states -

plus the District of Columbia, decreased in 21 states, and one state remained the same.

 Colorado lost approximately 4,500 construction jobs, which represents a 4.0% decline from

December 2010, and Colorado currently stands 44 th in the nation based upon a 12-month %

change in construction employment.

 Colorado has seven designated areas within the 337 national metro areas included in the data

survey: one area remained the same (Grand Junction); three areas reported a decline (Boulder,

Colorado Springs, and Fort Collins-Loveland); and three areas (Denver-Aurora-Broomfield,

Greeley and Pueblo) reported a positive increase over a 12-month period (December 2010 to

December 2011).

Based upon the above noted national economic indicators, there is evidence that the economy is

improving (ever slightly) especially in the last quarter of calendar year 2011. These national economic

indicators are contrasted with the lagging Colorado statewide and major metropolitan area economic

indicators (e.g., Boulder, Colorado Springs, and Fort Collins-Loveland). Furthermore, increases in

construction costs (e.g., PPI) also appear to be off-setting cost savings realized in a competitive bidding

environment.

Looking forward, the program will continue to explore opportunities to accelerate project / program

completion and take advantage of the current competitive bidding environment (hopefully completing

more work with less dollars and off-setting rising construction costs).



Appendix A Current List of Completed Bridges

Region Original Bridge Number County Facility Carried over Featured Intersection Work Completed

1 F-14-B

CLEAR 

CREEK I 70 FRONTAGE RD over CLEAR CREEK  (SR) Replaced

1 G-22-J LINCOLN US 24 ML over DRAW Replaced

1 G-12-L PARK SH 9 ML over BUCKSKIN GULCH Repaired

2 L-21-U CROWLEY SH 96 ML over NUMA DRAIN CANAL Replaced- minor structure

2 L-22-F CROWLEY SH 96 ML over BLACK DRAW Replaced- minor structure

2 I-17-AE EL PASO US 24 ML EBND over FOUNTAIN CREEK Repaired

2 I-18-G EL PASO US 24 ML over DRAW Replaced

2 J-15-B FREMONT SH 9 ML over CURRANT CREEK Replaced

2 K-16-Q FREMONT SH 120 ML over HARDSCRABBLE CREEK Replaced

2 N-17-N HUERFANO I 25 ML NBND over MISSOURI CREEK Replaced

2 N-16-L HUERFANO SH 69 ML over TURKEY CREEK Replaced

2 K-23-B KIOWA SH 96 ML over DRAW Replaced

2 K-23-C KIOWA SH 96 ML over DRAW Replaced

2 K-24-A KIOWA SH 96 ML over DRAW Replaced

2 P-18-B LAS ANIMAS I 25 ML NBND over PURGATOIRE RIVER Replaced

2 P-18-S LAS ANIMAS I 25 ML SBND over PURGATOIRE RIVER Replaced

2 L-28-F PROWERS SH 89 ML over ARKANSAS RIVER Replaced

2 K-18-Z PUEBLO SH 96 ML over RDWY, RR, ARKANSAS RVR Replaced

2 L-19-C PUEBLO US 50 BUS. RT WBND over ST CHARLES RIVER Replaced

2 M-17-R PUEBLO I 25 ML over DRAW Repaired

2 M-20-A PUEBLO SH 10 ML over SAUNDERS ARROYO Replaced

2 H-16-K TELLER SH 67 ML over DRAW Replaced

2 I-15-Y TELLER US 24 ML over TWIN CREEK Repaired

3 J-09-G GUNNISON SH 114 ML over TOMICHI CREEK Replaced

3 G-11-F LAKE US 24 ML over UP RR Replaced

3 H-09-B PITKIN SH 82 ML over CO RD, CASTLE CREEK Repaired

4 C-15-I LARIMER US 34 ML over BIG THOMPSON RIVER Replaced

4 C-15-J LARIMER US 34 ML over BIG THOMPSON RIVER Replaced

4 A-24-C
A-26-F

LOGAN

SEDGWICK US 138 ML over DITCH/DRAW Replaced- minor structure

5 O-05-AQ LA PLATA US 160 ML over ANIMAS RIVER Repaired

5 L-06-A OURAY US 550 ML over BEAR CREEK Replaced

1 of 2 2/8/2012
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Region Original Bridge Number County Facility Carried over Featured Intersection Work Completed

5 M-06-K SAN JUAN US 550 ML over MINERAL CREEK Replaced

6 E-16-FP ADAMS 80TH AVE over US 36 ML Replaced

6 E-17-AR ADAMS SH 7 ML over SOUTH PLATTE RIVER Replaced

6 E-17-DM ADAMS I 76 ML WBND over UP RR Replaced

6 E-17-DN ADAMS I 76 ML EBND over UP RR Replaced

6 E-17-HG ADAMS 104TH AVE over I 25 ML Replaced

6 E-17-HL ADAMS I 76 ML EBND over SH 224 ML Replaced

6 F-16-FY ARAPAHOE US 285 ML SBND over SH 88 ML Replaced

6 F-16-FZ ARAPAHOE US 285 ML NBND over SH 88 ML Replaced

6 F-16-BM DENVER SH 88 ML over RR, LAKEWOOD GULCH Replaced

6 E-16-FX JEFFERSON WASHINGTON STREET over SH 58 ML Replaced

6 E-16-HI JEFFERSON SH 58 ML over CO. RD,RR SPUR Replaced

6 F-16-AM JEFFERSON US 285 ML SBND over SH 121 ML Replaced

6 F-16-AY JEFFERSON US 285 ML NBND over SH 121 ML Replaced

6 F-16-I JEFFERSON US 285 ML SBND over PIERCE STREET Replaced

2 of 2 2/8/2012



Appendix B List of FASTER Eligible Bridges

Region Original Bridge Number County Facility Carried over Featured Intersection Budget Status Construction Start Date Construction Completion Date Project Delivery Method

1 F-19-AF ADAMS COUNTY ROAD over I 70 ML TBD Not Programmed TBD TBD TBD

6 E-17-EZ ADAMS 84TH AVE over I 25 ML 11,950,000$             In Construction 01/27/11 09/26/12 In Construction

6 E-17-GM ADAMS

I 76 ML EBND over SOUTH PLATTE RIVER

NE of JCT I 270 14,535,000$             In Construction 09/12/11 05/28/12  D-B-B w/ A+B bid 

6 E-17-GL ADAMS

I 76 ML WBND over SOUTH PLATTE RIVER 

NE of JCT I 270 See E-17-GM In Construction 09/12/11 05/28/12  D-B-B w/ A+B bid 

6 E-16-GQ ADAMS

SH 95 ML (SHERIDAN BLVD) over UP RR, RR 

SPUR N of JCT I 70 in WHEATRIDGE 7,400,000$               

Design 

Completed 03/05/12 06/30/13  D-B-B 

6 E-16-FP ADAMS 80TH AVE over US 36 ML 11,360,000$             

Construction 

Complete 05/06/10 10/20/11 Construction Complete

6 E-17-ER ADAMS

SH 44 ML(104TH AVE) over BULL SEEP

W of US 85 10,127,000$             In Design 02/18/13 06/01/14  D-B-B with option to convert 

6 E-17-CA ADAMS

SH44 ML(104TH AVE) over SOUTH PLATTE 

RIVER W of JCT US 85 See E-17-ER In Design 02/18/13 06/01/14  D-B-B with option to convert 

6 E-17-EX ADAMS

PEORIA STREET over I 76 ML

NE of JCT US 85 5,928,000$               in Design 08/06/12 06/05/13  D-B-B 

6 E-17-DC ADAMS

I 76 ML EBND over UP RR

E of JCT US 85 11,750,000$             in Design 02/04/13 04/07/14  D-B-B 

6 E-17-DU ADAMS

I 76 ML WBND over UP RR

E of JCT US 85 See E-17-DC in Design 02/04/13 04/07/14  D-B-B 

6 E-17-HG ADAMS 104TH AVE over I 25 ML 8,537,000$               

Construction 

Complete 05/21/09 12/20/10 Construction Complete

6 E-17-AR ADAMS SH 7 ML over SOUTH PLATTE RIVER 5,496,000$               

Construction 

Complete 05/19/09 01/07/11 Construction Complete

6 E-17-DM ADAMS I 76 ML WBND over UP RR 6,750,000$               

Construction 

Complete -- -- Construction Complete

6 E-17-DN ADAMS I 76 ML EBND over UP RR See E-17-DM

Construction 

Complete -- -- Construction Complete

6 E-17-HL ADAMS I 76 ML EBND over SH 224 ML See E-17-DM

Construction 

Complete -- -- Construction Complete

6 E-17-EP ADAMS

SH6 DITCH RIDER RD over BURLINGTON CANAL      

SR -$                          

No Action 

Required -- -- No Action Required

6 E-17-IC ADAMS YORK STREET over I 270 ML TBD Not Programmed TBD TBD TBD

1 F-19-B ARAPAHOE

US 36 ML over COMANCHE CREEK 

E of STRASBURG 2,696,000$               In Design 04/02/12 08/31/12 D-B-B

6 F-17-F ARAPAHOE

US 40 ML(E COLFAX) EBND over SAND CREEK E 

of I-225 18,737,000$             In Design 03/01/13 10/31/14  D-B-B  

6 F-17-BS ARAPAHOE

US 40 ML(E COLFAX) WBND over SAND CREEK 

E of I-225 See F-17-F In Design 03/01/13 10/31/14  D-B-B  

6 F-16-F ARAPAHOE

US 85(SANTA FE) ML NBND over DAD CLARK 

GULCH in LITTLETON 3,986,000$               In Design 10/12/12 10/31/13  D/B 

6 F-17-DM ARAPAHOE

SH 88 ML/ARAP RD over CHERRY CREEK

W OF SH 83(PARKER RD) 20,853,000$             In Design 02/01/13 01/31/15  D-B-B with option to convert 

6 F-17-GO ARAPAHOE

US 40 ML(E COLFAX) EBND over TOLLGATE 

CREEK W of I-225 12,300,000$             in Design 04/01/14 10/31/15  D-B-B  

6 F-16-FY ARAPAHOE US 285 ML SBND over SH 88 ML See F-16-AM

Construction 

Complete 08/31/10 07/31/11 Construction Complete

6 F-16-FZ ARAPAHOE US 285 ML NBND over SH 88 ML See F-16-AM

Construction 

Complete 08/31/10 07/31/11 Construction Complete

2 O-26-L BACA

US 160 ML over CAT CREEK 

W  of SPRINGFIELD 5,730,000$               In Design 03/19/12 12/27/12  Modified D/B 

2 O-25-I BACA

US 160 ML over DRAW 

W of PRITCHETT   See O-26-L In Design 03/19/12 12/27/12  Modified D/B 
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2 O-25-H BACA

US 160 ML over N FK SAND ARROYO

SW of PRITCHETT See O-26-L In Design 03/19/12 12/27/12 Modified D/B

2 M-24-B BENT

SH 101 ML over DRAW 

S of LAS ANIMAS and JCT US 50 7,381,000$               

Design 

Completed 03/02/12 10/31/12 Modified D/B

2 L-24-F BENT

SH 101 ML over PURGATOIRE RIVER

S of LAS ANIMAS See M-24-B

Design 

Completed 03/02/12 10/31/12 Modified D/B

4 E-15-AA BOULDER SH 170 ML over COMMUNITY DITCH       AR -$                          

No Action 

Required -- -- No Action Required

6 E-16-FL BROOMFIELD

CNTY RD / OLD WADS over US 36 ML 

(DENVER/BOULDER TNPK) SE of JCT SH 121 14,636,000$             

Design 

Completed 06/01/12 09/30/13  D/B 

6 E-16-FK BROOMFIELD

SH 121 ML SBND- WADSWORTH PKWY over US 

36 ML (DENVER/BOULDER TNPK) 29,791,000$             

Design 

Completed 06/01/12 09/30/13  D/B 

1 F-14-B CLEAR CREEK

I 70 FRONTAGE RD over CLEAR CREEK  (SR)

W IDAHO SPRINGS 1,924,000$               

Construction 

Complete 07/19/10 11/23/10 Construction Complete

1 F-14-Y CLEAR CREEK I 70(BUSINESS RT) over I 70 ML TBD Not Programmed TBD TBD TBD

1 F-15-BL CLEAR CREEK I 70 ML WBND over US 6, CLEAR CREEK TBD Not Programmed TBD TBD TBD

1 F-15-D CLEAR CREEK I 70 FRONTAGE RD over CLEAR CREEK  (SR) TBD Not Programmed TBD TBD TBD

2 L-22-F CROWLEY SH 96 ML over BLACK DRAW See K-23-B

Construction 

Complete 08/18/10 09/21/11 Construction Complete

2 L-21-U CROWLEY SH 96 ML over NUMA DRAIN CANAL -$                          

Construction 

Complete -- -- Construction Complete

6 F-17-AE DENVER SH 30 ML/HAVANA ST over CHERRY CREEK 5,779,000$               In Construction 02/07/11 06/15/12 In Construction

6 E-17-GE DENVER

I 70 ML WBND over SAND CREEK

E of QUEBEC ST 12,794,000$             In Construction 07/29/11 07/31/12  D-B-B w/ A+B bid 

6 E-17-BY DENVER

I 70 ML EBND over SAND CREEK

E of QUEBEC ST See E-17-GE In Construction 07/29/11 07/31/12  D-B-B w/ A+B bid 

6 F-16-DP DENVER

I 25 ML over RDWY,RR, SOUTH PLATTE RVR

BRONCO BRIDGE 24,360,000$             In Construction 05/02/11 07/11/13 In Construction

6 F-16-DT DENVER I 25 ML NBND over US 85 ML (SANTA FE) 17,922,000$             In Construction 07/11/11 07/01/13 D-B-B

6 F-16-DW DENVER I 25 ML SBND over US 85 ML (SANTA FE) See F-16-DT In Construction 07/11/11 07/01/13 D-B-B

6 F-16-FW DENVER

US 287+SH 88 (FEDERAL) over US 40 ML 

(COLFAX) 10,213,000$             In Construction 09/26/11 02/28/13 D-B-B

6 F-16-GG DENVER

PERRY STREET over US 6 ML

W of FEDERAL -$                          

No Action 

Required -- -- No Action Required

6 F-16-EJ DENVER

US 6 ML over BNSF RR

E SIDE OF I-25  10,800,000$             In Design 09/02/12 03/01/14 D/B

6 E-16-FW DENVER

PECOS STREET over I 70 ML

in DENVER 22,335,000$             In Design 06/02/12 10/15/13  CMGC 

6 F-16-EF DENVER

US 6 ML over SOUTH PLATTE RIVER

W SIDE of I-25 70,000,000$             In Design 12/01/12 12/01/14  D/B 

6 F-16-EN DENVER

US 6 ML over BRYANT STREET

W SIDE OF I-25 See F-16-EF In Design 12/01/12 12/01/14  D/B 

6 E-17-AH DENVER ON 40TH AVE  W of SH 2 ML over BNSF RR -$                          

No Action 

Required -- -- No Action Required

6 E-17-EW DENVER

I 70 ML EBND over UP RR

W of COLORADO BLVD TBD Not Programmed TBD TBD TBD

6 F-16-BM DENVER SH 88 ML over RR, LAKEWOOD GULCH 6,000,000$               

Construction 

Complete -- -- Construction Complete

6 E-17-FX DENVER I 70 ML over US 6, RR, CITY ST TBD Not Programmed TBD TBD TBD
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6 E-17-DF DENVER I 70 ML WBND over UP RR TBD Not Programmed TBD TBD TBD

6 E-17-JP DENVER I 70 ML over HAVANA ST, UP RR TBD Not Programmed TBD TBD TBD

6 F-16-OG DENVER RAMP to I 25 NBND over US 6 ML TBD Not Programmed TBD TBD TBD

1 G-16-B DOUGLAS US 85 ML over DRAW TBD

Design 

Completed TBD TBD Design Shelved

1 G-16-C DOUGLAS US 85 ML over DRAW TBD

Design 

Completed TBD TBD Design Shelved

1 G-17-A DOUGLAS US 85 ML over SAND CREEK TBD Not Programmed TBD TBD TBD

3 F-09-H EAGLE

US 6 ML over EAGLE RIVER

E of EAGLE 5,305,000$               In Construction 07/20/11 05/18/12  D-B-B 

3 F-08-F EAGLE

I 70 SERVICE RD over COLORADO RIVER (SR)

N. of DOTSERO INT. 11,311,000$             in Design 10/24/12 05/23/14  CMGC 

3 F-11-AC EAGLE

I 70 ML EBND over US 6, RR, EAGLE RIVER

E of JCT SH 131 48,602,000$             in Design 04/14/14 10/01/15  D-B-B 

3 F-11-AB EAGLE

I 70 ML WBND over US 6, RR, EAGLE RIVER

E of JCT US 24 See F-11-AC in Design 04/14/14 10/01/15  D-B-B 

3 F-10-L EAGLE I 70 ML EBND over US 6, RR, EAGLE RIVER TBD Not Programmed TBD TBD TBD

2 H-18-A EL PASO

US 24 ML over BLACK SQUIRREL CREEK 

W of PEYTON 3,950,000$               In Construction 11/15/11 12/02/12  D-B-B 

2 I-17-AE EL PASO US 24 ML EBND over FOUNTAIN CREEK See H-16-K

Construction 

Complete 08/04/10 10/21/10 Construction Complete

2 H-17-M EL PASO I 25 ML over DRAW TBD Not Programmed TBD TBD CDOT Maintain/Repair

2 I-18-G EL PASO

US 24 ML over DRAW

E of FALCON -$                          

Construction 

Complete -- -- Construction Complete

2 J-18-S EL PASO

I 25 ML NBND over DRAW 

S of FOUNTAIN 1,500,000$               

Design 

Completed 03/05/12 08/17/12  Streamlined D/B 

2 J-18-T EL PASO

I 25 ML NBND over DRAW 

S of FOUNTAIN See J-18-S

Design 

Completed 03/05/12 08/17/12  Streamlined D/B 

2 I-17-O EL PASO

I 25 SERVICE RD over PINE CREEK

S  of JCT SH 56 TBD Not Programmed TBD TBD TBD

1 G-21-B ELBERT I 70 FRONTAGE RD over DRAW  (SR) 4,065,000$               In Design 06/08/13 10/24/13 D-B-B

1 G-21-Y ELBERT I 70 BUSINESS SPUR over I 70 ML -$                          

No Action 

Required -- -- No Action Required

2 K-16-K FREMONT

SH 120 ML over RR, ARKANSAS RIVER 

E of PORTLAND 5,716,000$               

Design 

Completed 03/02/12 03/02/13  D-B-B 

2 J-15-B FREMONT

SH 9 ML over CURRANT CREEK 

NW of JCT US 50 2,629,000$               

Construction 

Complete 05/04/11 10/31/11  Modified D/B 

2 K-16-S FREMONT

SH 120 ML over DRAW, UP RR 

E of FLORENCE 5,200,000$               In Design 03/15/13 04/15/14  D-B-B 

2 K-16-Q FREMONT SH 120 ML over HARDSCRABBLE CREEK -$                          

Construction 

Complete -- -- Construction Complete

2 K-14-J FREMONT US 50 ML over DRAW TBD Not Programmed TBD TBD TBD

3 F-07-A GARFIELD

SH 82 ML over I70 ML, COLORADO RVR,RR 

GLENWOOD SPRINGS 59,020,000$             in Design 02/17/15 11/20/17  CMGC 

3 F-05-L GARFIELD I 70 ML WBND over COLORADO RIVER TBD Not Programmed TBD TBD TBD

3 J-09-C GUNNISON

US 50 SERVICE RD over GUNNISON RVR 

OVERFLOW  (SR) W. SIDE of GUNNISON 3,000,000$               In Construction 08/29/11 09/30/12  D-B-B   
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3 J-09-D GUNNISON

US 50 SERVICE RD over GUNNISON RVR   (SR) 

W. SIDE of GUNNISON See J-09-C In Construction 08/29/11 09/30/12  D-B-B   

3 J-09-G GUNNISON SH 114 ML over TOMICHI CREEK -$                          

Construction 

Complete -- -- Construction Complete

2 N-17-N HUERFANO I 25 ML NBND over MISSOURI CREEK 2,522,000$               

Construction 

Complete 01/27/11 09/01/11 Construction Complete

2 O-16-A HUERFANO

SH 12 ML over CUCHARAS RIVER 

S of LA VETA See P-17-H

Design 

Completed 02/28/12 10/15/12  Modified D/B 

2 N-16-L HUERFANO SH 69 ML over TURKEY CREEK 2,475,000$               

Construction 

Complete 06/22/11 07/15/11 Construction Complete

2 N-17-AD HUERFANO I 25 ML SBND over US 160 ML, RR SPUR TBD Not Programmed TBD TBD TBD

2 M-16-P HUERFANO SH 69 ML over MILLIKEN ARROYO TBD Not Programmed TBD TBD TBD

2 N-17-C HUERFANO I 25 BUS RT over SULL CREEK TBD Not Programmed TBD TBD TBD

6 F-16-CS JEFFERSON

SH121 ML-WADSWORTH over BEAR CREEK N 

OF 285 11,404,000$             

Design 

Completed 02/27/12 05/23/13  D-B-B 

6 F-16-FL JEFFERSON US 6 ML over SH 95 ML/SHERIDAN AVE. 14,170,000$             In Construction 12/16/11 08/06/13  D-B-B 

6 F-16-AM JEFFERSON US 285 ML SBND over SH 121 ML 47,396,000$             

Construction 

Complete 08/31/10 07/31/11 Construction Complete

6 F-16-AY JEFFERSON US 285 ML NBND over SH 121 ML See F-16-AM

Construction 

Complete 08/31/10 07/31/11 Construction Complete

6 F-16-I JEFFERSON US 285 ML SBND over PIERCE STREET See F-16-AM

Construction 

Complete 08/31/10 07/31/11 Construction Complete

6 E-16-FX JEFFERSON WASHINGTON STREET over SH 58 ML 6,098,000$               

Construction 

Complete 02/20/08 11/02/09 Construction Complete

6 E-16-HI JEFFERSON SH 58 ML over CO.RD,RR SPUR -$                          

Construction 

Complete -- -- Construction Complete

6 E-16-HA JEFFERSON SH 58 ML over FORD STREET, WASH 9,122,000$               In Design 05/30/13 05/28/14 D-B-B

2 K-23-B KIOWA SH 96 ML over DRAW 3,591,000$               

Construction 

Complete 08/18/10 09/21/11 Construction Complete

2 K-23-C KIOWA SH 96 ML over DRAW See K-23-B

Construction 

Complete 08/18/10 09/21/11 Construction Complete

2 K-24-A KIOWA SH 96 ML over DRAW See K-23-B

Construction 

Complete 08/18/10 09/21/11 Construction Complete

5 O-05-AQ LA PLATA US 160 ML over ANIMAS RIVER 807,000$                  

Construction 

Complete 07/26/10 11/23/10 Construction Complete

3 G-11-F LAKE US 24 ML over UP RR 6,892,000$               

Construction 

Complete 12/30/10 11/09/11 Construction Complete

4 B-16-AE LARIMER US 287 ML over DRAWN of JCT SH 1 4,322,000$               In Construction 07/25/11 06/01/12  D-B-B 

4 B-16-D LARIMER

SH 14 ML over CACHE LA POUDRE RIVER

E of JCT US 287 13,282,000$             In Design 06/01/13 05/31/14  D-B-B 

4 C-15-I LARIMER US 34 ML over BIG THOMPSON RIVER 5,363,000$               

Construction 

Complete 08/17/09 06/30/10 Construction Complete

4 C-15-J LARIMER US 34 ML over BIG THOMPSON RIVER See C-15-I

Construction 

Complete 08/17/09 06/30/10 Construction Complete

4 C-17-EL LARIMER I 25 ML over DRAW -$                          

No Action 

Required -- --  No Action Required 

4 B-16-EU LARIMER COUNTY ROAD 48 over I 25 ML TBD Not Programmed TBD TBD TBD
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2 P-17-H LAS ANIMAS

SH 12 ML over PURGATOIRE RIVER 

NW of WESTON 4,040,000$               

Design 

Completed 02/28/12 10/15/12  Modified D/B 

2 O-19-H LAS ANIMAS

US 350 ML over PURGATOIRE RIVER  

NE of JCT US 160 5,350,000$               In Design 03/15/13 11/15/13  D-B-B 

2 P-18-B LAS ANIMAS I 25 ML NBND over PURGATOIRE RIVER -$                          

Construction 

Complete -- -- Construction Complete

2 P-18-S LAS ANIMAS I 25 ML SBND over PURGATOIRE RIVER -$                          

Construction 

Complete -- -- Construction Complete

2 O-19-J LAS ANIMAS

US 350 ML over DRAW

S of MODEL 2,700,000$               In Design 12/15/12 07/01/13 D-B-B

2 P-19-AD LAS ANIMAS

SH 239(CO RD 75) ML over IRRIGATION CANAL 

in TRINIDAD See O-19-J In Design 12/15/12 07/01/13 D-B-B

2 P-23-A_MINOR LAS ANIMAS US 160 ML over SMITH CANYON TBD Not Programmed TBD TBD TBD

1 G-22-J LINCOLN

US 24 ML over DRAW

E of LIMON 1,215,000$               

Construction 

Complete 05/02/11 08/24/11 Construction Complete

4

A-24-C

A-26-F

LOGAN

SEDGWICK US 138 ML over DITCH/DRAW 870,000$                  

Construction 

Complete 10/01/10 12/15/10 Construction Complete

3 G-03-Q MESA

I 70 ML WBND over COLORADO RIVER 

OVERFLOW TBD Not Programmed TBD TBD TBD

2 L-22-O OTERO

SH 266 ML over HOLBROOK CANAL

NE of ROCKY FORD 6,563,000$               In Design 05/01/12 10/07/12  CMGC 

2 L-22-E OTERO

SH 266 ML over FT LYON STORAGE CANAL 

NE of ROCKY FORD See L-22-O In Design 05/01/12 10/07/12  CMGC 

2 L-22-K OTERO

SH 71 ML over FT LYON CANAL

NW of ROCKY FORD See L-22-O In Design 05/01/12 10/07/12  CMGC 

2 M-21-D OTERO

US 350 ML over DRAW

SW of LA JUNTA & TIMPAS 2,619,000$               In Construction 10/19/11 04/20/12  D-B-B 

5 L-05-B OURAY

SH 62 ML over UNCOMPAHGRE RIVER

SHERMAN ST in RIDGWAY 7,859,000$               in Design 04/19/12 11/12/13  D-B-B 

5 L-06-A OURAY US 550 ML over BEAR CREEK 5,851,000$               

Construction 

Complete 07/26/10 10/24/11 Construction Complete

1 G-12-L PARK

SH 9 ML over BUCKSKIN GULCH

in ALMA 436,000$                  

Construction 

Complete 9/5/11 12/29/11 D-B-B

3 H-09-B PITKIN SH 82 ML over CO RD, CASTLE CREEK 982,000$                  

Construction 

Complete 01/27/11 07/21/11 Construction Complete

2 L-28-F PROWERS

SH 89 ML over ARKANSAS RIVER

S of HOLLY 6,930,000$               

Construction 

Complete 02/16/11 12/01/11  D-B-B 

2 L-27-S PROWERS

US 50 ML over DRAW

 E of LAMAR See L-28-C In Design 03/01/13 02/28/14  D-B-B 

2 L-28-C PROWERS

US 50 ML over BNSF RR

E  of GRANADA 5,950,000$               In Design 03/01/13 02/28/14  D-B-B 

2 K-18-AX PUEBLO I 25 ML NBND over US 50 ML TBD Not Programmed TBD TBD TBD

2 K-18-CL PUEBLO

I 25 ML SBND over NP RR,ILEX ST,BENNET ST

S of JCT SH 96 39,890,000$             In Design 06/02/13 05/15/15  D/B 

2 K-18-CK PUEBLO

I 25 ML NBND over NP RR,ILEX ST,BENNET ST

N of JCT SH 50 E See K-18-CL In Design 06/02/13 05/15/15  D/B 

2 K-18-R PUEBLO US 50 BUS EBND over ARKANSAS RIVER TBD Not Programmed TBD TBD TBD

2 K-18-Z PUEBLO SH 96 ML over RDWY, RR, ARKANSAS RVR 44,123,000$             

Construction 

Complete 11/07/07 04/01/11 Construction Complete

2 L-18-AQ PUEBLO NORTHERN AVE over I 25 ML TBD Not Programmed TBD TBD TBD

2 L-18-M PUEBLO I 25 ML NBND over INDIANA AVE TBD Not Programmed TBD TBD TBD
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2 L-18-W PUEBLO I 25 ML SBND over INDIANA AVE TBD Not Programmed TBD TBD TBD

2 L-19-C PUEBLO US 50 BUS RT WBND over ST CHARLES RIVER 2,957,000$               

Construction 

Complete 10/16/09 07/22/10 Construction Complete

2 M-17-R PUEBLO I 25 ML over DRAW -$                          

Construction 

Complete -- -- Construction Complete

2 M-20-A PUEBLO SH 10 ML over SAUNDERS ARROYO -$                          

Construction 

Complete -- -- Construction Complete

3 C-09-C ROUTT

US 40 ML over E FORK ELK RIVER

W of STEAMBOAT  SPGS 10,501,000$             in Design 05/01/14 07/29/15  D-B-B 

5 M-06-K SAN JUAN US 550 ML over MINERAL CREEK 3,652,000$               

Construction 

Complete 08/17/09 06/01/11 Construction Complete

5 L-04-B SAN MIGUEL

SH 145 ML over LEOPARD CREEK

JCT SH 62 - PLACERVILLE 4,059,000$               In Design 05/16/12 09/12/13  D-B-B 

2 H-16-K TELLER SH 67 ML over DRAW 2,617,000$               

Construction 

Complete 08/04/10 12/31/10 Construction Complete

2 I-15-Y TELLER US 24 ML over TWIN CREEK See H-16-K

Construction 

Complete 08/04/10 10/21/10 Construction Complete

4 C-17-BN WELD

I 25 SERVICE RD over LITTLE THOMPSON 

RIVER  S  of JCT SH 56 3,400,000$               In Design 09/03/12 02/28/13  D/B 

4 D-17-AK WELD

SH 66 ML over ST VRAIN RIVER

W of PLATTEVILLE 4,600,000$               in Design 09/24/12 08/15/13  D-B-B 

4 C-18-BK WELD US 85 BYPASS SBND over US 85 BUS RT TBD Not Programmed TBD TBD TBD

4 D-19-A WELD I 76 SERVICE RD over LOST CREEK            SR TBD Not Programmed TBD TBD TBD

4 B-17-L WELD

SH 14 ML over COALBANK CREEK

W of AULT 4,441,000$               in Design 08/06/12 01/11/13 D-B-B

4 B-17-C WELD US 85 ML (NUNN BRIDGE) over UPRR 7,597,000$               in Design 02/02/13 09/12/13 D-B-B

4 D-28-B YUMA

US 34 ML over N FK REPUBLICAN RIVER

W of LAIRD 3,451,000$               In Design 07/21/12 11/30/12 D-B-B
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