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Introduction 

This report is the thirteenth Quarterly Report (or Report) published in support of the Colorado Bridge 
Enterprise (CBE or “Program”). This Report outlines progress and accomplishments associated with the 
Program for work completed during April, May and June of 2014; which coincides with the fourth 
quarter of CDOT’s 2014 fiscal year (or Q4 FY2014). Detailed information regarding the FASTER (Funding 
Advancement for Surface Transportation and Economic Recovery) legislation, program development 
activities, bond program, previous significant milestones and achievements can be found in the 
Program Annual Reports and previous Quarterly Reports viewable on CDOT website at 
www.coloradodot.info/programs/BridgeEnterprise. 
 
During Q4 FY2014, the Program focus moved towards forecasting when all bond funds will be 
expended; expected in Q3 FY2015 (Q1 CY2015). The following is an itemization of significant 
achievements for this quarter which are discussed in further detail later in the report: 
 Drafted the eleventh Bridge Enterprise Quarterly Report for Q3 FY2014 (January, February and 

March of 2014).   
 Completed monthly updates to the overall program schedule for work complete in April, May 

and June of 2014. 
 Prepared a presentation and attended an event marking the completion of the 100th BE-

eligible bridge.   
 Revised the Prioritization Plan Scoring, provided by Staff Bridge as part of their On-System Poor 

List update. 
 Working with CDOT CFO and Office of Major Project Development teams on evaluation of I-70 

Viaduct funding alternatives and 10-year financial plan. Revised and updated CBE Guidance 
Document #8 (Quarterly Bridge Assessments) 
 

Program Highlights 

There are currently 93 bridges that are partially or fully funded to be completed as part of the $300M 
bond program. Three-quarters of the bond funded bridge projects can be classified as complete, in 
construction or waiting to go to construction (72 in total or three quarters of the projects); as compared 
to the number of bridges in the pre-construction or design phase (22 in total or one-quarter of the 
projects).  
 
Projects in the preconstruction phase are primarily focused on the completion of the PS&E’s (Plans, 
Specifications and Estimates). In conjunction with this, CDOT specialty groups are diligently working on 
completing the requisite approvals and permits associated with environmental, railroad, and utility 
clearances or relocations; securing the necessary Right-of-Way (ROW); and finalizing intergovernmental 
agreements (as required), etc. Per the current program schedule, construction work is projected to stay 
at a high level through calendar year 2014, and the work will taper-off during calendar year 2015 into 
calendar year 2016. 
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As of the end of June 2014, there were a total of one-hundred-eighty (180) bridges considered eligible 
to receive FASTER funding.  The progress status associated with these 180 structures is itemized in Table 
1 below. 
 
Table 1.  Project Status as of the end of Q4 FY2014 

Project Phase Number of Bridges 
Future Projects 22 
In Design Phase 26 
In Construction Phase 11 
Projects Complete (1) 105 
No Action Proposed 16 
Total (2) (3) 180 
(1) Reference Appendix A for List of Completed Bridges 
(2) Reference Appendix B for complete List of FASTER eligible bridges 
(3) Reference Appendix C for Colorado State map of FASTER eligible bridges 
 
Other relevant bridge and financial statistics are as follows: 
 Approximately 64% of FASTER eligible bridges (11+105) are now in construction or completed. 
 Approximately 14% of FASTER eligible bridges (26) are currently in design. 
 Only 12% of FASTER eligible bridges remain to be programmed (defined as Future Projects at 

22); does not include bridges classified as “No Action Proposed”. 
 Additionally, $280.9M and $27.2M of bond program funds have been expended or encumbered 

to date, respectively (reference Table 8). 
 
The program schedule progress and performance information presented in Table 2 shows the value of 
the work complete through Q4 FY2014 as compared to what had been planned to be completed per 
the baseline schedule. The earned value of work complete to date was $412.3M as compared to the 
planned value of the work scheduled to be completed at $469.9M; which indicates that the program 
was approximately 9% behind the plan. 
Note - Earned Value at the lowest level is attained by multiplying the percent complete of a project 
activity by its respective budget. Earned value is rolled-up from the project level to the region level, 
and then again rolled-up from the region level to the program level. 
 
Table 2.  Q4 FY2014 Earned Value by CDOT Region and Program ($K) 

CDOT 
Region 

Planned Value of Work 
through June 30st 

Earned Value of Work 
through June 30st 

Schedule 
Variance 

1 292,174 260,837 (31,337) 
2 77,588 63,339 (14,249) 
3 43,611 40,963 (2,648) 
4 44,884 34,459 (9,425) 
5 11,690 11,690 0 

Total 469,947 412,288 (57,659) 
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The Program utilizes cost and schedule Key Performance Indicators (or KPIs) to track, monitor and 
report on program performance. As part of the monthly schedule update, a Schedule Performance 
Index (or SPI) is calculated for each project included within the bond program. The SPI is also 
calculated and reported at the regional and program levels. The SPI is based upon earned value which 
compares actual progress to planned performance based upon work complete to date. The program 
SPI for work complete through June 2014 was 0.89; which represents a 0.02 decrease from the 
previous quarterly report (March 2014 SPI at 0.91). The program has established an SPI goal during 
execution of greater than or equal to 0.90. 
 

Program Activities and Accomplishments in Q4 FY2014 

The Program’s main activities and significant accomplishments are briefly described below: 
 
FASTER Eligible Bridges 
There was one project that was added to the FASTER Eligible Bridge list during the period as 
itemized in Table 3 below. 
 
Table 3.  Projects / Bridges that were added to the FASTER Eligible Bridge program: 

Region Original Bridge Number Facility Carried over Featured Intersection 
4 B-16-AM PROSPECT ROAD over I 25 ML 

 
Pre-Construction Phase 
There were no projects which began the pre-construction phase during this period. 
 
Projects that went to AD (Advertisement for Construction) 
There were six projects that went to AD during the period as itemized in Table 4 below. 
 
Table 4.  Projects / Bridges that went to AD:  

Region Original Bridge 
Number County Facility Carried over Featured Intersection 

2 L-27-S Prowers US 50 ML over draw E of LAMAR 
2 L-28-C Prowers US 50 ML over BNSFRR; East  of Granada 
2 K-16-S Fremont SH 120 ML over draw, UPRR;  East of Florence 
2 K-14-J Fremont US 50 ML over draw, between Texas Creek & Cotopaxi 
2 P-23-A_MINOR Las Animas US 160 ML over Smith Canyon Tributary; Near Kim, CO 
4 B-16-D Larimer SH 14 ML over Cache La Poudre River; East of JCT US 287 

 
 
Projects that were completed 
There were five projects that were completed during the period as itemized in Table 5 below. 
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Table 5.  Projects / Bridges that were completed: 
 

Region Original Bridge 
Number County Facility Carried over Featured Intersection 

1 E-16-HA Jefferson SH 58 ML over Ford Street/Wash 
2 K-16-K Fremont SH 120 ML over RR, Arkansas River; East of Portland 
2 O-19-H Las Animas US 350 ML over Purgatoire River;  NE of JCT US 160 
2 H-17-M El Paso I 25 ML over draw 
4 B-17-C Weld US 85 ML(Nunn Bridge) over UPRR 

 
 
Program Schedule Update 
The bond program schedule was updated three times during the period for work complete in April, 
May and June of 2014. This includes publishing the monthly updated program bar-chart schedule, cost 
and schedule database, and list of projects with an SPI < 0.90. This information was consolidated and 
distributed to the Regional Transportation Director’s (or RTD’s) and their respective program 
engineers. The SPI’s reported for each month during the quarter are graphically depicted on Figure 1 
below. 
 
Figure 1.  Bond Program SPI Reported by Month 
 

 
 
Schedule Change Control Board 
The Schedule Change Control Board (SCCB) conducted one monthly meeting during the quarter (in 
May). The meetings were attended by senior CDOT HQ staff including: Josh Laipply/Scott McDaniel 
(Chief Engineer), Scott Richrath (CDOT CFO), Herman Stockinger (Secretary), Regional RTD’s and 
program engineers. The purpose of the SCCB meeting was two-fold: (1) document and review projects 
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with an SPI < 0.90, and (2) allow the RTD’s (or their designated delegate) an opportunity to petition the 
SCCB to make adjustments to a project’s baseline schedule when the schedule logic does not reflect 
current project delivery and is artificially impacting the SPI calculation. Formal meeting minutes were 
published with a list of attendees and an itemized list of SCCB approved changes; subject changes 
were incorporated into the program schedule in the subsequent schedule update. 
 
Note - the SCCB policy is not intended to provide relief to poorly performing projects. Any baseline 
adjustments must properly document project issues, and justifiable rationale on proposed 
adjustments including recommendations to improved project delivery, issues mitigation, required 
supplemental staffing, and proposed recovery schedules (as necessary). 
 
Major Project/Program Strategic Planning and Coordination 
CBE continues to work intimately with various CDOT project teams on coordination, funding eligibility, 
and strategic planning issues associated with the following large projects: 

 Region 1:   
o I-70 over Havana Street project.  Region / project staff issued RFQ for Design / Build 

contractor. Program staff met to review project cost estimates and railroad 
coordination and other project challenges. Program staff attended the project Executive 
Oversight Committee meeting. 

o US 6th Avenue bridge / road improvement project: CBE has three replacement bridges in 
the project; 6th Ave over BNSF, So. Platte River and Bryant Street. Program staff 
attended meetings for project team coordination. 

o I-70 Viaduct project: Program staff met with region/project team and the CDOT design 
consultant on the I-70 Viaduct to identify planning issues, railroad risk assessment, 
forecasted costs and associated drawdowns for future phases associated with the 10-year 
financial plan. Discussed project financial decisions, CBE impact and CBE eligibility. Attended 
the Future Expenses Funding meeting. 

o Colfax over Tollgate project: Program staff met with the region/project team to discuss 
scheduling concerns. 

o US 287 and 69th bridge project: Program staff met with region/project team to discuss 
budget supplement request. 

o I-70 Business Route over I-70 ML (F-14-Y): Met with region project team to assist with 
eligibility evaluation, programming and scheduling questions.  

o US-6 over Garrison St:  Attended meetings with project team to discuss project status and 
budget issues. 

 
 Region 2: 

o Ilex Design / Build Bridge Replacement/Rehabilitation project. Program staff met with 
project team to discuss design/build contractor proposals.  
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 Region 3: 
o SH 82 Grand Ave Bridge in Glenwood Springs: Continued support at Public Open House 

Hearing(s), City Council workshops and meetings, Project Leadership Team (PLT), Project 
Working Group (PWG), FIR meeting and FHWA overview meeting. Worked diligently with 
team on estimates, projections and phasing elements for overall project costs, potential 
cost savings; and attended value engineering session. Provided guidance for elevator and 
ramp options on the pedestrian bridge. Provided NEPA/Environmental and utility 
coordination and ROW expertise. Coordinated with project management and design team 
regarding eligibility of design features being considered.  Provided guidance to the Region 
team regarding project financial constraints. 

 
I-70 Viaduct Project:  
CDOT staff is evaluating the various I-70 East Viaduct replacement funding alternatives.  The board 
requested additional information on the financing alternatives and their impact on the Bridge Enterprise, 
the project, and CDOT. Bridge Enterprise staff is working with CDOT Executive Staff, OMPD, HPTE, and CDOT 
Financial Consultant (Stifel) on the project financing alternatives and their associated Bridge Enterprise 
impact. Once the viable alternatives have been identified and further detailed, Bridge Enterprise will update 
the 10-year Financial Plan which will include a comprehensive forecast of the various impacts to the 
program of the proposed $850M commitment to the project. 
 
Bond Spending 
Including net bond proceeds and interest earnings on the bond proceeds, the actual spend down was 
at 91.1% on June 30, 2014. The CBE team is continuing its efforts to assure 100% spend down of the 
bonds by: Transferring Bond budget from substantially complete and slow spending projects to 
projects that could spend the budget faster; and by the BE Accountant billing the Trustee weekly 
rather than monthly to speed up the reimbursement process. 
 
Monthly / Quarterly Program Reports 
Q3 FY2014 Quarterly Report: Bridge Enterprise drafted the quarterly report highlighting program 
progress for work complete in January, February and March of 2014 which coincided with CDOT’s third 
quarter of fiscal year 2014 (or Q3 FY2014). 

Q3 FY2014 Quarterly Bond Program Update:  The $300M bond program allocation plan was updated 
for work complete through March 2014 (or Q3 FY2014).   
 
FASTER Job Creation 
FHWA tracks the economic benefits of highway capital investments (which include bridge replacement 
projects), and from a job creation perspective employment impacts fall into three categories as listed 
below: 

 Direct jobs are occupations that work directly on the project such as project planners, 
designers, engineers and construction workers. 

 Indirect jobs means positions at suppliers of materials for the project, such as steel, concrete, 
wood, etc. 
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 Induced jobs are jobs created by the spending of monies provided as project salaries [or 
employee payroll] for items such as mortgage payments, groceries, gas entertainment, etc. 

 
The most recent official estimate of the impacts of infrastructure investment on employment was 
generated by Council of Economic Advisers (CEA) within the Executive Office of the President. In a 
2014 DOT statement, the CEA estimated that every $1 billion in Federal highway and transit 
investment funded by the American Jobs Act would support 13,000 jobs for one year. This correlates 
to approximately 257 full-time positions; primarily in construction craft labor. In addition, 
preconstruction program expenditures (i.e., engineering and project designs) created another 
approximately 179 full-time positions; primarily engineers.  Combined, there were approximately 436 
direct jobs created by the FASTER program spending during the reporting period. Included within the 
above number are approximately 45 CDOT FTE’s (or full-time equivalents); staff responsible for the 
day-to-day delivery of the program based upon CDOT payroll records. 
 
Resolutions Approved by the Statewide Bridge Enterprise Board 
The following is a brief overview of resolutions passed by the Statewide Bridge Enterprise BOD or 
significant topics discussed during Q4 FY2014 as itemized in Table 6 below. 
 
Table 6.  Board Resolution / Significant Topics 

April BOD Meeting (No workshop)  
 Approval of 9th budget supplement for FY2014 
 FASTER Lawsuit Appeal Update 
 Monthly Progress Report 
May  BOD Meeting (No workshop) 
 May 2014 On-System Poor List and Prioritization Scoring Update 
 Monthly Progress Report 
 CBE 100th Completed Bridge Presentation 
 Condition of Colorado’s Bridges and Federal Reauthorization 
 Q3 FY2014 CBE Bond Program Update 
 2015 Draft Bridge Enterprise Budget 
June BOD Meeting (No workshop) 
 Approval of 10th budget supplement for FY2014 
 Approval of FY2015 Bridge Enterprise Budget 
 Monthly Progress Report 

 

Other Significant Achievements 

 In concert with CDOT F&A to continue tracking bond expenditures as compared to forecasted 
bond spending and identify factors impacting bond spending.   

 Continue to work with CDOT HQ railroad liaison to identify and minimize coordination delays 
with UP and BNSF RR railroads.   

 Provided progress reports to the portfolio team as required by CDOT. 
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 Worked with CBE accountant on Q1 FY2015 CBE maintenance invoice. 
 Working with CBE budget analyst on de-programming dollars for completed phases and 

actively re-programming the surplus dollars back into the program via new work scope or used 
to cover increases to planned budgets.   

 Working with CBE budget analyst to release budget savings and reallocate bond budget from 
projects due to adjusting schedules and bond interest.  

 Continue to track and report on actual expenditures compared with forecasted spending.   
 Continue to support CDOT’s Public Relations and Government Relations with ongoing updates 

to the CDOT/Bridge Enterprise website and monthly “dash-board” performance metric 
updates. 

 Presented a Grand Avenue Bridge Project update at a Garfield County Commissioner’s 
meeting. 

 Working with US6 over Garrison project team on project status and budget issues. 
 Revised and updated CBE Guidance Document #8 (Quarterly Bridge Assessments). 
 Develop CBE Task Order #9 (FY2015) scope and fee estimate. 
 Review design concepts for various bridge projects. 
 Discussed US 287 @ 69th with design team; FOR, revised cost estimate and program eligibility. 
 Compile analysis (Scoping Pool Research) of potential programming of design projects “to be 

shelved”. 
 Prepared SH 82 analyses, Aesthetics Eligibility Memorandum, reviewed FIR plans, discussed 

project accounting issues, provided guidance to PM team and attended project coordination 
meetings. 

 Provided program information and graphics for the FASTER 5-year Anniversary/100th Bridge 
Governor’s presentation. 

 Generated a Prioritization Plan Scoring update presentation from the On-System Poor List 
update released by Staff Bridge. 

 

Financial Information 

The following is a program overview of financial statistics as of June 30, 2014. 

 The program has multiple funding sources including: proceeds from the Build America Bond 
program, FASTER bridge dollars which is commonly referred to as the statewide pay-go 
program (collected yearly revenues from vehicle registrations), Bank of America Loan, and 
Other Funds which are primarily Federal-aid BR funding. 

 From program inception (or life-to-date), a total of $704.2M has been budgeted (all funding 
sources), and Expenditures and Encumbrances are $405.3M and $166.5M (all funding 
sources), respectively.  Reference Table 7 below for details by funding source. 

 For comparison purposes, the totals from the previous quarterly report (Q3 FY2014) are also 
reported in the far right column. 
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 Based upon the $300M bond program baseline schedule developed in February 2011, 
approximately $308.2M of bond dollars were projected to be expended by Q4 FY2014; 
whereas, actual expenditures were $280.9M and with $27.2M in encumbrances. 
 

Table 7.  Program Financial Statistics as of ($ in Millions). 

 Build America 
Bonds 2010 
A Proceeds 

FASTER 
Bridge 

Bank of 
America 

Loan 

Other 
Funds 

Total 
Q4 

FY2014 

Total 
Q4 

FY2014 
Budget $309.0 $323.7 $40.3 $31.2 $704.2 $655.3 

Expenditures $280.9 $56.7 $39.0 $28.7 $405.3 $369.4 

Encumbrances $27.25 $138.6 $0.3 $0.4 $166.5 $145.0 

 
The $300M bond program currently consists of ninety-three (93)bridges; fifty-five (55) of these bridges 
are fully funded, and thirty-eight (38) of these bridges are partially funded with current available 
sources and will require future funding (future bond issuance or other funding) to complete.  The 
estimated total cost for these ninety- three bridges is approximately $817.8M.  Table 8 below provides 
an itemization of current funding sources and indicates that $425.1M of future funding will be 
necessary to complete all bridges that may include a second bond issuance.  The timing and projected 
value of any future bond offering is yet to be determined. 
 
Table 8.  Current Bond Allocation Plan ($ in Millions) 

Build 
America Bonds  

FASTER 
Bridge 

Other 
Funds 

Future 
Funding 

Bond 
Interest Total 

$298.1 $44.6 $39.9 $425.1 $10.1 $817.8 
 

Economic Outlook 

The following are highlights from project bid data results maintained by CDOT’s Engineering Estimates 
and Market Analysis (EEMA) group for transportation related projects advertised during the period. 

 There were on average 3.16 bidders per project during the period; a decrease from 3.58 
bidders per project from the previous quarter.   

 On average, the low bid on 44 transportation related projects (bid during the reporting period) 
was lower than the engineer’s estimate by approximately 0.38%. 

 There were 2 FASTER projects bid during the period, and the low bid was approximately 3.2 % 
lower than the engineer’s estimate.  
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Producer Price Index 

The Producer Price Index (PPI) for inputs to construction – a weighted average of the cost of all 
materials used in construction plus items consumed by contractors such as diesel fuel – was flat in May 
and up 1.6% over twelve months (Vol. 14, No. 24 Data DIGest). 
 
Construction Employment 
 Construction firms added jobs in 38 states between June 2013 and June 2014; but they reduced 

headcount in 27 states between May and June of this year, according to an analysis today of Labor 
Department data by the Associated General Contractors of America 2014/07/18 AGC press release).   

 Construction employment expanded in 215 metro areas, declined in 80 and was stagnant in 44 
between June 2013 and June 2014, according to a new analysis of federal employment data 
released today by the Associated General Contractors of America (2014/07/30 AGC press release). 

 Construction employers added 6,000 workers to payrolls in June as the industry's unemployment 
rate dropped to 8.2 percent, its lowest June level in six years, according to an analysis of new 
government data by the Associated General Contractors of America.  Association officials cautioned, 
however, that recent employment gains could be undermined when the federal government begins 
scaling back transportation investments in August of this year (2014/07/03 AGC press release). 

 
Other 
 Construction spending in June totaled $950 billion at a seasonally adjusted annual rate, down 1.8 

percent from May but up from 5.5% from June 2013.  Spending for the first half of 2014 as a whole 
increased 7.8 percent from the same period in 2013 May (2014/08/01 AGC press release).   

 Colorado ranked 9th best in the country in the percent of new construction jobs [6,800] gained at 
5.4% year-over-year (June 2013 to June 2014) as reported by the AGC from the Bureau of Labor 
Statistics and U.S. Department of Labor. 

 The Denver-Aurora-Broomfield, CO metropolitan area was ranked 130th out of 339 metropolitan 
areas in the percent of new construction jobs [2,900] gained at 4% year-over-year (June 2013 to 
June 2014). 

 
Construction employment expanded in 215 metro areas, declined in 80 and was stagnant in 44 between 
June 2013 and June 2014, according to a new analysis of federal employment data released by the 
Associated General Contractors of America.  Association officials said a measure passed to keep federal 
highway and bridge funding at current levels through next spring will help, but the temporary fix will do 
little to clear uncertainty about future federal surface transportation investments beyond next May 
(2014/07/30 and -08/01 AGC press release). 
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Appendix A Current List of Completed Bridges

Q4-FY2014

2013 

Regions

Original Bridge 

Number
County Facility Carried over Featured Intersection  Work Completed 

1 E-16-FP ADAMS 80TH AVE over US 36 ML Replaced

1 E-16-GQ ADAMS SH 95 ML (SHERIDAN BLVD) over UP RR, RR SPUR Replaced

1 E-17-AR ADAMS SH 7 ML over SOUTH PLATTE RIVER Replaced

1 E-17-DM ADAMS I 76 ML WBND over UP RR Replaced

1 E-17-DN ADAMS I 76 ML EBND over UP RR Replaced

1 E-17-EX ADAMS PEORIA STREET over I 76 ML Replaced

1 E-17-EZ ADAMS 84TH AVE over I 25 ML Replaced

1 E-17-GL ADAMS I 76 ML WBND over SOUTH PLATTE RIVER Replaced

1 E-17-GM ADAMS I 76 ML EBND over SOUTH PLATTE RIVER Replaced

1 E-17-HG ADAMS 104TH AVE over I 25 ML Replaced

1 E-17-HL ADAMS I 76 ML EBND over SH 224 ML Replaced

1 F-16-F ARAPAHOE US 85(SANTA FE) ML NBND over DAD CLARK GULCH Replaced

1 F-16-FY ARAPAHOE US 285 ML SBND over SH 88 ML Replaced

1 F-16-FZ ARAPAHOE US 285 ML NBND over SH 88 ML Replaced

1 F-19-B ARAPAHOE US 36 ML over COMANCHE CREEK Replaced

1 E-16-FL BROOMFIELD

CNTY RD / OLD WADS over US 36 ML 

(DENVER/BOULDER TNPK) Replaced

1 E-16-FK BROOMFIELD

SH 121 ML SBND- WADSWORTH PKWY over US 36 ML 

(DENVER/BOULDER TNPK) Replaced

1 F-14-B CLEAR CREEK I 70 FRONTAGE RD over CLEAR CREEK  (SR) Replaced

1 E-16-FW DENVER PECOS STREET over I 70 ML Replaced

1 E-17-BY DENVER I 70 ML EBND over SAND CREEK Replaced

1 E-17-GE DENVER I 70 ML WBND over SAND CREEK Replaced

1 F-16-BM DENVER SH 88 ML over RR, LAKEWOOD GULCH Replaced

1 F-16-DP DENVER

 I 25 ML over RDWY,RR, SOUTH PLATTE RVR;

BRONCO BRIDGE Replaced

1 F-16-DT DENVER I 25 ML NBND over US 85 ML (SANTA FE) Replaced

1 F-16-DW DENVER I 25 ML SBND over US 85 ML (SANTA FE) Replaced

1 F-16-FW DENVER US 287+SH 88 (FEDERAL) over US 40 ML (COLFAX) Replaced

1 F-16-OG DENVER RAMP to I 25 NBND over US 6 ML Repaired

1 F-17-AE DENVER SH 30 ML/HAVANA ST over CHERRY CREEK Replaced
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Appendix A Current List of Completed Bridges

Q4-FY2014

2013 

Regions

Original Bridge 

Number
County Facility Carried over Featured Intersection  Work Completed 

1 G-16-B DOUGLAS

US 85 ML over DRAW;

COOK RANCH to LOUVIERS Replaced

1 G-16-C DOUGLAS

US 85 ML over DRAW;

COOK RANCH to LOUVIERS Replaced

1 E-16-FX JEFFERSON WASHINGTON STREET over SH 58 ML Replaced

1 E-16-HA JEFFERSON SH 58 ML over FORD STREET, WASH Replaced

1 E-16-HI JEFFERSON SH 58 ML over CO. RD,RR SPUR Replaced

1 F-16-AM JEFFERSON US 285 ML SBND over SH 121 ML Replaced

1 F-16-AY JEFFERSON US 285 ML NBND over SH 121 ML Replaced

1 F-16-CS JEFFERSON SH121 ML-WADSWORTH over BEAR CREEK Replaced

1 F-16-FL JEFFERSON US 6 ML over SH 95 ML/SHERIDAN AVE. Replaced

1 F-16-I JEFFERSON US 285 ML SBND over PIERCE STREET Replaced

2 O-25-H BACA US 160 ML over N FK SAND ARROYO Replaced

2 O-25-I BACA US 160 ML over DRAW Replaced

2 O-26-L BACA US 160 ML over CAT CREEK

Replaced- minor 

structures

2 L-24-F BENT SH 101 ML over PURGATOIRE RIVER Repaired

2 M-24-B BENT SH 101 ML over DRAW Replaced

2 L-21-U CROWLEY SH 96 ML over NUMA DRAIN CANAL

Replaced- minor 

structure

2 L-22-F CROWLEY SH 96 ML over BLACK DRAW Replaced

2 H-17-M EL PASO I 25 ML over DRAW Repaired

2 H-18-A EL PASO US 24 ML over BLACK SQUIRREL CREEK Replaced

2 I-17-AE EL PASO US 24 ML EBND over FOUNTAIN CREEK Repaired

2 I-18-G EL PASO US 24 ML over DRAW Replaced

2 J-18-S EL PASO I 25 ML NBND over DRAW

Replaced- minor 

structure

2 J-18-T EL PASO I 25 ML NBND over DRAW

Replaced- minor 

structure

2 J-15-B FREMONT SH 9 ML over CURRANT CREEK Replaced

2 K-16-K FREMONT SH 120 ML over RR, ARKANSAS RIVER Replaced

2 K-16-Q FREMONT SH 120 ML over HARDSCRABBLE CREEK Replaced

2 K-16-W FREMONT SH 67 ML over DRAW Replaced

2 N-16-L HUERFANO SH 69 ML over TURKEY CREEK Replaced
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Appendix A Current List of Completed Bridges

Q4-FY2014

2013 

Regions

Original Bridge 

Number
County Facility Carried over Featured Intersection  Work Completed 

2 N-17-N HUERFANO I 25 ML NBND over MISSOURI CREEK Replaced

2 O-16-A HUERFANO SH 12 ML over CUCHARAS RIVER Replaced

2 K-23-B KIOWA SH 96 ML over DRAW Replaced

2 K-23-C KIOWA SH 96 ML over DRAW Replaced

2 K-24-A KIOWA SH 96 ML over DRAW Replaced

2 O-19-H LAS ANIMAS US 350 ML over PURGATOIRE RIVER  Replaced

2 O-19-J LAS ANIMAS US 350 ML over DRAW Replaced

2 P-17-H LAS ANIMAS SH 12 ML over PURGATOIRE RIVER Replaced

2 P-18-B LAS ANIMAS I 25 ML NBND over PURGATOIRE RIVER Replaced

2 P-18-S LAS ANIMAS I 25 ML SBND over PURGATOIRE RIVER Replaced

2 P-19-AD LAS ANIMAS SH 239(CO RD 75) ML over IRRIGATION CANAL Replaced

2 L-22-E OTERO SH 266 ML over FT LYON STORAGE CANAL Replaced

2 L-22-K OTERO SH 71 ML over FT LYON CANAL Replaced

2 L-22-O OTERO SH 266 ML over HOLBROOK CANAL Replaced

2 M-21-D OTERO US 350 ML over DRAW Replaced

2 G-12-L PARK SH 9 ML over BUCKSKIN GULCH Repaired

2 L-28-F PROWERS SH 89 ML over ARKANSAS RIVER Replaced

2 K-18-Z PUEBLO SH 96 ML over RDWY, RR, ARKANSAS RVR Replaced

2 L-19-C PUEBLO US 50 BUS. RT WBND over ST CHARLES RIVER Replaced

2 M-17-R PUEBLO I 25 ML over DRAW Repaired

2 M-20-A PUEBLO SH 10 ML over SAUNDERS ARROYO Replaced

2 H-16-K TELLER SH 67 ML over DRAW Replaced

2 I-15-Y TELLER US 24 ML over TWIN CREEK Repaired

3 F-08-F EAGLE I 70 SERVICE RD over COLORADO RIVER (SR) Replaced

3 F-09-H EAGLE US 6 ML over EAGLE RIVER Replaced

3 J-09-C GUNNISON

 US 50 SERVICE RD over GUNNISON RVR OVERFLOW 

(SR) Repaired

3 J-09-D GUNNISON US 50 SERVICE RD over GUNNISON RVR   (SR) Repaired

3 J-09-G GUNNISON SH 114 ML over TOMICHI CREEK Replaced

3 of 4 7/30/2014
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3 G-11-F LAKE US 24 ML over UP RR Replaced

3 H-11-D LAKE US 24 ML over CALIFORNIA GULCH Replaced

3 H-11-F LAKE US 24 ML over CALIFORNIA GULCH

Replaced- minor 

structure

3 H-09-B PITKIN SH 82 ML over CO RD, CASTLE CREEK Repaired

3 C-09-C ROUTT US 40 ML over E FORK ELK RIVER Replaced

4 G-21-B ELBERT I 70 FRONTAGE RD over DRAW  (SR) Replaced

4 B-16-AE LARIMER US 287 ML over DRAW Replaced

4 C-15-I LARIMER US 34 ML over BIG THOMPSON RIVER Replaced

4 C-15-J LARIMER US 34 ML over BIG THOMPSON RIVER Replaced

4 G-22-J LINCOLN US 24 ML over DRAW Replaced

4 A-24-C/A-26-F

LOGAN

SEDGWICK US 138 ML over DITCH/DRAW

Replaced- minor 

structure

4 B-17-C WELD US 85 ML (NUNN BRIDGE) over UPRR Replaced

4 B-17-L WELD SH 14 ML over COALBANK CREEK Replaced

4 C-17-BN WELD I 25 SERVICE RD over LITTLE THOMPSON RIVER Replaced

4 D-17-AK WELD SH 66 ML over ST VRAIN RIVER Replaced

4 D-28-B YUMA US 34 ML over N FK REPUBLICAN RIVER Replaced

5 O-05-AQ LA PLATA US 160 ML over ANIMAS RIVER Repaired

5 L-05-B OURAY SH 62 ML over UNCOMPAHGRE RIVER Replaced

5 L-06-A OURAY US 550 ML over BEAR CREEK Replaced

5 M-06-K SAN JUAN US 550 ML over MINERAL CREEK Replaced

5 L-04-B SAN MIGUEL SH 145 ML over LEOPARD CREEK Replaced

4 of 4 7/30/2014
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1 F-19-AF ADAMS COUNTY ROAD over I 70 ML TBD Not Programmed TBD TBD TBD

1 E-17-EZ ADAMS 84TH AVE over I 25 ML 11,950,000$            
Construction 
Complete 02/24/11 10/31/12 D-B-B

1 E-17-GM ADAMS
I 76 ML EBND over SOUTH PLATTE RIVER

NE of JCT I 270 13,120,000$            
Construction 
Complete 09/12/11 07/23/12 D-B-B

1 E-17-GL ADAMS
I 76 ML WBND over SOUTH PLATTE RIVER 

NE of JCT I 270 See E-17-GM
Construction 
Complete 09/12/11 07/23/12 D-B-B

1 E-16-AA ADAMS US 287 ML over BNSF RR SPUR 18,160,000$            In Design 12/29/14 06/30/16  D-B-B 

1 E-16-GQ ADAMS
SH 95 ML (SHERIDAN BLVD) over UP RR, RR 

SPUR 7,330,000$              
Construction 
Complete 04/24/12 11/01/13  D-B-B 

1 E-16-FP ADAMS 80TH AVE over US 36 ML 11,360,000$            
Construction 
Complete 05/06/10 10/20/11  D-B-B 

1 E-17-ER ADAMS
SH 44 ML(104TH AVE) over BULL SEEP

W of US 85 13,700,000$            In Construction 01/06/14 06/30/15  D-B-B 

1 E-17-CA ADAMS
SH 44 ML(104TH AVE) over SOUTH PLATTE 

RIVER W of JCT US 85 See E-17-ER In Construction 01/06/14 06/30/15  D-B-B 

1 E-17-EX ADAMS
PEORIA STREET over I 76 ML

NE of JCT US 85 5,930,000$              
Construction 
Complete 07/24/13 12/05/13  D-B-B 

1 E-17-DC ADAMS
I 76 ML EBND over UP RR

E of JCT US 85 17,860,000$            
Design 
Completed 07/08/14 06/01/16  D-B-B 

1 E-17-DU ADAMS
I 76 ML WBND over UP RR

E of JCT US 85 See E-17-DC
Design 
Completed 07/08/14 06/01/16  D-B-B 

1 E-17-HG ADAMS 104TH AVE over I 25 ML 8,540,000$              
Construction 
Complete 05/21/09 12/20/10 Construction Complete

1 E-17-AR ADAMS SH 7 ML over SOUTH PLATTE RIVER -$                         
Construction 
Complete 05/19/09 01/07/11 Construction Complete

1 E-17-DM ADAMS I 76 ML WBND over UP RR 6,750,000$              
Construction 
Complete -- -- Construction Complete

1 E-17-DN ADAMS I 76 ML EBND over UP RR -$                         
Construction 
Complete -- -- Construction Complete

1 E-17-HL ADAMS I 76 ML EBND over SH 224 ML -$                         
Construction 
Complete -- -- Construction Complete

1 E-17-EP ADAMS
SH 6 DITCH RIDER RD over BURLINGTON 

CANAL      SR -$                         
No Action 
Proposed -- -- --

1 E-17-IC ADAMS YORK STREET over I 270 ML TBD Not Programmed TBD TBD TBD

1 F-19-B ARAPAHOE
US 36 ML over COMANCHE CREEK 

E of STRASBURG 1,860,000$              
Construction 
Complete 04/23/12 06/15/12 D-B-B

1 F-17-F ARAPAHOE
US 40 ML(E COLFAX) EBND over SAND CREEK E 

of I-225 10,610,000$            In Construction 07/23/13 12/22/14  D-B-B  

1 F-17-BS ARAPAHOE
US 40 ML(E COLFAX) WBND over SAND CREEK 

E of I-225 See F-17-F In Construction 07/23/13 12/22/14  D-B-B   

1 F-16-F ARAPAHOE
US 85(SANTA FE) ML NBND over DAD CLARK 

GULCH in LITTLETON 3,030,000$              
Construction 
Complete 11/27/12 09/05/13  Streamlined D/B 

1 F-17-DM ARAPAHOE
SH 88 ML/ARAP RD over CHERRY CREEK

W OF SH 83(PARKER RD) 30,130,000$            In Construction 10/21/13 05/01/15  D-B-B  

1 F-17-GO ARAPAHOE
US 40 ML(E COLFAX) EBND over TOLLGATE 

CREEK W of I-225 14,390,000$            In Construction 06/09/14 01/31/16  D-B-B  

1 F-17-GA ARAPAHOE
US 40 ML(E COLFAX) WBND over TOLLGATE 

CREEK W of I-225 See F-17-GO In Construction 06/09/14 01/31/16  D-B-B  

1 F-16-FY ARAPAHOE US 285 ML SBND over SH 88 ML See F-16-AM
Construction 
Complete 08/31/10 07/31/11 Construction Complete

1 F-16-FZ ARAPAHOE US 285 ML NBND over SH 88 ML See F-16-AM
Construction 
Complete 08/31/10 07/31/11 Construction Complete

1 F-19-F ARAPAHOE US 36 ML over DRAW TBD Not Programmed TBD TBD TBD

2 O-26-L BACA
US 160 ML over CAT CREEK 

W  of SPRINGFIELD 3,960,000$              
Construction 
Complete 03/29/12 12/13/12  Modified D/B 

2 O-25-I BACA
US 160 ML over DRAW 

W of PRITCHETT   See O-26-L
Construction 
Complete 03/29/12 12/13/12  Modified D/B 

2 O-25-H BACA
US 160 ML over N FK SAND ARROYO

SW of PRITCHETT See O-26-L
Construction 
Complete 03/29/12 12/13/12 Modified D/B

2 M-24-B BENT
SH 101 ML over DRAW 

S of LAS ANIMAS and JCT US 50 4,130,000$              
Construction 
Complete 03/29/12 10/31/12 Modified D/B

2 L-24-F BENT
SH 101 ML over PURGATOIRE RIVER

S of LAS ANIMAS See M-24-B
Construction 
Complete 03/29/12 10/31/12 Modified D/B

4 E-15-AA BOULDER SH 170 ML over COMMUNITY DITCH       AR -$                         
No Action 
Proposed -- -- --

1 E-16-FL BROOMFIELD
CNTY RD / OLD WADS over US 36 ML 

(DENVER/BOULDER TNPK) SE of JCT SH 121 13,360,000$            
Construction 
Complete 05/10/12 10/30/13  D/B 

1 E-16-FK BROOMFIELD
SH 121 ML SBND- WADSWORTH PKWY over US 

36 ML (DENVER/BOULDER TNPK) 28,150,000$            
Construction 
Complete 05/10/12 10/30/13  D/B 

1 F-14-B CLEAR CREEK
I 70 FRONTAGE RD over CLEAR CREEK  (SR)

W IDAHO SPRINGS 1,920,000$              
Construction 
Complete 07/19/10 11/23/10 Construction Complete

1 F-14-Y CLEAR CREEK I 70(BUSINESS RT) over I 70 ML 3,900,000$              In Design 04/01/15 10/30/15 CMGC

1 F-15-BL CLEAR CREEK I 70 ML WBND over US 6, CLEAR CREEK -$                         
No Action 
Proposed -- -- --

1 F-15-D CLEAR CREEK I 70 FRONTAGE RD over CLEAR CREEK  (SR) -$                         
No Action 
Proposed -- -- --

5 O-12-AD CONEJOS SH 371 ML over ALAMOSA RIVER -$                         
No Action 
Proposed -- -- --

2 L-22-F CROWLEY SH 96 ML over BLACK DRAW See K-23-B
Construction 
Complete 08/18/10 09/21/11 Construction Complete

2 L-21-U CROWLEY SH 96 ML over NUMA DRAIN CANAL -$                         
Construction 
Complete -- -- Construction Complete

1 F-17-AE DENVER SH 30 ML/HAVANA ST over CHERRY CREEK 5,780,000$              
Construction 
Complete 02/07/11 06/15/12 Construction Complete
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1 E-17-GE DENVER
I 70 ML WBND over SAND CREEK

E of QUEBEC ST 10,770,000$            
Construction 
Complete 07/29/11 07/06/12  D-B-B w/ A+B bid 

1 E-17-BY DENVER
I 70 ML EBND over SAND CREEK

E of QUEBEC ST See E-17-GE
Construction 
Complete 07/29/11 07/06/12  D-B-B w/ A+B bid 

1 F-16-DP DENVER
I 25 ML over RDWY,RR, SOUTH PLATTE RVR

BRONCO BRIDGE 24,360,000$            
Construction 
Complete 05/02/11 07/11/13 Construction Complete

1 F-16-DT DENVER I 25 ML NBND over US 85 ML (SANTA FE) 17,920,000$            
Construction 
Complete 07/11/11 09/19/13 D-B-B

1 F-16-DW DENVER I 25 ML SBND over US 85 ML (SANTA FE) See F-16-DT
Construction 
Complete 07/11/11 09/19/13 D-B-B

1 F-16-FW DENVER
US 287+SH 88 (FEDERAL) over US 40 ML 

(COLFAX) 7,890,000$              
Construction 
Complete 09/26/11 01/16/13 D-B-B

1 F-16-GG DENVER
PERRY STREET over US 6 ML

W of FEDERAL -$                         
No Action 
Proposed -- -- Transfer out of CBE

1 F-16-EJ DENVER
US 6 ML over BNSF RR

E SIDE OF I-25  14,140,000$            In Construction 06/30/13 09/30/15 D/B

1 E-16-FW DENVER
PECOS STREET over I 70 ML

in DENVER 25,500,000$            
Construction 
Complete 11/05/12 10/01/13  CMGC 

1 F-16-EF DENVER
US 6 ML over SOUTH PLATTE RIVER

W SIDE of I-25 16,380,000$            In Construction 06/30/13 09/30/15  D/B 

1 F-16-EN DENVER
US 6 ML over BRYANT STREET

W SIDE OF I-25 36,210,000$            In Construction 06/30/13 09/30/15  D/B 

1 E-17-AH DENVER ON 40TH AVE  W of SH 2 ML over BNSF RR -$                         
No Action 
Proposed -- -- Transfer out of CBE

1 E-17-EW DENVER
I 70 ML EBND over UP RR;

W of QUEBEC STREET TBD Not Programmed TBD TBD TBD

1 F-16-BM DENVER SH 88 ML over RR, LAKEWOOD GULCH -$                         
Construction 
Complete -- -- Construction Complete

1 E-17-FX DENVER I 70 ML over US 6, RR, CITY ST 39,500,000$            In Design TBD TBD TBD

1 E-17-DF DENVER
I 70 ML WBND over UP RR;

W of QUEBEC STREET TBD Not Programmed TBD TBD TBD

1 E-17-JP DENVER I 70 ML over HAVANA ST, UP RR 32,960,000$            In Design 11/18/14 05/02/16 D/B

1 F-16-OG DENVER RAMP to I 25 NBND over US 6 ML -$                         
Construction 
Complete -- -- CDOT Maintenance

1 E-17-KR DENVER I 270 ML EBND over I 70 ML TBD Not Programmed TBD TBD TBD

1 G-16-B DOUGLAS
US 85 ML over DRAW;

COOK RANCH to LOUVIERS 3,410,000$              
Construction 
Complete 10/19/12 11/15/13  D-B-B 

1 G-16-C DOUGLAS
US 85 ML over DRAW;

COOK RANCH to LOUVIERS See G-16-B
Construction 
Complete 10/19/12 11/15/13  D-B-B 

1 G-17-A DOUGLAS US 85 ML over SAND CREEK 487,800$                 In Design TBD TBD Design to be Shelved

3 F-09-H EAGLE
US 6 ML over EAGLE RIVER

E of EAGLE 4,510,000$              
Construction 
Complete 07/20/11 05/18/12  D-B-B 

3 F-08-D EAGLE I 70  SERVICE RD over UP RR (SR) TBD Not Programmed TBD TBD TBD

3 F-08-F EAGLE
I 70 SERVICE RD over COLORADO RIVER (SR)

N. of DOTSERO INT. 12,340,000$            
Construction 
Complete 09/04/12 09/30/13  CMGC 

3 F-11-AC EAGLE
I 70 ML EBND over US 6, RR, EAGLE RIVER

E of JCT SH 131 14,500,000$            
Design 
Completed 10/11/14 06/30/15  D-B-B w/ A+B bid 

3 F-11-AB EAGLE
I 70 ML WBND over US 6, RR, EAGLE RIVER

E of JCT US 24 See F-11-AC
Design 
Completed 10/11/14 06/30/15  D-B-B w/ A+B bid 

3 F-10-L EAGLE I 70 ML EBND over US 6, RR, EAGLE RIVER TBD Not Programmed TBD TBD TBD

3 F-11-AO EAGLE I 70 ML EBND over TIMBER CREEK -$                         
No Action 
Proposed -- -- --

2 H-18-A EL PASO
US 24 ML over BLACK SQUIRREL CREEK 

W of PEYTON 3,280,000$              
Construction 
Complete 11/15/11 08/17/12  D-B-B 

2 I-17-AE EL PASO US 24 ML EBND over FOUNTAIN CREEK See H-16-K
Construction 
Complete 08/04/10 10/21/10 Construction Complete

2 H-17-M EL PASO I 25 ML over DRAW -$                         
Construction 
Complete 03/01/13 06/01/14 D/B

2 I-18-G EL PASO
US 24 ML over DRAW

E of FALCON -$                         
Construction 
Complete -- -- Construction Complete

2 J-18-S EL PASO
I 25 ML NBND over DRAW 

S of FOUNTAIN 1,150,000$              
Construction 
Complete 02/20/12 08/17/12  Streamlined D/B 

2 J-18-T EL PASO
I 25 ML NBND over DRAW 

S of FOUNTAIN See J-18-S
Construction 
Complete 02/20/12 08/17/12  Streamlined D/B 

2 I-17-O EL PASO
I 25 SERVICE RD over PINE CREEK

S  of JCT SH 56  $                 430,000 
No Action 
Proposed -- -- --

4 G-21-B ELBERT I 70 FRONTAGE RD over DRAW  (SR) 1,360,000$              
Construction 
Complete 01/28/13 05/23/13 D-B-B

4 G-21-Y ELBERT I 70 BUSINESS SPUR over I 70 ML -$                         
No Action 
Proposed -- -- --

2 K-16-K FREMONT
SH 120 ML over RR, ARKANSAS RIVER 

E of PORTLAND 6,140,000$              
Construction 
Complete 10/08/12 06/27/14  D-B-B 

2 J-15-B FREMONT
SH 9 ML over CURRANT CREEK 

NW of JCT US 50 1,860,000$              
Construction 
Complete 05/04/11 10/31/11  Modified D/B 

2 K-16-S FREMONT
SH 120 ML over DRAW, UP RR 

E of FLORENCE 5,200,000$              
Design 
Completed 08/01/14 04/30/15  D-B-B 

2 K-16-Q FREMONT SH 120 ML over HARDSCRABBLE CREEK -$                         
Construction 
Complete -- -- Construction Complete

2 K-14-J FREMONT
US 50 ML over DRAW, 

near COTOPAXI  $              1,920,000 
Design 
Completed 07/23/14 11/24/14  D-B-B 

2 K-16-W FREMONT SH 67 ML over DRAW -$                         
Construction 
Complete -- 41547 Construction Complete

2 K-14-B FREMONT US 50 ML over OAK CREEK TBD Not Programmed TBD TBD TBD
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3 F-07-A GARFIELD
SH 82 ML over I 70 ML, COLORADO RVR,RR 

GLENWOOD SPRINGS 98,580,000$            In Design 04/01/15 11/20/17  CMGC 

3 F-05-L GARFIELD I 70 ML WBND over COLORADO RIVER TBD Not Programmed TBD TBD TBD

3 F-05-C GARFIELD SH 13 ML over RIFLE CREEK -$                         
No Action 
Proposed -- -- --

3 D-13-A GRAND US 34 ML over N FK COLORADO RIVER TBD Not Programmed TBD TBD TBD

3 J-09-C GUNNISON
US 50 SERVICE RD over GUNNISON RVR 
OVERFLOW  (SR) W. SIDE of GUNNISON 2,720,000$              

Construction 
Complete 08/29/11 08/31/12  D-B-B   

3 J-09-D GUNNISON
US 50 SERVICE RD over GUNNISON RVR   (SR) 

W. SIDE of GUNNISON See J-09-C
Construction 
Complete 08/29/11 08/31/12  D-B-B   

3 J-09-G GUNNISON SH 114 ML over TOMICHI CREEK -$                         
Construction 
Complete -- -- Construction Complete

2 N-17-N HUERFANO I 25 ML NBND over MISSOURI CREEK 2,520,000$              
Construction 
Complete 01/27/11 09/01/11 Construction Complete

2 O-16-A HUERFANO
SH 12 ML over CUCHARAS RIVER 

S of LA VETA See P-17-H
Construction 
Complete 02/19/12 11/15/12  Modified D/B 

2 N-16-L HUERFANO SH 69 ML over TURKEY CREEK 2,480,000$              
Construction 
Complete 06/22/11 07/15/11 Construction Complete

2 N-17-AD HUERFANO I 25 ML SBND over US 160 ML, RR SPUR -$                         
No Action 
Proposed -- -- --

2 M-16-P HUERFANO SH 69 ML over MILLIGAN ARROYO 500,000$                 In Design -- -- Design to be Shelved

2 N-17-C HUERFANO I 25 BUS RT over SULL CREEK 2,870,000$              In Construction 02/17/14 09/30/14 D-B-B

2 N-17-BN HUERFANO I25 ML SBND over CO RD 640, BUTTE CREEK TBD Not Programmed TBD TBD TBD

2 N-17-S HUERFANO I25 ML NBND over CO RD 103, BUTTE CREEK TBD Not Programmed TBD TBD TBD

1 F-16-CS JEFFERSON
SH 121 ML-WADSWORTH over BEAR CREEK

N OF 285 10,120,000$            
Construction 
Complete 03/26/12 08/30/13  D-B-B 

1 F-16-FL JEFFERSON US 6 ML over SH 95 ML/SHERIDAN AVE. 13,550,000$            
Construction 
Complete 01/03/12 07/12/13  D-B-B 

1 F-16-AM JEFFERSON US 285 ML SBND over SH 121 ML 47,400,000$            
Construction 
Complete 08/31/10 07/31/11 Construction Complete

1 F-16-AY JEFFERSON US 285 ML NBND over SH 121 ML See F-16-AM
Construction 
Complete 08/31/10 07/31/11 Construction Complete

1 F-16-I JEFFERSON US 285 ML SBND over PIERCE STREET See F-16-AM
Construction 
Complete 08/31/10 07/31/11 Construction Complete

1 E-16-FX JEFFERSON WASHINGTON STREET over SH 58 ML 6,100,000$              
Construction 
Complete 02/20/08 11/02/09 Construction Complete

1 E-16-HI JEFFERSON SH 58 ML over CO.RD,RR SPUR 9,150,000$              
Construction 
Complete -- -- Construction Complete

1 E-16-HA JEFFERSON SH 58 ML over FORD STREET, WASH 6,650,000$              
Construction 
Complete 06/04/13 06/27/14 D-B-B

1 F-16-ER JEFFERSON US 6 ML over GARRISON STREET 13,200,000$            In Design 10/21/14 12/31/15 Streamlined D/B

2 K-23-B KIOWA SH 96 ML over DRAW 3,590,000$              
Construction 
Complete 08/18/10 09/21/11 Construction Complete

2 K-23-C KIOWA SH 96 ML over DRAW See K-23-B
Construction 
Complete 08/18/10 09/21/11 Construction Complete

2 K-24-A KIOWA SH 96 ML over DRAW See K-23-B
Construction 
Complete 08/18/10 09/21/11 Construction Complete

5 O-05-AQ LA PLATA US 160 ML over ANIMAS RIVER 810,000$                 
Construction 
Complete 07/26/10 11/23/10 Construction Complete

3 G-11-F LAKE US 24 ML over UP RR 6,890,000$              
Construction 
Complete 12/30/10 11/09/11 Construction Complete

3 H-11-D LAKE US 24 ML over CALIFORNIA GULCH -$                         
Construction 
Complete 07/26/12 11/02/12 Construction Complete

3 H-11-F LAKE US 24 ML over CALIFORNIA GULCH -$                         
Construction 
Complete 07/26/12 11/02/12 Construction Complete

4 B-16-AE LARIMER
US 287 ML over DRAW

N of JCT SH 1 3,960,000$              
Construction 
Complete 07/25/11 05/01/12  D-B-B 

4 B-16-D LARIMER
SH 14 ML over CACHE LA POUDRE RIVER

E of JCT US 287 14,680,000$            
Design 
Completed 08/14/14 11/30/15  D-B-B  

4 C-15-I LARIMER US 34 ML over BIG THOMPSON RIVER 5,360,000$              
Construction 
Complete 08/17/09 06/30/10 Construction Complete

4 C-15-J LARIMER US 34 ML over BIG THOMPSON RIVER See C-15-I
Construction 
Complete 08/17/09 06/30/10 Construction Complete

4 C-17-EL LARIMER I 25 ML over DRAW -$                         
No Action 
Proposed -- -- --

4 B-16-EU LARIMER COUNTY ROAD 48 over I 25 ML TBD Not Programmed TBD TBD TBD

4 B-16-AM LARIMER PROSPECT ROAD over I 25 ML TBD Not Programmed TBD TBD TBD

2 P-17-H LAS ANIMAS
SH 12 ML over PURGATOIRE RIVER 

NW of WESTON 2,460,000$              
Construction 
Complete 02/19/12 11/15/12  Modified D/B 

2 O-19-H LAS ANIMAS
US 350 ML over PURGATOIRE RIVER  

NE of JCT US 160 4,030,000$              
Construction 
Complete 04/29/13 04/11/14  D-B-B 

2 P-18-B LAS ANIMAS I 25 ML NBND over PURGATOIRE RIVER -$                         
Construction 
Complete -- -- Construction Complete

2 P-18-S LAS ANIMAS I 25 ML SBND over PURGATOIRE RIVER -$                         
Construction 
Complete -- -- Construction Complete

2 O-19-J LAS ANIMAS
US 350 ML over DRAW

S of MODEL 2,410,000$              
Construction 
Complete 12/03/12 06/18/13 D-B-B

2 P-19-AD LAS ANIMAS
SH 239(CO RD 75) ML over IRRIGATION CANAL 

in TRINIDAD See O-19-J
Construction 
Complete 12/03/12 06/18/13 D-B-B

2 P-23-A_MINOR LAS ANIMAS US 160 ML over SMITH CANYON TRIBUTARY 1,510,000$              
Design 
Completed 08/01/14 12/31/14 D-B-B



Appendix B List of FASTER Eligible Bridges
Q4-FY2014

4 of 4 11/13/2014

2013 
Regions

Original Bridge 
Number County Facility Carried over Featured Intersection Budget Status Construction Start 

Date
Construction 

Complete Date Project Delivery Method

4 G-22-J LINCOLN
US 24 ML over DRAW

E of LIMON 1,040,000$              
Construction 
Complete 05/02/11 08/24/11 D-B-B

4
A-24-C
A-26-F

LOGAN
SEDGWICK US 138 ML over DITCH/DRAW 870,000$                 

Construction 
Complete 10/01/10 12/15/10 Construction Complete

3 G-03-Q MESA
I 70 ML WBND over COLORADO RIVER 

OVERFLOW TBD Not Programmed TBD TBD TBD

2 L-22-O OTERO
SH 266 ML over HOLBROOK CANAL

NE of ROCKY FORD 8,370,000$              
Construction 
Complete 08/20/12 03/07/13  CMGC 

2 L-22-E OTERO
SH 266 ML over FT LYON STORAGE CANAL 

NE of ROCKY FORD See L-22-O
Construction 
Complete 08/20/12 03/07/13  CMGC 

2 L-22-K OTERO
SH 71 ML over FT LYON CANAL

NW of ROCKY FORD See L-22-O
Construction 
Complete 08/20/12 03/07/13  CMGC 

2 M-21-D OTERO
US 350 ML over DRAW

SW of LA JUNTA & TIMPAS 1,960,000$              
Construction 
Complete 10/19/11 05/18/12  D-B-B 

2 L-22-L OTERO SH 71 ML over ARKANSAS RIVER TBD Not Programmed TBD TBD TBD

5 L-05-B OURAY
SH 62 ML over UNCOMPAHGRE RIVER

SHERMAN ST in RIDGWAY 7,800,000$              
Construction 
Complete 04/24/12 11/09/12  D-B-B 

5 L-06-A OURAY US 550 ML over BEAR CREEK 5,850,000$              
Construction 
Complete 07/26/10 10/24/11 Construction Complete

2 G-12-L PARK
SH 9 ML over BUCKSKIN GULCH

in ALMA 320,000$                 
Construction 
Complete 9/5/11 12/29/11 D-B-B

2 G-12-C PARK SH 9 ML over PLATTE GULCH TBD Not Programmed TBD TBD TBD

3 H-09-B PITKIN SH 82 ML over CO RD, CASTLE CREEK 980,000$                 
Construction 
Complete 01/27/11 07/21/11 Construction Complete

2 L-28-F PROWERS
SH 89 ML over ARKANSAS RIVER

S of HOLLY 6,370,000$              
Construction 
Complete 02/16/11 12/01/11  D-B-B 

2 L-27-S PROWERS
US 50 ML over DRAW

 E of LAMAR See L-28-C
Design 
Completed 08/18/14 08/01/15  D-B-B 

2 L-28-C PROWERS
US 50 ML over BNSF RR

E  of GRANADA 6,840,000$              
Design 
Completed 08/18/14 08/01/15  D-B-B 

2 K-18-AX PUEBLO I 25 ML NBND over US 50 BUS. RTE. 2,560,000$              In Design 10/01/14 09/01/15 D/B

2 K-18-CL PUEBLO
I 25 ML SBND over NP RR,ILEX ST,BENNET ST

S of JCT SH 96 45,980,000$            In Design 10/01/14 10/01/16  D/B 

2 K-18-CK PUEBLO
I 25 ML NBND over NP RR,ILEX ST,BENNET ST

N of JCT SH 50 E See K-18-CL In Design 10/01/14 10/01/16  D/B 

2 K-18-R PUEBLO US 50 BUS EBND over ARKANSAS RIVER 1,680,000$              In Design 10/01/14 09/01/15  D/B 

2 K-18-Z PUEBLO SH 96 ML over RDWY, RR, ARKANSAS RVR -$                         
Construction 
Complete 11/07/07 04/01/11 Construction Complete

2 L-18-AQ PUEBLO NORTHERN AVE over I 25 ML 2,900,000$              In Design 10/01/14 09/01/15  D/B 

2 L-18-M PUEBLO I 25 ML NBND over INDIANA AVE 1,540,000$              In Design 10/01/14 09/01/15  D/B 

2 L-18-W PUEBLO I 25 ML SBND over INDIANA AVE 780,000$                 In Design 10/01/14 09/01/15  D/B 

2 L-19-C PUEBLO US 50 BUS RT WBND over ST CHARLES RIVER 2,960,000$              
Construction 
Complete 10/16/09 07/22/10 Construction Complete

2 M-17-R PUEBLO I 25 ML over DRAW -$                         
Construction 
Complete -- -- Construction Complete

2 M-20-A PUEBLO SH 10 ML over SAUNDERS ARROYO 2,000,000$              
Construction 
Complete -- -- Construction Complete

2 L-18-AU PUEBLO MESA AVE over I 25 ML 1,930,000$              In Design 10/01/14 09/01/15 D/B

2 K-17-F PUEBLO SH 96 ML over RUSH CREEK TBD Not Programmed TBD TBD TBD

2 L-19-G PUEBLO SH 96 ML over BOB CREEK CANAL TBD Not Programmed TBD TBD TBD

5 N-11-C RIO GRANDE SH 112 ML over RIO GRANDE CANAL TBD Not Programmed TBD TBD TBD

3 C-09-C ROUTT
US 40 ML over E FORK ELK RIVER

W of STEAMBOAT  SPGS 5,640,000$              
Construction 
Complete 02/28/13 11/19/13  D-B-B 

5 M-06-K SAN JUAN US 550 ML over MINERAL CREEK 3,650,000$              
Construction 
Complete 08/17/09 06/01/11 Construction Complete

5 L-04-B SAN MIGUEL
SH 145 ML over LEOPARD CREEK

JCT SH 62 - PLACERVILLE 3,860,000$              
Construction 
Complete 05/15/12 12/07/12  D-B-B 

3 E-12-I SUMMIT SH 9 ML over BLUE RIVER -$                         
No Action 
Proposed -- -- --

2 H-16-K TELLER SH 67 ML over DRAW 2,620,000$              
Construction 
Complete 08/04/10 12/31/10 Construction Complete

2 I-15-Y TELLER US 24 ML over TWIN CREEK See H-16-K
Construction 
Complete 08/04/10 10/21/10 Construction Complete

4 C-17-BN WELD
I 25 SERVICE RD over LITTLE THOMPSON 

RIVER  S  of JCT SH 56 2,720,000$              
Construction 
Complete 09/04/12 04/12/13  D/B 

4 D-17-AK WELD
SH 66 ML over ST VRAIN RIVER

W of PLATTEVILLE 6,000,000$              
Construction 
Complete 11/05/12 10/30/13  D-B-B 

4 C-18-BK WELD US 85 BYPASS SBND over US 85 BUS RT -$                         
No Action 
Proposed -- -- --

4 D-19-A WELD I 76 SERVICE RD over LOST CREEK            SR -$                         
No Action 
Proposed -- -- --

4 B-17-L WELD
SH 14 ML over COALBANK CREEK

W of AULT 7,530,000$              
Construction 
Complete 02/01/13 09/30/13 D-B-B

4 B-17-C WELD US 85 ML (NUNN BRIDGE) over UPRR 7,650,000$              
Construction 
Complete 03/17/13 06/13/14 D-B-B

4 C-17-B WELD SH 60 ML over SOUTH PLATTE RIVER TBD Not Programmed TBD TBD TBD

4 D-28-B YUMA
US 34 ML over N FK REPUBLICAN RIVER

W of LAIRD 3,470,000$              
Construction 
Complete 06/25/12 12/14/12 D-B-B
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