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I‐70 Silverthorne/Dillon Interchange Project 
PLT Meeting Minutes 

 
1/20/11, 1:00‐1:30 PM 

Conference Call 
 

Meeting Participants 
 
PLT Members:  
Bill Linfield, Town of Silverthorne 
Bill Scheuerman, CDOT Resident Engineer, Mountain Residency 
Eric Holgerson, Town of Dillon  
Melinda Urban, FHWA Operations Engineer 
Peggy Long, Business Community 
R.A. Plummer, AECOM 
Thad Noll, Summit County  
Tyler Weldon, CDOT Project Manager 
 
Consultant Team Members:  
Alan Eckman, AECOM 
Megan Alderton, InterMountain Corporate Affairs 
Tom Schilling, InterMountain Corporate Affairs 
 
Guests: 
Bob Wilson, CDOT Public Relations 
 
1. DISCUSSION 

R.A. Plummer began the discussion and briefly reviewed the purpose of the conference call, 
which was to update the PLT on current and upcoming project activities and to apprise the team 
of recent staff changes at CDOT. 
 
CDOT Staffing Update: 
 
Tyler Weldon provided an update on staffing changes at CDOT. Scott McDaniel has taken a 
position with CDOT headquarters and Wendy Wallach has taken a position with CDOT’s Transit 
Unit. Neither will be involved with the I‐70 Silverthorne/Dillon Interchange Project going 
forward. Bill Scheuerman will serve as acting program engineer until the spot is filled and will 
continue to be involved. Region 1 Planning and Environmental Manager Chuck Attardo will join 
the project and will take over Wendy’s duties on the environmental side. Michelle Halstead, 
CDOT local government liaison, has taken a job at Commerce City. Angie Drumm will take her 
place.   
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Project and Schedule Update: 
 
R.A. provided a brief update on past and upcoming project activities. The Project Team wrapped 
up the public meetings last fall and is currently focused on completing criteria based on public 
input. Additionally, CDOT has provided comments on a draft existing conditions report and the 
team is working to complete and package the report, which will provide the foundation for the 
next project stage. Task Order 1 is complete and a notice to proceed on Task Order 2 is expected 
in the coming weeks. The PLT will regroup in February – either on February 17th or February 24th 
– to finalize criteria and begin alternatives development and analysis. At this time, the PLT will 
also schedule a three‐day charrette process, in which fatal flaws will be identified. These 
activities will take the team through the completion of Task Order 2. Task Order 3 will include 
more detailed analyses.   
 
Next Meeting: 
 
The date of the next PLT meeting is dependent on Task Order 2. It is tentatively scheduled for 
either February 17th or February 24th. R.A. will let the team know ASAP. 
 
 
Minutes prepared by: M. Alderton, 1/25/11 
Last Rev: 1/26/11 
 
 
 


