

**CONSULTANT PROCEDURE PROCESS  
KEY EVENT SCHEDULE**

**Project: I-25 Corridor: Construction Management, Inspection and Testing  
Consultant Services**

**CDOT Region 1**

**SHORT-LIST/SELECTION PHASE**

<b>FIRST ADVERTISEMENT</b>		<b>02/07/08</b>
<b>SUBMIT SOI</b>	<b>*</b>	<b>02/21/08</b>
<b>SELECTION BOARD MEETING</b>		<b>03/10/08</b>
<b>CHIEF ENGINEER SELECTION APPROVAL</b>		<b>03/10/08</b>

**NEGOTIATION PHASE**

<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*</b>	<b>03/28/08</b>
<b>AUDIT REQUESTED</b>	<b>*</b>	<b>03/28/08</b>
<b>AUDIT COMPLETED</b>		<b>04/11/08</b>
<b>COST NEGOTIATION MEETING</b>	<b>*</b>	<b>04/14/08</b>

**FINAL CONTRACT PHASE**

<b>CONTRACT APPROVAL/EXECUTION</b>		<b>05/16/08</b>
------------------------------------	--	-----------------

**\*Activities that involve consultant**