

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE**

Project: NPS Traffic Engineering Services
CDOT Regions 1, 2, 4

SHORT-LIST/SELECTION PHASE

FIRST ADVERTISEMENT		01/24/08
SUBMIT SOI	*	02/07/08
SELECTION BOARD MEETING		02/28/08
CHIEF ENGINEER SELECTION APPROVAL		02/28/08

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*	03/14/08
AUDIT REQUESTED	*	03/14/08
AUDIT COMPLETED		03/28/08
COST NEGOTIATION MEETING	*	03/31/08

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION		04/25/08
------------------------------------	--	-----------------

***Activities that involve consultant**