

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE**

**Project: I-25: Lincoln to County Line Consultant Services
CDOT Region 1**

SHORT-LIST/SELECTION PHASE

FIRST ADVERTISEMENT		04/17/08
SUBMIT SOI	*	05/01/08
SELECTION BOARD MEETING		05/19/08
CHIEF ENGINEER SELECTION APPROVAL		05/23/08

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*	06/06/08
AUDIT REQUESTED	*	06/06/08
AUDIT COMPLETED		06/20/08
COST NEGOTIATION MEETING	*	06/23/08

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION		07/31/08
------------------------------------	--	-----------------

***Activities that involve consultant**