

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (12/17/09 – Web; 12/21/09 Daily Journal)

**Non Project Specific Construction Management, Construction Inspection
and Materials Testing:**

Regions 5 and 3

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		12/17/2009
SUBMIT SOI	*	01/14/2010
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		01/27/10
CHIEF ENGINEER SELECTION APPROVAL NOTIFICATION		01/28/10 01/28/10
 <u>FINAL SELECTION PHASE</u>		
SELECTION PANEL MEETING (INTERVIEWS)		N/A
CHIEF ENGINEER SELECTION/APPROVAL NOTIFICATION		N/A N/A
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	02/09/10
AUDIT REQUESTED	*	02/09/10
AUDIT COMPLETED		02/19/10
COST NEGOTIATION MEETING	*	02/22/10
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		03/19/10

***Activities that involve consultant**