

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (06/19/2009)**

Project Specific Design Engineering:

NH 0505-043 (17073) & NH 0504-053 (16004) CDOT Region 2

US 50 Las Animas to Lamar – Design Projects & US 50 East of Pueblo Safety projects

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		07/09/2009
SUBMIT SOI	*	07/30/2009
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		08/11/2009
CHIEF ENGINEER SELECTION APPROVAL		08/14/2009
NOTIFICATION		08/19/2009
 <u>FINAL SELECTION PHASE</u>		
SELECTION PANEL MEETING (INTERVIEWS)		N/A
CHIEF ENGINEER SELECTION/APPROVAL		N/A
NOTIFICATION		N/A
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	09/02/2009
AUDIT REQUESTED	*	09/04/2009
AUDIT COMPLETED		09/18/2009
COST NEGOTIATION MEETING	*	09/23/2009
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		10/23/2009

***Activities that involve consultant**