

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE**

**Project Specific of Design Engineering, and Structural Engineering:
Project: BR 0142-053, (17833) Coal Bank Creek Bridge Replacement**

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		06/03/2010
SUBMIT SOI	*	06/17/2010
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		06/24/2010
CHIEF ENGINEER SELECTION APPROVAL		06/30/2010
NOTIFICATION		06/30/2010
 <u>FINAL SELECTION PHASE</u>		
SELECTION PANEL MEETING (INTERVIEWS)		N/A
CHIEF ENGINEER SELECTION/APPROVAL		N/A
NOTIFICATION		N/A
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	07/12/2010
AUDIT REQUESTED	*	07/12/2010
AUDIT COMPLETED		07/26/2010
COST NEGOTIATION MEETING	*	07/30/2010
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		08/30/2010

*Activities that involve consultant