

CONSULTANT PROCEDURE PROCESS

KEY EVENT SCHEDULE

(Process No Interview)

PROJECT# I-70 West Vail Pass Improvements Project # IM 0702-303 (17766)

Project Specific Construction Management Construction Inspection Materials Testing

REGION: 3 ~~REVISED DEC 29, 2010~~

~~PUBLIC NOTICE PHASE 2 Week Ad DEC 23rd 2010 DEC 30th, 2010~~

PUBLIC NOTICE PHASE 3 Week Ad DEC 23rd, 2010 DEC 30, 2010, and JAN 6, 2011

FIRST ADVERTISEMENT	12/23/2010
SECOND ADVERTISEMENT	12/30/2010
THIRD ADVERTISEMENT	01/06/2011

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*01/13/2011
SHORT LIST PANEL MEETING	01/27/2011
FINAL SELECTION Chief Engineer Approval	01/28/2011
NOTIFICATION	01/28/2011

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*02/11/2011
AUDIT REQUESTED	*02/11/2011
AUDIT COMPLETED	02/23/2011
COST NEGOTIATION MEETING	*02//24/2011

FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION	*03/10/2011
--------------------------------------	--------------------

***Activities that involve consultant**