

REVISED

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 6/03/10, 6/10/10, and 6/17/10)
I-70 EMPIRE INTERCHANGE IMPROVEMENT DESIGN**

**Project Specific Design Engineering Services:
Region 1**

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		06/03/10
SECOND AD DATE		06/10/10
THIRD AD DATE		06/17/10
SUBMIT SOI	*	07/15/10
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		08/09/10
CHIEF ENGINEER SELECTION APPROVAL		08/13/10
NOTIFICATION		08/13/10
 <u>FINAL SELECTION PHASE</u>		
SELECTION PANEL MEETING (INTERVIEWS)*		08/31/10
CHIEF ENGINEER SELECTION/APPROVAL		09/07/10
NOTIFICATION		09/07/10
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	09/14/10
AUDIT REQUESTED		09/14/10
AUDIT COMPLETED		09/28/10
COST NEGOTIATION MEETING	*	10/01/10
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		11/01/10

***Activities that involve consultant**