

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process No Interview)**

**Non Project Specific CDOT/CBE Statewide Design Engineering Services
Public Notice for Professional Consultants**

REGION: (HQ) ~ STATEWIDE CDOT / Bridge Enterprise

PUBLIC NOTICE PHASE 2 Week Ad September 16th, September 23rd 2010

FIRST ADVERTISEMENT	09/16/2010
SECOND ADVERTISEMENT	09/23/2010

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*09/30//2010
Short List / Final Selection Meeting	10/13/2010
SHORT LIST / CHIEF FINAL APPROVAL	10/20/2010
NOTIFICATION	10/21/2010

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*10/29/2010
AUDIT REQUESTED	*10/29/2010
AUDIT COMPLETED	11/09/2010
COST NEGOTIATION MEETING	*11/11/2010

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION	*11/24/2010
------------------------------------	--------------------

***Activities that involve consultant**