

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 7/22/10, 7/29/10 and 8/5/10)
NPS – “As Needed” Statewide
Bridge Design and Structure Work

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		07/22/10
SECOND ADVERTISEMENT		07/29/10
THIRD ADVERTISEMENT		08/05/10
SUBMIT SOI	*	08/12/10
 <u>SHORT-LIST</u>		
SELECTION BOARD MEETING		09/02/10
APPROVAL		09/09/10
NOTIFICATION		09/09/10
 <u>FINAL SELECTION PHASE</u>		
SELECTION PANEL MEETING (INTERVIEWS)*		09/28/10
CHIEF ENGINEER SELECTION/APPROVAL		10/04/10
NOTIFICATION		10/04/10
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	10/18/10
AUDIT REQUESTED		10/18/10
AUDIT COMPLETED		11/01/10
COST NEGOTIATION MEETING	*	11/04/10
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		12/01/10

***Activities that involve consultant**