

CONSULTANT PROCEDURE PROCESS
REVISED KEY EVENT SCHEDULE

Project: Preliminary and Final Design Services for I-225

Mississippi Avenue to Parker Road Widening **WITH INTERVIEW**

CDOT Project IM 2254-076 (17083)

CDOT Region 6

SHORT- LIST PHASE

FIRST ADVERTISEMENT		4/15/2010
SUBMIT SOI	*	4/29/2010
SHORT LIST SELECTION BOARD MEETING		5/13/2010
CHIEF ENGINEER SELECTION APPROVAL		5/17/2010
NOTIFICATION		5/19/2010

SELECTION PHASE

SELECTION PANEL MEETING (INTERVIEWS)		*6/2/2010
CHIEF ENGINEER SELECTION/APPROVAL		6/7/2010
NOTIFICATION		6/9/2010

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*	6/22/2010
AUDIT REQUESTED	*	6/22/2010
AUDIT COMPLETED		7/6/2010
COST NEGOTIATION MEETING	*	7/9/2010

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION		8/2/2010
------------------------------------	--	-----------------

***Activities that involve consultant**