

**CONSULTANT PROCEDURE PROCESS  
KEY EVENT SCHEDULE  
(Process without Interview)**

**PROJECT: IM 0703-342 (16760) CONSULTANT SELECTION  
SEDIMENT CONTROL ACTION PLAN  
I-70 MOUNTAIN CORRIDOR/CLEAR CREEK**

**CDOT REGION: 1**

**PUBLIC NOTICE PHASE**

**FIRST ADVERTISEMENT 02/4/10**

**SHORT LIST PHASE**

**SUBMIT SOI/WP \*02/25/10**

**SHORT LIST PANEL MEETING \*\*03/16/10**

**SHORT LIST APPROVAL 03/23/10**

**NOTIFICATION 03/23/10**

**NEGOTIATION PHASE**

**SUBMIT FINANCIAL PACKAGE \*03/31/10**

**AUDIT REQUESTED 03/31/10**

**AUDIT COMPLETED 04/14/10**

**COST NEGOTIATION MEETING \*04/21/10**

**FINAL CONTRACT PHASE**

**CONTRACT APPROVAL/EXECUTION \*05/19/10**

**\*Activities that involve consultant**

**\*\* Tentative-subject to change**