

CONSULTANT PROCEDURE PROCESS

KEY EVENT SCHEDULE

(Process No Interview)

BRIDGE ENTERPRISE

PROJECT# B8800-538-CM

CBE Statewide

Project Specific Construction Management Construction Inspection & Materials Testing

PUBLIC NOTICE PHASE 3 Week Ad June 2nd, June 9th & June 16th, 2011

FIRST ADVERTISEMENT	06/02/2011
SECOND ADVERTISEMENT	06/09/2011
THIRD ADVERTISEMENT	06/16/2011

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*06/23/2011
SHORT LIST PANEL MEETING	06/30/2011
FINAL SELECTION	Chief Engineer Approval
NOTIFICATION	07/04/2011

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*07/11/2011
AUDIT REQUESTED	*07/11/2011
AUDIT COMPLETED	07/20//2011
COST NEGOTIATION MEETING	*07/21/2011

FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION	*08/01/2011
--------------------------------------	--------------------

***Activities that involve consultant**