

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 1/06/11, 1/13/11)
I-25 Rubbilization IM 0253-216 (17843)

Project Specific Construction Management Services:

Region 4

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		01/06/11
SECOND AD DATE		01/13/11
SUBMIT SOI	*	01/20/11
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		02/02/11
CHIEF ENGINEER SELECTION APPROVAL		02/08/11
NOTIFICATION		02/08/11
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	02/18/11
AUDIT REQUESTED		02/18/11
AUDIT COMPLETED		03/04/11
COST NEGOTIATION MEETING	*	03/04/11
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		04/01/11

***Activities that involve consultant**