

**CONSULTANT PROCEDURE PROCESS**  
**KEY EVENT SCHEDULE**  
**(Process with Interview) REVISED JULY 8, 2011**

**Project Specific CDOT Traffic Engineering Planning Environmental Linkage (PEL)**

**I 70 SH 391 (Kipling) Interchange PEL**  
**Public Notice for Professional Consultants**

**REGION: 6**

**PUBLIC NOTICE PHASE 2 Week Ad June 23<sup>rd</sup> & 30th 2011**

<b>FIRST ADVERTISEMENT</b>	<b>06/23/2011</b>
<b><u>SHORT LIST PHASE</u></b>	
<b>SUBMIT SOI/WP</b>	<b>*07/21/2011</b>
<b>SHORT LIST PANEL MEETING</b>	<b>08/03/2011</b>
<b>SHORT LIST APPROVAL (Chief Engineer)</b>	<b>08/04/2011</b>
<b>NOTIFICATION</b>	<b>08/05/2011</b>
<b><u>SELECTION PHASE</u></b>	
<b>FINAL SELECTION PANEL MEETING (INTERVIEWS)</b>	<b>*08/23/2011</b>
<b>CHIEF ENGINEER SELECTION/APPROVAL</b>	<b>08/24/2011</b>
<b>NOTIFICATION</b>	<b>08/25/2011</b>
<b><u>NEGOTIATION PHASE</u></b>	
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*09/09/2011</b>
<b>AUDIT REQUESTED</b>	<b>*09/09/2011</b>
<b>AUDIT COMPLETED</b>	<b>09/27/2011</b>
<b>COST NEGOTIATION MEETING</b>	<b>*09/29/2011</b>
<b><u>FINAL CONTRACT PHASE</u></b>	
<b>CONTRACT APPROVAL/EXECUTION</b>	<b>*10/21/2011</b>

**\*Activities that involve consultant**