

**CONSULTANT PROCEDURE PROCESS**  
**KEY EVENT SCHEDULE (Daily Journal; 7/21/11 and 7/28/11)**

**Non Project Specific Right of Way and Surveying services:**

**Region 1**

<b><u>PUBLIC NOTICE PHASE</u></b>		<b><u>Date</u></b>
<b>FIRST ADVERTISEMENT</b>		<b>07/21/11</b>
<b>SECOND ADVERTISEMENT</b>		<b>07/28/11</b>
<b>SUBMIT SOI</b>	<b>*</b>	<b>08/04/11</b>
 <b><u>SHORT-LIST/SELECTION PHASE</u></b>		
<b>SELECTION BOARD MEETING</b>		<b>08/17/11</b>
<b>CHIEF ENGINEER SELECTION APPROVAL</b>		<b>08/22/11</b>
<b>NOTIFICATION</b>		<b>08/22/11</b>
 <b><u>NEGOTIATION PHASE</u></b>		
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*</b>	<b>09/01/11</b>
<b>AUDIT REQUESTED</b>		<b>09/01/11</b>
<b>AUDIT COMPLETED</b>		<b>09/15/11</b>
<b>COST NEGOTIATION MEETING</b>	<b>*</b>	<b>09/21/11</b>
 <b><u>FINAL CONTRACT PHASE</u></b>		
<b>CONTRACT APPROVAL/EXECUTION</b>		<b>10/21/11</b>

**\*Activities that involve consultant**