

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 10/20/11, 10/27/11, 11/03/11)

Non Project Specific Rockfall Hazards and Geological Investigations:
Statewide

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		10/20/11
SECOND ADVERTISEMENT		10/27/11
THIRD ADVERTISEMENT		11/03/11
SUBMIT SOI	*	11/10/11
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		11/29/11
CHIEF ENGINEER SELECTION APPROVAL		12/02/11
NOTIFICATION		12/02/11
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	12/15/11
AUDIT REQUESTED		12/15/11
AUDIT COMPLETED		12/30/11
COST NEGOTIATION MEETING	*	01/05/12
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		01/31/12

***Activities that involve consultant**