

CONSULTANT PROCEDURE PROCESS

KEY EVENT SCHEDULE

(Process No Interview)

PROJECT# Non Project Specific Materials Testing & Construction Inspection Services

REGION: Region 3 & Region 5 Joint NPS

PUBLIC NOTICE PHASE 2 Week Ad March 24, 2011 March 131 2011

FIRST ADVERTISEMENT	03/24/2011
SECOND ADVERTISEMENT	03/31/2011

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*04/07/2011
SHORT LIST PANEL MEETING	04/19/2011
FINAL SELECTION	Chief Engineer Approval
NOTIFICATION	04/25/2011

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*05/12/2011
AUDIT REQUESTED	*05/12/2011
AUDIT COMPLETED	05/24/2011
COST NEGOTIATION MEETING	*05/27/2011

FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION	*06/17/2011
--------------------------------------	--------------------

***Activities that involve consultant**