

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process with Interview)**

Project Specific CDOT Traffic Engineering Planning Environmental Linkage (PEL)

**SH 7 PEL
Public Notice for Professional Consultants**

REGION: (HQ) ~ STATEWIDE

PUBLIC NOTICE PHASE 3 Week Ad March 10th March 17th, March 24, 2011

FIRST ADVERTISEMENT	03/10/2011
<u>SHORT LIST PHASE</u>	
SUBMIT SOI/WP	*03/31/2011
SHORT LIST PANEL MEETING	04/19/2011
SHORT LIST APPROVAL (Chief Engineer)	04/22/2011
NOTIFICATION	04/25/2010
<u>SELECTION PHASE</u>	
FINAL SELECTION PANEL MEETING (INTERVIEWS)	*05/10/2011
CHIEF ENGINEER SELECTION/APPROVAL	05/13/2011
NOTIFICATION	0 5/16/2011
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*05/27/2011
AUDIT REQUESTED	*05/27/2011
AUDIT COMPLETED	06/08/2011
COST NEGOTIATION MEETING	*06/10/2011
<u>FINAL CONTRACT PHASE</u>	
CONTRACT APPROVAL/EXECUTION	*06/30/ 2011- 7/10/2011

***Activities that involve consultant**