

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 5/12, 5/19, 5/26, 6/02)
I-25:SH 392 to SH 14

Project Specific Design Engineering:
Region 4

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		05/12/11
SECOND AD DATE		05/19/11
THIRD AD DATE		05/26/11
FOURTH AD DATE		06/02/11
SUBMIT SOI	*	06/09/11
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		06/29/11
CHIEF ENGINEER SELECTION APPROVAL		07/08/11
NOTIFICATION		07/08/11
 <u>FINAL SELECTION PHASE</u>		
SELECTION BOARD INTERVIEWS	*	07/28/11
CHIEF ENGINEER SELECTION APPROVAL		08/05/11
NOTIFICATION		08/05/11
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	08/17/11
AUDIT REQUESTED		08/17/11
AUDIT COMPLETED		08/26/11
COST NEGOTIATION MEETING	*	09/01/11
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		09/30/11

***Activities that involve consultant**