

CONSULTANT PROCEDURE PROCESS

KEY EVENT SCHEDULE

(Process No Interview)

PROJECT# SH 91 North of Leadville Project # STA 0911-006 (17788)
Project Specific Construction Management Construction Inspection & Materials Testing

REGION: 3

PUBLIC NOTICE PHASE 2 Week Ad FEB 17, 2011 FEB 24, 2011

| | |
|-----------------------------|-------------------|
| FIRST ADVERTISEMENT | 02/17/2011 |
| SECOND ADVERTISEMENT | 02/24/2011 |

SHORT LIST / FINAL SELECTION PHASE

| | |
|--|--------------------|
| SUBMIT SOI/WP | *03/03/2011 |
| SHORT LIST PANEL MEETING | 03/10/2011 |
| FINAL SELECTION Chief Engineer Approval | 03/14/2011 |
| NOTIFICATION | 03/15/2011 |

NEGOTIATION PHASE

| | |
|---------------------------------|--------------------|
| SUBMIT FINANCIAL PACKAGE | *03/21/2011 |
| AUDIT REQUESTED | *03/21/2011 |
| AUDIT COMPLETED | 03/25/2011 |
| COST NEGOTIATION MEETING | *03/28/2011 |

FINAL CONTRACT PHASE

| | |
|--------------------------------------|--------------------|
| CONTRACT APPROVAL / EXECUTION | *04/08/2011 |
|--------------------------------------|--------------------|

***Activities that involve consultant**