

CONSULTANT PROCEDURE PROCESS

KEY EVENT SCHEDULE

(Process No Interview)

PROJECT# Project # FBR 0063-053 (18160) US 6 Bridge East of Eagle

CDOT Region: 3

Project Specific Construction Management Construction Inspection & Materials Testing

REGION: 3

PUBLIC NOTICE PHASE 2 Week Ad March 3, 2011 March 10, 2011

FIRST ADVERTISEMENT	03/03/2011
SECOND ADVERTISEMENT	03/10/2011

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*03/17/2011
SHORT LIST PANEL MEETING	03/29/2011
FINAL SELECTION Chief Engineer Approval	03/30/2011
NOTIFICATION	03/30/2011

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*04/07/2011
AUDIT REQUESTED	*04/07/2011
AUDIT COMPLETED	04/14/2011
COST NEGOTIATION MEETING	*04/15/2011

FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION	*05/02/2011
--------------------------------------	--------------------

***Activities that involve consultant**