

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 08/09/12, 08/16/12)

Non Project Specific General Engineering Services:
Regions HQ, 1, 2, 4 and 6

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		08/09/12
SECOND ADVERTISEMENT		08/16/12
SUBMIT SOI	*	08/23/12
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		09/20/12
CHIEF ENGINEER SELECTION APPROVAL		09/25/12
NOTIFICATION		09/25/12
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	10/16/12
AUDIT REQUESTED		10/16/12
AUDIT COMPLETED		10/30/10
COST NEGOTIATION MEETING	*	11/02/12
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		11/20/12

***Activities that involve consultant**