

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 08/30/12, 09/06/12, and 09/13/12)**

Colorado Department of Transportation Regions 1,2,4,6 CTMC and CDOT HQ (Staff Traffic)
NPS Traffic Engineering and Intelligent Transportation Services

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		08/30/12
SECOND ADVERTISEMENT		09/06/12
THIRD ADVERTISEMENT		09/13/12
SUBMIT SOI	*	09/27/12
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		10/18/12
CHIEF ENGINEER SELECTION APPROVAL		10/22/12
NOTIFICATION		10/22/12
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	11/12/12
AUDIT REQUESTED		11/12/12
AUDIT COMPLETED		11/27/12
COST NEGOTIATION MEETING	*	12/03/12
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		12/28/12

***Activities that involve consultant**