

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE**

PROJECT: PRELIMINARY AND FINAL DESIGN SERVICES

NO INTERVIEW

PROJECT#: STA 0132-015 (14156) SH 13 NORTH OF CRAIG TO WYOMING STATE LINE

PUBLIC NOTICE PHASE

FIRST ADVERTISEMENT		10/25/2012
SECOND ADVERTISEMENT		11/01/2012
SUBMIT SOI	*	11/08/2012

SHORT- LIST / FINAL SELECTION PHASE

SHORT LIST SELECTION BOARD MEETING		11/20/2012
CHIEF ENGINEER SELECTION APPROVAL		11/22/2012
NOTIFICATION		11/22/2012

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*	12/04/2012
AUDIT REQUESTED	*	12/04/2012
AUDIT COMPLETED		12/14/2012
COST NEGOTIATION MEETING	*	12/18/2012

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION		1/30/2013
------------------------------------	--	------------------

***Activities that involve consultant**