

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 11/15/12 and 11/21/12)

Project Specific Construction Management
STA 0091-035 (16439) – SH 9 Coyne Valley Rd. - Agape Church

| <u>PUBLIC NOTICE PHASE</u> | | <u>Date</u> |
|--|----------|--------------------|
| FIRST ADVERTISEMENT | | 11/15/12 |
| SECOND ADVERTISEMENT | | 11/21/12 |
| SUBMIT SOI | * | 11/29/12 |
| <u>SHORT-LIST/SELECTION PHASE</u> | | |
| SELECTION BOARD MEETING | | 12/10/12 |
| CHIEF ENGINEER SELECTION APPROVAL | | 12/13/12 |
| NOTIFICATION | | 12/13/12 |
| <u>NEGOTIATION PHASE</u> | | |
| SUBMIT FINANCIAL PACKAGE | * | 01/10/13 |
| AUDIT REQUESTED | | 01/10/13 |
| AUDIT COMPLETED | | 01/24/13 |
| COST NEGOTIATION MEETING | * | 01/25/13 |
| <u>FINAL CONTRACT PHASE</u> | | |
| CONTRACT APPROVAL/EXECUTION | | 02/25/13 |

***Activities that involve consultant**