

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 4/26/12, 5/03/12)
NPS – “As Needed” Statewide
Signs, Signals and Structure Inspections-

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		04/26/12
SECOND ADVERTISEMENT		05/03/12
SUBMIT SOI	*	05/10/12
 <u>SHORT-LIST</u>		
SELECTION BOARD MEETING		05/18/12
APPROVAL		05/22/12
NOTIFICATION		05/22/12
 <u>FINAL SELECTION PHASE</u>		
SELECTION PANEL MEETING (INTERVIEWS)*		06/12/12
CHIEF ENGINEER SELECTION/APPROVAL		06/14/12
NOTIFICATION		06/14/12
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	06/28/12
AUDIT REQUESTED		06/28/12
AUDIT COMPLETED		07/09/12
COST NEGOTIATION MEETING	*	07/11/12
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		08/01/12

***Activities that involve consultant**