

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process No Interview)
IM 0701-2110 (18349) I-70 East of Mack Interchange
Project Specific Construction Management, Construction Inspection

REGION: 3

PUBLIC NOTICE PHASE 2 Week Ad February 23rd & March 1st 2012

FIRST ADVERTISEMENT	2/23/2012
SECOND ADVERTISEMENT	3/01/2012

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*03/08/2012
SHORT LIST PANEL MEETING	03/20/2012
FINAL SELECTION Chief Engineer Approval	03/23/2012
NOTIFICATION	03/26/2012

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*04/09/2012
AUDIT REQUESTED	*04/09/2012
AUDIT COMPLETED	04/20/2012
COST NEGOTIATION MEETING	*04/24/2012

FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION	*05/15/2012
--------------------------------------	--------------------

***Activities that involve consultant**