

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
For Non-Project Specific Environmental Science and Engineering Investigation and
Remediation Services
Statewide

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		06/14/12
SECOND AD DATE		06/21/12
SUBMIT SOI		*06/28/12
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		07/17/12
CHIEF ENGINEER APPROVAL		07/18/12
NOTIFICATION		07/18/12
 <u>FINAL SELECTION PHASE</u>		
SELECTION PANEL (INTERVIEWS)	*	08/01/12
CHIEF ENGINEER APPROVAL		08/03/12
NOTIFICATION		08/03/12
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	08/15/12
AUDIT REQUESTED		08/15/12
AUDIT COMPLETED		08/29/12
COST NEGOTIATION MEETING	*	09/04/12
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		10/01/12

***Activities that involve consultant**