

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process No Interview)**

**CDOT Regions 3 & 5
Non Project Specific Traffic Engineering Services**

PUBLIC NOTICE PHASE 2 Week Ad March 1st and March 8, 2012

FIRST ADVERTISEMENT	03/01/2012
SECOND ADVERTISEMENT	03/08/2012

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*03/15/2012
SELECTION PANEL MEETING	03/27/2012
FINAL SELECTION Chief Engineer Approval	03/30/2012
NOTIFICATION	03/30/2012

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*04/12/2012
AUDIT REQUESTED	*04/12/2012
AUDIT COMPLETED	04/26/2012
COST NEGOTIATION MEETING	*04/27/2012

FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION	*05/22/2012
--------------------------------------	--------------------

***Activities that involve consultant**