

## **CONSULTANT PROCEDURE PROCESS**

### **KEY EVENT SCHEDULE (Daily Journal; 3/15/12 and 3/22/12)**

#### **Project Specific Construction Management – Region 2 NH 0505-046 (18242) - US 50 Hasty and McClave**

<b><u>PUBLIC NOTICE PHASE</u></b>		<b><u>Date</u></b>
<b>FIRST ADVERTISEMENT</b>		<b>03/15/12</b>
<b>SECOND ADVERTISEMENT</b>		<b>03/22/12</b>
<b>SUBMIT SOI</b>	<b>*</b>	<b>03/29/12</b>
 <b><u>SHORT-LIST/SELECTION PHASE</u></b>		
<b>SELECTION BOARD MEETING</b>		<b>04/12/12</b>
<b>CHIEF ENGINEER SELECTION APPROVAL</b>		<b>04/16/12</b>
<b>NOTIFICATION</b>		<b>04/16/12</b>
 <b><u>NEGOTIATION PHASE</u></b>		
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*</b>	<b>05/7/12</b>
<b>AUDIT REQUESTED</b>		<b>05/7/12</b>
<b>AUDIT COMPLETED</b>		<b>05/21/12</b>
<b>COST NEGOTIATION MEETING</b>	<b>*</b>	<b>05/25/12</b>
 <b><u>FINAL CONTRACT PHASE</u></b>		
<b>CONTRACT APPROVAL/EXECUTION</b>		<b>06/15/12</b>

**\*Activities that involve consultant**