

CONSULTANT PROCEDURE PROCESS

KEY EVENT SCHEDULE

(Process No Interview)

Project Specific Construction Management Inspection Materials Testing

Project#: FBR 0702-312 (18162) I-70 Frontage Road US 6 Bridge over CO River

REGION: 3

PUBLIC NOTICE PHASE 2 Week Ad April 5th & 12th, 2012

FIRST ADVERTISEMENT	04/05/2012
SECOND ADVERTISEMENT	04/12/2012

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*04/19/2012
SHORT LIST PANEL MEETING	05/02/2012
FINAL SELECTION Chief Engineer Approval	05/04/2012
NOTIFICATION	05/07/2012

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*05/18/2012
AUDIT REQUESTED	05/18/2012
AUDIT COMPLETED	05/28/2012
COST NEGOTIATION MEETING	*05/10/2012

FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION	*06/01/2012
--------------------------------------	--------------------

***Activities that involve consultant**