

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 11/21/12 and 11/29/12)

Region 4 Project Specific Construction Management
15402 Phase III

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		11/21/12
SECOND ADVERTISEMENT		11/29/12
SUBMIT SOI	*	12/06/12
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		12/18/12
CHIEF ENGINEER SELECTION APPROVAL		12/20/12
NOTIFICATION		12/20/12
 <u>INTERVIEWS</u>		
NOTIFICATION	*	01/10/13
		01/14/13
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	01/21/13
AUDIT REQUESTED		01/21/13
AUDIT COMPLETED		02/04/13
COST NEGOTIATION MEETING	*	02/06/13
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		02/31/13

***Activities that involve consultant**