

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 4/5/12 and 4/12/12)
REVISED APRIL 25, 2012

Project Specific Design Engineering – Region 4
IM 0253-223 (18844) – I-25/US-34 Interchange

<u>PUBLIC NOTICE PHASE</u>	<u>Date</u>
FIRST ADVERTISEMENT	04/05/12
SECOND ADVERTISEMENT	04/12/12
SUBMIT SOI	* 05/03/12
<u>SHORT-LIST/SELECTION PHASE</u>	
SHORT LIST BOARD MEETING	05/30/12
CHIEF ENGINEER SHORT LIST APPROVAL	06/05/12
NOTIFICATION	06/05/12
<u>FINAL SELECTION PHASE</u>	
SELECTION PANEL MEETING (INTERVIEWS)*	06/25/12
CHIEF ENGINEER SELECTION/APPROVAL	06/27/12
NOTIFICATION	06/27/12
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	* 07/18/12
AUDIT REQUESTED	07/18/12
AUDIT COMPLETED	08/01/12
COST NEGOTIATION MEETING	* 08/07/12
<u>FINAL CONTRACT PHASE</u>	
CONTRACT APPROVAL/EXECUTION	08/28/12

***Activities that involve consultant**