

**CONSULTANT PROCEDURE PROCESS
REVISED KEY EVENT SCHEDULE
(No Interview)**

**CDOT Region 1
I -25 Santa Fe Interchange Alameda to Platte River
Project # BR 0252-420 (18889)
Construction Management, Inspection and Materials Testing Services**

PUBLIC NOTICE PHASE 2 Week Ad March 7th & March 14, 2013

FIRST ADVERTISEMENT	03/07/2013
SECOND ADVERTISEMENT	03/14/2013

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*03/21/2013
SHORT LIST PANEL MEETING	04/09/2013
FINAL SELECTION	Chief Engineer Approval
NOTIFICATION	04/11/2013

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*04/22/2013
AUDIT REQUESTED	04/22/2013
AUDIT COMPLETED	04/30/2013
COST NEGOTIATION MEETING	*05/02/2013

FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION	*06/02/2013
--------------------------------------	--------------------

***Activities that involve consultant**