

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 10/17/13, 10/24/13, 10/31/13)

STATEWIDE
NPS CM, INSPECTION AND MATERIALS TESTING

PUBLIC NOTICE PHASE

	<u>Date</u>
FIRST ADVERTISEMENT	10/17/13
SECOND ADVERTISEMENT	10/24/13
THIRD ADVERTISEMENT	10/31/13
SUBMIT SOI	* 11/07/13

SHORT-LIST/SELECTION PHASE

SELECTION BOARD MEETING	11/21/13
CHIEF ENGINEER SELECTION APPROVAL	11/25/13
NOTIFICATION	11/25/13

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	* 12/09/13
AUDIT REQUESTED	12/09/13
AUDIT COMPLETED	12/23/13
COST NEGOTIATION MEETING	* 12/30/13

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION	01/30/14
-----------------------------	----------

***Activities that involve consultant**