

**CONSULTANT PROCEDURE PROCESS**  
**KEY EVENT SCHEDULE (Daily Journal; 12/5/13 and 12/12/13)**  
**CDOT Region 4**  
**Project Specific CM Engineering Services**  
**East of Crook to Sedgwick, Phase 1 (19458)**

<b><u>PUBLIC NOTICE PHASE</u></b>		<b><u>Date</u></b>
FIRST ADVERTISEMENT		12/5/13
SECOND ADVERTISEMENT		12/12/13
SOI'S DUE	*	12/19/13
 <b><u>SHORT-LIST/SELECTION PHASE</u></b>		
SELECTION BOARD MEETING		01/08/14
CHIEF ENGINEER SELECTION APPROVAL		01/10/14
NOTIFICATION		01/10/14
 <b><u>NEGOTIATION PHASE</u></b>		
SUBMIT FINANCIAL PACKAGE	*	01/23/14
AUDIT REQUESTED		01/23/14
AUDIT COMPLETED		02/06/14
COST NEGOTIATION MEETING	*	02/07/14
 <b><u>FINAL CONTRACT PHASE</u></b>		
CONTRACT APPROVAL/EXECUTION		03/03/14

\*Activities that involve consultant