

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 1/10/13, and 1/17/13)

Region 5 Non-Project Specific Construction Management

PUBLIC NOTICE PHASE

	<u>Date</u>
FIRST ADVERTISEMENT	1/10/13
SECOND ADVERTISEMENT	1/17/13
SUBMIT SOI	* 1/24/13

SHORT-LIST/SELECTION PHASE

SELECTION BOARD MEETING	02/14/13
CHIEF ENGINEER SELECTION APPROVAL	02/15/13
NOTIFICATION	02/15/13

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	* 03/01/13
AUDIT REQUESTED	03/01/13
AUDIT COMPLETED	03/14/13
COST NEGOTIATION MEETING	* 03/18/13

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION	04/01/13
-----------------------------	----------

***Activities that involve consultant**