

**CONSULTANT PROCEDURE PROCESS**  
**KEY EVENT SCHEDULE (Daily Journal; 2/21/13, and 2/28/13)**

**Region 5 Non-Project Specific Surveying/ROW Plans**

**PUBLIC NOTICE PHASE**

	<u>Date</u>
FIRST ADVERTISEMENT	2/21/13
SECOND ADVERTISEMENT	2/28/13
SUBMIT SOI	* 3/07/13

**SHORT-LIST/SELECTION PHASE**

SELECTION BOARD MEETING	03/20/13
CHIEF ENGINEER SELECTION APPROVAL	03/25/13
NOTIFICATION	03/25/13

**NEGOTIATION PHASE**

SUBMIT FINANCIAL PACKAGE	* 04/08/13
AUDIT REQUESTED	04/08/13
AUDIT COMPLETED	04/22/13
COST NEGOTIATION MEETING	* 04/24/13

**FINAL CONTRACT PHASE**

CONTRACT APPROVAL/EXECUTION	05/15/13
-----------------------------	----------

**\*Activities that involve consultant**